

REQUEST FOR QUALIFICATIONS FOR
 CM at Risk for NW 8th Avenue Resurface/Reconstruction
 PWDA 150041-DS

Oral Presentations
 DATE: April 13, 2015

FIRM: CPPI

QUESTIONS:

1. Please describe potential Maintenance of Traffic plans for this project. What are the pros and cons of closing a section of the corridor to all through traffic during phases of construction? What other pedestrian and vehicular safety measures would you put in place considering the surroundings?

DOT standards. Best if construction done during summer break (no school)

2. Please describe your proposed Schedule. What is your anticipated duration? What decisions would affect the duration and what affect would that have on the construction costs? What is the biggest risk to the schedule?

During summer school is out.
 Risk - weather, school productivity is lower if done during school year having to move equip each day)
 -critical path schedule

REQUEST FOR QUALIFICATIONS FOR
CM at Risk for NW 8th Avenue Resurface/Reconstruction
PWDA 150041-DS


3. Please describe your experience with asphalt paving. How will the experience help ensure high quality for this project?

would use of center drive,
quality control forms (see placement)
- could also use FDOT QC plan.
- Soils testing independent testing done by
CPPI & not the sub.

4. What is the biggest challenge to this project and what is your plan to overcome it?

most
communication
being
- Being on site to be sure work is being done
Realistic schedule.
- Notice to owners
- Town Hall meetings

3
Evaluator #


Signature

PROPOSAL
PRESENTATION/INTERVIEW (ORAL) EVALUATION

PROJECT: CM at Risk for NW 8th Avenue Resurface/Reconstruction

RFP/RFQ#: PWDA-150041-DS

EVALUATOR: 3

DATE: 4/13/15

FIRM NAME: CPPI

Signature: 

PRESENTATION/INTERVIEW (100 PTS)	POINT VALUE OPTION 1	POINTS AWARDED	COMMENTS
o Understanding of Project	40	35 ^{MS}	Had basic overall knowledge of the project.
o Responsiveness to Questions	15	12 ^{MS}	Addressed flagging area issues / concerns experienced team
o Project Team	25	22 ^{MS}	Staff knowledge of general construction, not much exp with city/CRA
o Project Manager	20	18	specific projects.
TOTAL	100	87	

REQUEST FOR QUALIFICATIONS FOR
CM at Risk for NW 8th Avenue Resurface/Reconstruction
PWDA 150041-DS

Oral Presentations
DATE: April 13, 2015

FIRM: OERICH

8/13 current work plan
in charge of MOT

QUESTIONS:

- Pession Creek.
- worked each section
wetlands (protected).
3rd done

1. Please describe potential Maintenance of Traffic plans for this project. What are the pros and cons of closing a section of the corridor to all through traffic during phases of construction? What other pedestrian and vehicular safety measures would you put in place considering the surroundings?

concrete, asphalt sidewalks (keep traffic moving around project)

utility placement.

- Safety, reduced MOT cost

- 1 mile 1 lane/day - Asphalt

4B - Comm. marking ins. (road at marking) section work.

- Way finding signs.

- Protect plants, silk fence

2. Please describe your proposed Schedule. What is your anticipated duration? What decisions would affect the duration and what affect would that have on the construction costs? What is the biggest risk to the schedule?

A B C sections.

A = 6 weeks

B = 16 weeks

C = 10 weeks

32 weeks total.

Based on SOB plan.

additional layer of asphalt, creek erosion assess

REQUEST FOR QUALIFICATIONS FOR
CM at Risk for NW 8th Avenue Resurface/Reconstruction
PWDA 150041-DS

3. Please describe your experience with asphalt paving. How will the experience help ensure high quality for this project?


So I (had to cross 8th)
Alaska Co. farmers market.
Samples, density
Asphalt is correct ~~and~~
Concrete is correct & not correct
Send it back with ~~the~~ enough trucks
On the job.
will hire MOT specialist that will design plan.

4. What is the biggest challenge to this project and what is your plan to overcome it?

- Not knowing what we have.
- What is the ~~issue~~ with the ~~records~~ ^{pre con} ~~re con~~.
- Poison Creek.
- Pathology site investigation in pre con phase.
- sidewalk removal & replacement.
- Utility clearance.
- communication (during construction)
- Studied drawings & plans to create
scopes of work!
Schedule.
- Not sure about road ~~re con~~
with current plan.

3

3
Evaluator #



Signature

PROPOSAL

PRESENTATION/INTERVIEW (ORAL) EVALUATION

PROJECT: CM at Risk for NW 8th Avenue Resurface/Reconstruction

RFP/RFQ#: PWDA-150041-DS

EVALUATOR: 3

DATE: 4/13/16

FIRM NAME: DELTA

Signature: 

PRESENTATION/INTERVIEW (100 PTS)	POINT VALUE OPTION 1	POINTS AWARDED	COMMENTS
o Understanding of Project	40	39	* Did research on project creeds, lane closures, NOT PERMITS, Utility Issues.
o Responsiveness to Questions	15	14	* Able to answer specific questions given 30% Plans.
o Project Team	25	22	* Experienced team. * His work schedule (NO OFFICE at school) this project.
o Project Manager	20	19	* Understands City/CRA process able to address things that would bring about delays in project will to attend to the hard questions.
TOTAL	100	94	

* is aware that this project is a high profile project, that has impacts on schools as well as residents.
* understands because of needs involved may have environmental impacts.