

## CITY OF GAINESVILLE

## CHANGE ORDER NO. 01

DATE: 1/31/06

Project Name: Renovation of Fire Station 4 adding ADA Accessible Restroom  
 Location: 10 SW 36 th Street, Gainesville Fl 32607  
 Contractor: Sandpiper Builders LLC  
 Contract Date: 11/01/05 Project No. PO 910 91101101050001

The Contractor is hereby directed to make the following changes in the subject Contract:

## 1. NATURE OF CHANGES

## 1.1 Description of Changes

Several miscellaneous electrical, plumbing, phone, grill work and code required fire alarm modifications

## 2. CHANGES TO CONTRACT PRICE

## 2.1 These changes result in the following adjustment of Contract Price:

A) Contract Price Prior to this Change Order .....	<u>\$ 24,810.00</u>
B) Net (Increase) (Decrease) resulting from this Change Order.....	<u>\$ 3,537.50</u>
C) Current Contract Price including this Change Order .....	<u>\$ 28,347.50</u>

3. CHANGES TO CONTRACT COMPLETION TIME/DATE

3.1 This change order results in the following adjustment of contract time/date (in calendar days):

A) Original completion time/date ..... 01/08/06

B) Net (Increase) (Decrease) .....  
resulting from Change Order #1 ..... 90 days

C) Current completion time/date .....  
including this Change Order ..... 04/08/06

This Change Order, when executed, constitutes a change to the subject Contract, and shall together with the Contract as modified above constitute the entire contract between the parties. All other terms and conditions of the original contract remain in full force and effect.

WITNESS:

(Seal) (If Corporation)  
CONTRACTOR:

\_\_\_\_\_

\_\_\_\_\_

Title: \_\_\_\_\_

Title: \_\_\_\_\_

WITNESS:

CITY OF GAINESVILLE

\_\_\_\_\_

\_\_\_\_\_

Title: \_\_\_\_\_

Title: City Manager or Designee

This form Document No. P04-206 is a legal instrument approved by the City Attorney. Any deviations from its intended use should be authorized by the City Attorney.

Standard Contract-Change Order  
7/2004