

REQUEST FOR QUALIFICATIONS FOR
 CM at Risk for NW 8th Avenue Resurface/Reconstruction
 PWDA 150041-DS

Oral Presentations
 DATE: April 13, 2015

FIRM: CPEI

QUESTIONS:

1. Please describe potential Maintenance of Traffic plans for this project. What are the pros and cons of closing a section of the corridor to all through traffic during phases of construction? What other pedestrian and vehicular safety measures would you put in place considering the surroundings?

From pros

- TMOY - Advanced signing
- proposing each sub provide own MOT
- staging area @ westwood & as well as private properties e. Littlewood ?

Troy proposes paving during times where school is out; use off D.M. law officers

- They identified streets with no other access than 8th Avenue

2. Please describe your proposed Schedule. What is your anticipated duration? What decisions would affect the duration and what affect would that have on the construction costs? What is the biggest risk to the schedule?

Pros

Carvin

- Summer time paving option - results in later start
- 160 Day Schedule
- weather - factored in already
- 3 week look ahead to enhance communication

- Paving = weather days
- CPM - not really hitting important parts of CPM
- they did provide a completed schedule - good!

REQUEST FOR QUALIFICATIONS FOR
CM at Risk for NW 8th Avenue Resurface/Reconstruction
PWDA 150041-DS

3. Please describe your experience with asphalt paving. How will the experience help ensure high quality for this project?

Experience?

Part Condition - looked at sidewalks mainly
- felt part was set
- may want to check thicknesses

4. What is the biggest challenge to this project and what is your plan to overcome it?

Communication

Schedule

Public Involvement

Staging

2

Evaluator #



Signature


**PROPOSAL
PRESENTATION/INTERVIEW (ORAL) EVALUATION**

PROJECT: CM at Risk for NW 8th Avenue Resurface/Reconstruction RFP/RFQ#: PWDA-150041-DS

EVALUATOR: VEILLEZ #2

DATE: 4/13/15

FIRM NAME: CPPI

Signature: 

PRESENTATION/INTERVIEW (100 PTS)	POINT VALUE OPTION 1	POINTS AWARDED	COMMENTS
o Understanding of Project	40	20	CPPI is well respected in community but many details were not explained; they did not describe the approvals and big challenges in completing project w/o controversy.
o Responsiveness to Questions	15	5	Plan was not that clear and detailed they seemed to think plans were already completed and did not explain solutions
o Project Team	25	18	Guy's were very knowledgeable in construction. Seem to be likeable and would be good to work with. They emphasized a team approach; that was good
o Project Manager	20	10	Carvin did not take control of presentation but added enough to show ability in work
TOTAL	100	53	

REQUEST FOR QUALIFICATIONS FOR
CM at Risk for NW 8th Avenue Resurface/Reconstruction
PWDA 150041-DS

Oral Presentations
DATE: April 13, 2015

FIRM: Delrich

QUESTIONS:

1. Please describe potential Maintenance of Traffic plans for this project. What are the pros and cons of closing a section of the corridor to all through traffic during phases of construction? What other pedestrian and vehicular safety measures would you put in place considering the surroundings?

Understands concept of adjusting work around use of roadways

- what you are going to do to deal w/ users of

park, schools, etc

precon -

const -

} both are important

2. Please describe your proposed Schedule. What is your anticipated duration? What decisions would affect the duration and what affect would that have on the construction costs? What is the biggest risk to the schedule?

- Very important - unknowns

- Committed to end date

- Proactive approach - identify issues ^{and solutions} by starting

- A: 6 wks

B: 16 wks

C: 10 wks

32 weeks

- Brad explained that the areas to be reconstructed

REQUEST FOR QUALIFICATIONS FOR
CM at Risk for NW 8th Avenue Resurface/Reconstruction
PWDA 150041-DS

3. Please describe your experience with asphalt paving. How will the experience help ensure high quality for this project?

This have looked at it pretty extensively; believe that
the exist asphalt is extra thick in some areas.

See issues in part => recommendations will be made for
bad areas

- Paving 1 mile/lane/day

- Concrete 100' / day

-> 9th Ave

-> Alachua County Farmers Market

4. What is the biggest challenge to this project and what is your plan to overcome it?

UNKNOWN'S?

- Well aware of issues and high profile status of this project

- MOT => 31st drive => Examples?

- EIS => Creeks => Examples?

=> Communication is big Preconstruction and during Construction

- Creeks/Covert issue is still unknown

* Creating Certainty

2

Evaluator #


Signature


PROPOSAL
PRESENTATION/INTERVIEW (ORAL) EVALUATION

PROJECT: CM at Risk for NW 8th Avenue Resurface/Reconstruction RFP/RFQ#: PWDA-150041-DS

EVALUATOR: VEILLEUX #2

DATE: 4/13/15

FIRM NAME: DELRICH

Signature: 

PRESENTATION/INTERVIEW (100 PTS)	POINT VALUE OPTION 1	POINTS AWARDED	COMMENTS
o Understanding of Project	40	35	Delrich definitely knows the project and what has been discussed and agreed to at CC. They identified what decision still need to be made great job?
o Responsiveness to Questions	15	12	they did a good job with responses showed confidence but explained that there are still a lot of unknowns.
o Project Team	25	20	Good team including PM and 2 superintendents all the guys participated and covered just about all the bases.
o Project Manager	20	12	Delrich was a little quiet during presentation thought he should have been more vocal. He is well qualified.
TOTAL	100	79	