

CITY OF GAINESVILLE

CHANGE ORDER NO. 1

DATE: _____

Project Name: Removal of Sediment@ Bridge #260084—2500 Blk NW8th Avenue
 Location: 2500 Blk NW8th Avenue
 Contractor: Subaqueous Services, Inc.
 Contract Date: August 16, 2005 Project No. PWSS050091

The Contractor is hereby directed to make the following changes in the subject Contract:

1. NATURE OF CHANGES

1.1 Description of Changes

Additional 400 cubic yards of sediment removal

2. CHANGES TO CONTRACT PRICE

2.1 These changes result in the following adjustment of Contract Price:

A) Contract Price Prior to this Change Order	<u>\$ 89,069.00</u>
B) Net (Increase) (Decrease) resulting from this Change Order.....	<u>\$ 40,000.00</u>
C) Current Contract Price including this Change Order	<u>\$ 129,069.00</u>

3. CHANGES TO CONTRACT COMPLETION TIME/DATE

3.1 This change order results in the following adjustment of contract time/date (in calendar days):

A) Original completion time/date November 11, 2005

B) Net (Increase) (Decrease) resulting from Change Order #1 0

C) Current completion time/date including this Change Order November 11, 2005

This Change Order, when executed, constitutes a change to the subject Contract, and shall together with the Contract as modified above constitute the entire contract between the parties. All other terms and conditions of the original contract remain in full force and effect.

WITNESS:	(Seal) (If Corporation) CONTRACTOR:
_____	_____
Title: _____	Title: _____

WITNESS:	CITY OF GAINESVILLE
_____	_____
Title: _____	Title: _____

This form Document No. P04-206 is a legal instrument approved by the City Attorney. Any deviations from its intended use should be authorized by the City Attorney

Standard Contract-Change Order
7/2004