

Agenda Item 140750

**Kanapaha Water
Reclamation Facility
Screen Replacement
Project**

**Water & Wastewater Engineering Department
Gainesville Regional Utilities**

March 5th, 2015

Schedule

- Feb 2011 – City Commission Approval for settlement agreement and consent order
- May 2012 – City Commission Approval of selected engineering firm & started dewatering design
- Sept 2013 – City Commission Approval to award dewatering equipment contract
- May 2014 – City Commission approval to award contract for dewatering construction
- Dec 2014 – Approval to issue RFP for biosolids vendor


Schedule

- **Mar 2015 – Request City Commission approval for the screening equipment associated with the Kanapaha Water Reclamation Screening Replacement Project**
- **Apr 2015 – (1) Request City Commission approval for the biosolids hauling and reuse vendor, (2) Request City Commission consent approval for the general contractor bid award to the lowest, responsive, responsible bidder**
- **FY 2017 – Proceed with subsequent improvements at Main Street Water Reclamation Facility to protect the dewatering equipment**

KWRF Screen Replacement

Two components to the project:

- 1) purchase of new band screen equipment
- 2) construction services by a general contractor to prepare the headworks facility for the new screen installation



Recommendation

The City Commission:

- 1) Authorize the Interim General Manager, or her designee, to execute a contract for screening equipment with Hydro-Dyne Engineering, Inc., subject to approval by the City Attorney; and
- 2) Approve the issuance of a purchase order for the screening equipment to Hydro-Dyne Engineering, Inc. in the amount of \$847,000.