



MILESTONES - Summer Paving Construction Duration 169 Days

05/08/15 - Initial Commission Approval

09/04/15 - GMP Delivery

09/11/15 - GMP Commission Approval

04/08/16 - Start of Construction (Phase I)

11/30/16 - Complete Construction Activities

Project: (2015-04-10) Schedule Date: Mon 4/13/15

Task	Summary	Inactive Milestone	Duration-only	Start-only	External Milestone	Manual Progress
Split	Project Summary	Inactive Summary	Manual Summary Rollup	Finish-only	Deadline	
Milestone	Inactive Task	Manual Task	Manual Summary	External Tasks	Progress	