

CITY OF GAINESVILLE
CHANGE ORDER NO. 002

DATE: 1/30/2019

Project Name: 211 Communication Suite Renovation
Location: 211 NE 1st Street Gainesville, FL 32601
Contractor: Charles Perry Partners Incorporation
Contract Date: April 13, 2018 Project No. PD 91100413180026

The following changes are made to the subject Contract:

1. NATURE OF CHANGES

1.1 Description of Changes

Additional work due to unforeseen existing conditions and Owner changes during the project.

2. CHANGES TO CONTRACT PRICE

2.1 These changes result in the following adjustment of Contract Price:

A) Contract Price Prior to this Change Order	<u>\$273,234.55</u>
B) Net Increase (Decrease) resulting from this Change Order.....	+ \$ <u>22,224.23</u>
C) Current Contract Price including this Change Order	<u>\$295,458.78</u>

3. CHANGES TO CONTRACT COMPLETION TIME/DATE

3.1 This change order results in the following adjustment of contract time:

A) Original completion time/date 09/28/2018

B) Net Increase (Decrease)
resulting from previous Change Orders 0 days

C) Net Increase (Decrease)
resulting from this Change Order 0 days

D) Current completion time/date
including this Change Order 09/28/2018

This Change Order, when executed, constitutes a change to the subject Contract, and shall together with the Contract as modified above constitute the entire contract between the parties. All other terms and conditions of the original contract remain in full force and effect.

(Seal) (If Corporation)

Witness:

CHARLES PERRY PARTNERS, Inc.

Title: _____

Title: _____

APPROVED AS TO FORM AND LEGALITY

By: _____
Title: CITY ATTORNEY