

LEGISLATIVE ID

#120747A



GAINESVILLE
Change Order Details
PWDA-120064-DS

Description: NW 22nd Street Milling and Resurfacing
Change Order: 2
Status: Pending Approval
Type: Changed Conditions
Summary: Additional Milling

Date Created: 12/18/2012
Date Approved:

Change Order Description: There was more asphalt above the gutter on NW 22nd Street and NW 5th Avenue than originally expected. This caused the original planned depth of milling to be insufficient to reach a depth below the lip of the gutter to provide area for the new asphalt to meet the lip of gutter. This change order includes the work to mill the additional depth required in order for the new asphalt to meet the lip of gutter.

Also included in this change order is the cost to remove 5 trees that were not called out for removal in the plans but needed to be removed in order to construct the proposed sidewalk.

Awarded Project Amount: \$674,674.30
Authorized Project Amount: \$674,674.30
 Change Order #1 132,362.75
Change Order Amount: \$57,281.37
Revised Project Amount: \$864,318.42

New Items

Item	Unit	Pending Quantity	Unit Price	Dollar Amount
Section: 1 - Base Bid				
NW22-A17	LS	1.00	\$4,950.000	\$4,950.00
Additional Milling Mobilization				
Funding Details				
	Default Package	1.00	\$4,950.000	+\$4,950.00
NW22-A18	LS	1.00	\$3,000.000	\$3,000.00
Additional Milling Maintenance of Traffic				
Funding Details				
	Default Package	1.00	\$3,000.000	+\$3,000.00
NW22-A19	LS	1.00	\$5,925.000	\$5,925.00
Clearing & Grubbing - Unplanned Trees				
Reason: Remove additional 5 trees not called out in plans for removal.				
Funding Details				
	Default Package	1.00	\$5,925.000	+\$5,925.00

Item	Unit	Pending Quantity	Unit Price	Dollar Amount
NW22-A20	LS	1.00	\$9,976.650	\$9,976.65
Additional Milling - NW 5th Avenue				
Funding Details				
	Default Package	1.00	\$9,976.650	+\$9,976.65
NW22-A21	LS	1.00	\$25,113.120	\$25,113.12
Additional Milling - NW 22nd Street				
Funding Details				
	Default Package	1.00	\$25,113.120	+\$25,113.12
NW22-A22	LS	1.00	\$8,316.600	\$8,316.60
Additional Milling - Asphalt Prep				
Funding Details				
	Default Package	1.00	\$8,316.600	+\$8,316.60
(6 Items)			Total:	+\$57,281.37

Funding Summary

Fund Package	Original Amount	Authorized Amount	CO#1	Pending Amount	Revised Amount
Default Package	\$674,674.30	\$674,674.30	#13236275	+\$57,281.37	\$864,318.42
(1 Fund Package)	\$674,674.30	\$674,674.30	#13236275	+\$57,281.37	\$864,318.42