

GINI Proposed Process Map Timeline

201057

Complete Fiscal Analysis

(Charters and their designees)

9/15/2022

Prioritize components based on funding and anticipated impact

(Charters)

9/15/2022

Commission presentation

(OEI Director)

9/15/2022

Staff begins implementation

(Charters and designees)

Date TBD

Identify Available Funding Sources

(Budget Staff, GG and GRU)

9/15/2022

Create a proposed implementation timeline based on prioritization

(Charters)

9/15/2022

Commission approval of implementation timeline and funding sources

(Commission)

9/15/2022