



PHASE II

CONSTRUCTION UPDATE

May 16, 2016 CRA Board Meeting



Recent Milestones



December
15, 2014

- GMP Approved for Depot Park Phase II Construction

September
2, 2015

- Depot Park Phase II Groundbreaking Ceremony



December
21, 2015

- Construction Update

February 27,
2016


- Cotton to the Cade

May 16,
2016

- Construction Update



Phase II Site Location



Phase 2 Includes:

- Grading & drainage
- Park infrastructure
- Entry features
- Pedestrian Bridge
- Paths & Depot Trail
- Lawns & Gardens
- Picnic Pavilion
- Water's Edge Promenade
- Children's Play Area
- Park Restroom
- Site furnishings

Future Phases:

- Amphitheater
- Cade Museum


Pedestrian Bridge on December 21, 2015





Pedestrian Bridge Today





NE Gateway on December 21, 2015




NE Gateway Today



NW Gateway Today




Main Pavilion on December 21, 2015



Main Pavilion Today





Restrooms on December 21, 2015




Restrooms Today



Water's Edge Promenade & Overlooks



Park Trail Head & Pathways




Play Area on December 21, 2015



Play Area Today






Community Redevelopment Agency awarded a Tipping Points Grant: \$60,000




Awarded by:



**Capital City
Bank**



Next Steps



Recommendation:

Authorize the Executive Director to receive the Tipping Points Grant funds in the amount of \$60,000.00.

