construction management I design build I general contracting

September 7, 2016

Gainesville Community Redevelopment Agency 802 NW 5th Avenue Suite 200 Gainesville, FL 32601

Attn: Mrs. Sarit Sela

RE: Guaranteed Maximum Price Proposal – Revision #01

NW 1st Avenue Reconstruction – Project #01 Roadway Reconstruction and Infrastructure

Dear Sarit,

Attached is a copy of our GMP Proposal for the NW 1st Avenue Project #01 - Road Reconstruction and Infrastructure per 100% Submittal documents provided by Causseaux, Hewett and Walpole, Inc. (CHW) dated August 8, 2016. Clarifications to the GMP are listed below.

Our GMP for providing this work is <u>One Million Nine Hundred Fifty-Eight Thousand Nine Hundred Thirty-Nine and 00/100 Dollars (\$1,958,939.00).</u>

Clarifications:

- 1. The project duration will be 24 weeks. Project construction start date will be Monday, November 21, 2016 with an overall construction substantial completion date of May 31, 2017.
- 2. We have included costs for a full-time project superintendent and part-time employee for site regulation and clean-up.
- 3. Work will be accomplished during normal work hours. This will include various activities which will cause loud noises.
- 4. We have included cost for temporary partitions and barricades as necessary for protection of the public from construction activities and excavations.
- 5. Includes costs for materials testing as required by project documents.
- 6. Includes surveying and roadway layout.
- 7. Include roadway and selective demolition of existing conditions for all proposed improvements.
- 8. Includes all work associated with roadway construction of new roadway typical section and layout, including all subgrade, base, pavement, striping and signage.
- 9. Includes all underground utility work to establish infrastructure for electrical, lighting, light poles, water and gas, communications, data and cable.
- 10. Includes all hardscape as indicated in the project documents.
- 11. Includes all underground improvements related to landscaping, irrigation and underground utility separation/protection.
- 12. Includes installation of parking meters that are to be provided by the City of Gainesville.
- 13. Includes costs for all Maintenance of Traffic design, consulting, permitting and implementation.
- 14. We have not included repairing / replacing non-code compliant systems. If discovered, we will identify the existing system for the design teams input.
- 15. CPPI will apply and pay for all permits and submit the utility outage requests.
- 16. We have not included impact fees in our GMP.
- 17. Hazardous materials removal or mitigation is not included in our price or schedule.
- 18. We have assumed the project documents are acceptable to CRA/City of Gainesville and meet the current standards or any deviations from the standards have been accepted by CRA/City of Gainesville. CPPI is not responsible for programmatic goals and objectives not listed on the documents. All assumption and clarifications to the documents are listed above.
- 19. Includes Builders Risk Insurance and General Liability Insurance.



construction management I design build I general contracting

- 20. General Requirements include both staffing and general conditions. We offer a voluntary deduction of \$9,000.00 to make the General Requirements Lump Sum. Lump Sum General Requirement would be billed per percentage complete of the project.
- 21. We have included a 3% CM contingency to cover fluctuations in subcontractor market, material price increases, estimating variances, and unexpected events in the construction process and schedule. The CM Contingency shall be utilized, with the owner's approval, which shall not be unreasonably withheld, to ensure the project is completed as scheduled, to fund scope gaps during and after the buy-out process or to supplement trade contractor work should the need arise.

We appreciate the opportunity to provide you with this proposal. Please notify us if you wish to proceed with this work or if you have any questions.

Sincerely, Charles Perry Partners, Inc. Diversified Projects Division

Calvin H. Peterson III Senior Project Manager

File: 01-11-16057

CHARLES PERRY PARTNERS, INC.

100% CD GMP Estimate - Revision #01

CRA NW 1st Avenue Streetscape

Gainesville, FL

Project #01 - Underground Infrastructure & Roadway September 7, 2016



tem No.		DESCRIPTION	QTY UNIT	LAB U/P	OR AMOUNT	MATE U/P	RIAL AMOUNT	SUBCO U/P	NTRACTOR AMOUNT	Totals by Line	Subtotals
NO.			-Q11 UNII	O/F	AWOUNT	U/F	AMOUNT	U/F	AMOUNT	by Line	
	4.2.2(3)	STAFFING COSTS	24 wk	5.6	months						
	4.2.2(i)	Field Employees	10 hrs	82.5	19800.00	0	0.00	0	0.00	19,800.00	
	5F.01.11.10 5F.01.12.10	Project Manager Superintendent	40 hrs	67.5	64800.00	0	0.00	0	0.00	64,800.00	
	5F.01.13.10	Safety Engineer	2 hrs	50	2400.00	0	0.00	0	0.00	2,400.00	
	5F.01.11.20	Project Engineer	30 hrs	45	32400.00	0	0.00	0	0.00	32,400.00	
	5F.01.12.60	Data Processing Admin	5 hrs	30	3600.00	0	0.00	0	0.00	3,600.00	
	4.2.2(iii)	Direct Costs not in GC's	3 1113	30	3000.00	Ü	0.00	Ü	0.00	3,000.00	
	5F.01.55.80	Job Site Const Vehicles (includes fuel, repairs,	6 mo	0	0.00	1175	7050.00	0	0.00	7,050.00	
											120050 0
		GENERAL CONDITIONS								Staffing Subtotal:	130050.0
	4.2.3(i)	Mobilization/Demobilization Costs									
	5F.01.81.35	Storage Trailer	6 mo	0	0.00	0	0.00	400	2400.00	2,400.00	
	5F.01.52.20	Field Office Trailer	6 mo	0	0.00	0	0.00	450	2700.00	2,700.00	
	5F.01.81.40	Hand Tools	1 ls	0	0.00	500	500.00	0	0.00	500.00	
	4.2.3(ii)	Site Safety									
	6S.01.58.20	Safety/First Aid Supplies	1 ls	0	0.00	125	125.00	0	0.00	125.00	
	5F.01.79.20	Barricades & Safety Equipment	1 ls	0	0.00	2000	2000.00	0	0.00	2,000.00	
	6S.01.58.15	Drug Testing	6 mo	0	0.00	50	300.00	0	0.00	300.00	
	5F.01.79.18	Temporary Work Protection	1 ls	1000	1000.00	2000	2000.00	0	0.00	3,000.00	
	5F.01.56.45	Temporary Project Signs	1 ls	0	0.00	1000	1000.00	0	0.00	1,000.00	
	4.2.3(iii)	Trash Removal / Dump Fees									
	5F.01.80.05	Field Foreman and Daily Clean-Up	30 hrs	30.00	21600.00	0	0.00	0	0.00	21,600.00	
	4.2.3(iv)	Job Site Expenses									
	5F.01.56.40	Cellular Phone Services (PM, Superintendent & PE)	1920 hrs	0	0.00	0.91	1747.20	0	0.00	1,747.20	
	5F.01.53.10	iPad/Mobile Office (PM, Superintendent & PE)	1920 hrs	0	0.00	0.54	1036.80	0	0.00	1,036.80	
	4.2.3(ix)	Temporary Site Utilities									
	5F.01.77.15	Temporary Electric Power	6 mo	0	0.00	0	0.00	175	1050.00	1,050.00	
	5F.01.77.45	Temporary Water	6 mo	0	0.00	0	0.00	25	150.00	150.00	
	5F.01.77.70	Temporary Toilets	6 mo	0	0.00	0	0.00	150	900.00	900.00	
	4.2.3(xi)	Costs of Operation of Site Office (By Written App	oroval)								
	5F.01.54.05	Stationary Supplies	6 mo	0	0.00	50	300.00	0	0.00	300.00	
	5F.01.53.05	Computer Services (PM, PE & Data Processing)	1080 hrs	0	0.00	2.46	2656.80	0	0.00	2,656.80	
	4.2.3(xiii)	Construction Drawings / Specs									
	5F.01.57.30	As Built Drawings	1 ls	0	0.00	0	0.00	500	500.00	500.00	
	5F.01.57.15	Reproduction of Documents	1 ls	0	0.00	750	750.00	0	0.00	750.00	
	4.2.3(xv)	Surveying & Layout									
	5F.01.81.25	Layout	10 hrs	29.87	7168.80	0	0.00	0	0.00	7,168.80	
	4.2.3(xvi)	Other costs (By Written Approval)								.,	
	5F.01.59.65	Miscellaneous Items	1 ls	0	0.00	500	500.00	0	0.00	500.00	
										GC Subtotal:	50,384.6
1		DIV. 01 - CONSTRUCTION AIDS									
2	5F.01.76.05	Testing (Soils, Concrete, Asphalt)	1 ls	0	0.00	0	0.00	3500	3500.00	3,500.00	
5	5F.01.80.30	Dumpsters	6 mo	0	0.00	0	0.00	395	2370.00	2,370.00	
6	5F.01.80.30	Surveying & Roadway Layout	1 ls	0	0.00	0	0.00	9000	9000.00	9,000.00	
	21.01.01.20	Sair-Sylling or Houseway Engour	1 13	J	0.00	U	0.00	7500	7000.00	2,000.00	1.4050
8		DIV 04 EWICHING CONTRACTOR									14870.0
9		DIV. 02 - EXISTING CONDITIONS				_					
0	7T.02.41.07	Selective Site Demolition (Off-Street)	1 ls	0	0.00	0	0.00	7500	7500.00	7,500.00	
3											7500.0
96		DIV. 31 - EARTHWORK									
97	7T.31.10.08	Tree Removal/Relocation	1 ls	0	0.00	0	0.00	22500	22500.00	22,500.00	
98	7T.32.12.05	Roadway Demolition	1 ls	0	0.00	0	0.00	69000	69000.00	69,000.00	
9	7T.32.12.05	Grading	1 sf	0	0.00	0	0.00	45000	45000.00	45,000.00	
00	7T.32.12.05	Soil Import - Allowance	1 ls	0	0.00	0	0.00	8750	8750.00	8,750.00	
01	7T.32.12.05	Limerock Base - Allowance	1 ls	0	0.00	0	0.00	40000	40000.00	40,000.00	
~~										.,	105250 (
03		DIV 22 CTDEETCCADE IMPROVEMENTS									185250.0
04		DIV. 32 - STREETSCAPE IMPROVEMENTS									
105	7T 22 12 05	Roadway Construction	1 1		0.00		0.00	20000	20000 00	20.000.00	
106	7T.32.12.05	Maintenance of Traffic (MOT)	1 ls	0	0.00	0	0.00	20000	20000.00	20,000.00	
07	7T.32.12.05	Asphalt Paving (7600 sy - Base Course)	1 ls	0	0.00	0	0.00	65000	65000.00	65,000.00	
.08	7T.32.12.65	Type D Curb	1630 lf	0	0.00	0	0.00	9.25	15077.50	15,077.50	
09	7T.32.12.65	Type F Curb & Gutter	640 lf	0	0.00	0	0.00	12.5	8000.00	8,000.00	
	7T.32.12.65	Drop Curb	3600 lf	0	0.00	0	0.00	12.5	45000.00	45,000.00	
110											
110 111	7T.32.12.65	Header Curb	1200 lf	0	0.00	0	0.00	9.25	11100.00	11,100.00	

CHARLES PERRY PARTNERS, INC.

100% CD GMP Estimate - Revision #01

CRA NW 1st Avenue Streetscape

Gainesville, FL

Project #01 - Underground Infrastructure & Roadway September 7, 2016



Item No.		DESCRIPTION	OTY UNIT	LAE U/P	OR AMOUNT	MATEF U/P	RIAL AMOUNT	SUBCC U/P	ONTRACTOR AMOUNT	Totals by Line	Subtotals
113			Q11 0111	0/1	111100111	0/1	111100111	0/1	72.100111	o, zme	
114		Accent Hardscape									
115	7T.32.12.30	Concrete Sidewalk (Temporary Condition)	15000 sf	0	0.00	0	0.00	7	105000.00	105,000.00	
116	7T.32.12.30	Sidewalk Bumpouts/Borders	7200 sf	0	0.00	0	0.00	8	57600.00	57,600.00	
117	7T.32.12.30	Pavers for Crossings	3850 sf	0	0.00	0	0.00	8.5	32725.00	32,725.00	
118											
119		Landscaping & Irrigation									
120	7T.32.80.40	Silva Cell System	1 ls	0	0.00	0	0.00	235000	235000.00	235,000.00	
121	7T.32.80.40	Improved Soil for Silva Cells	22400 cf	0	0.00	0	0.00	4	89600.00	89,600.00	
122	7T.32.80.40	Geo-Grid	9000 sf	0	0.00	0	0.00	3.5	31500.00	31,500.00	
123	7T.32.80.40	Root Barrier	98 ea	0	0.00	0	0.00	225	22050.00	22,050.00	
124	7T.32.80.40	Pervious Base Material	5500 cf	0	0.00	0	0.00	3	16500.00	16,500.00	
125	7T.32.80.08	Irrigation Infrastructure	1 ls	0	0.00	0	0.00	15000	15000.00	15,000.00	
126	7T.312.12.60	ADA Pavers (2' Strip)	450 sf	0	0.00	0	0.00	15	6750.00	6,750.00	
128											788402.5
129		DIV. 33 - UTILITY IMPROVEMENTS									
130	7T.33.20.02	Utility Trenching & Backfill	1 ls	0	0.00	0	0.00	10000	10000.00	10,000.00	
131	7T.33.20.04	Water Valve Box Adjustments - Allowance	1 ls	0	0.00	0	0.00	12750	12750.00	12,750.00	
132	7T.33.20.04	GRU Water Distribution Improvements	1 ls	0	0.00	0	0.00	235000	235000.00	235,000.00	
133	7T.33.20.04	1900 Block Water Service Upgrade (UF Foundation	1 ls	0	0.00	0	0.00	25000	25000.00	25,000.00	
134	7T.33.20.16	Sanitary Manhole Top Adjustments - Allowance	1 ls	0	0.00	0	0.00	7000	7000.00	7,000.00	
135	7T.33.20.24	Storm Manhole Top Adjustments - Allowance	1 ls	0	0.00	0	0.00	5000	5000.00	5,000.00	
136	7T.33.20.36	Gas Valve Box Adjustments - Allowance	1 ls	0	0.00	0	0.00	13500	13500.00	13,500.00	
137	7T.33.20.36	GRU Gas Distribution Improvements	1 ls	0	0.00	0	0.00	80000	80000.00	80,000.00	
138	7T.33.20.46	GRU Primary & Secondary Electrical	1 ls	0	0.00	0	0.00	32500	32500.00	32,500.00	
139	7T.33.20.50	Clay Kallman Conduit Infrastructure	1 ls	0	0.00	0	0.00	10000	10000.00	10,000.00	
140	7T.33.20.50	GRUCom Infrastructure	1 ls	0	0.00	0	0.00	32500	32500.00	32,500.00	
141	7T.33.20.50	Public Works Communication Infrastructure	1 ls	0	0.00	0	0.00	20000	20000.00	20,000.00	
142	7T.33.20.50	Telephone Infrastructure	1 ls	0	0.00	0	0.00	40000	40000.00	40,000.00	
143	7T.33.20.52	CATV Infrastructure	1 ls	0	0.00	0	0.00	20000	20000.00	20,000.00	
145											543250.
146		DIV. 34 - TRANSPORTATION AMENTITIES									
147	7T.33.20.02	Parking Meters (Installation Only)	8 ea	0	0.00	0	0.00	400	3200.00	3,200.00	
148		, g (1 ls	0	0.00	0	0.00	0	0.00	0.00	
150											3200.
151											3200.
131		CURROTAL			152760.00		10065.00			1 722 007 10	
	5F.81.15.25	SUBTOTAL Burden & Taxes		0.00%	152768.80	6.00%	19965.80 1197.95			1,722,907.10 1,197.95	**********
	31.61.13.23	SUBTOTAL		0.0070	152768.80	0.0070	21163.75			1,724,105.05	
	5E 01 10 15		2.00/		132/08.80		21103.73				
	5F.81.10.15	Contingency	3.0%							45,864.01	
	5E 01 05 04	SUBTOTAL	0.25%							1,769,969.06	
	5F.81.05.04	MOT Consultant Fees	0.25%							4,424.92	
	5F.81.05.36	MOT Permitting	0.50%							8,849.85	
	5E 01 10 05	SUBTOTAL	0.500/							1,783,243.83	
	5F.81.10.05	Pre-Con Services Fee	0.50%							8,916.22	
	5F.81.10.05	Management Fee	7.50%							133,743.53	
	5F.81.15.20	Insurance SUBTOTAL	0.85%							16,294.39 1,942,197.97	
	5F.81.15.05	P&P Bond								16,741.03	
	51.01.15.05	rect Bollu								10,741.03	
		COST of WORK SUBTOTAL									