


PRESENTATION OUTLINE

- ☐ Project Recap + Background
- □ Next Steps










2013 REDEVELOPMENT PLAN GOALS

- Attract Private Investment
- Adaptively Re-use Buildings
- Temporary Programming Events
- ☐ Multiple Smaller Scale Buildings
- Daylight Sweetwater Branch Creek
- Celebrate The Industrial Character
- □ Eclectic And Wide Range Of Land Uses
- Integrated Pedestrian And Vehicular Facilities
- Innovative Environmentally-Friendly Architecture
- Complement The Adjacent Surrounding Neighborhood
- □ Flexible Spaces For Independent, Local, And Diverse Businesses
- Small, Diverse, Local Developers + Larger Developers To Ensure Local Participation



MILESTONES ACCOMPLISHED

- ✓ Eastside Operations Center
- ✓ Catalyst Project + Leasing
- ✓ 2013 Redevelopment Plan
- Rezoning
- ✓ Infrastructure Analysis
- ✓ Sweetwater Daylighting Feasibility
- ✓ Building Needs Assessments
- Environmental Analysis
- ✓ Aesthetic Improvements
- ✓ Programming & Special Events
- ✓ Developer Solicitations
- Appraisals
- ✓ Depot Park + Cade Opening + South Main







PREVIOUS SOLICITATION APPROACH

STEP 1 = 2016 Request For Qualifications (RFQ)

COMMUNIT



STEP 2 = 2017 Invitation To Negotiate (ITN)

POWER DISTRICT

□ Negotiation Terminated March 2019


DEVELOPMENT NEGOTIATION LESSONS LEARNED

- □ Private Development Interest Exists **< Redevelopment Goal**
- Business Interest In Locating To District ✓ Redevelopment Goal
- □ Adaptive Building Re-Use + New Construction ✓ Redevelopment Goal
- □ Implement Development In Phases ✓ Redevelopment Goal
- □ Variety Of Land-Uses And Densities < Redevelopment Goal
- Physical Connectivity To Downtown + Depot Park Is Critical
- Infrastructure Upgrades Are Necessary
- Public Subsidy Desired
- Existing Adjacent Land-Uses Are A Challenge
- Parking + Transit Concerns
- □ Daylighting Sweetwater Creek Support ✓ Redevelopment Goal
- □ Expanded Project Limits + Boundary Preferred

EXPANDED BOUNDARY DISCUSSION

- 1. Since March 2019 Negotiation Termination Staff Has Conducted Multiple Internal Stakeholder Meetings To Discuss Lessons Learned And Possible Next Steps
- 2. If Re-Advertisement Of Solicitation Proceeds, GRU Staff Has Recommended The Following:
 - □ Exclude The GRU Administration Building + Parking Areas
 - Exclude The Expanded Daylighting Concept Through Kelly Plant
 - ☐ Agreeable To Expanding Boundary Of Parcel South Of Depot For Parking






ORIGINAL

POWER
DISTRICT
BOUNDARY

- □ ±15 Acres
- ☐ GRU + City Land
- Daylighting DividesNorthern Parcel
- McRorie GardenReduces DevelopableArea
- Admin Bldg + Kelly
 Plant Isolate
 Development From
 Urban Core + Depot
 Park




EXPANDED

POWER
DISTRICT
BOUNDARY

- ±22 Acres
- Increased ActivationOf GRU Admin Bldg +Parking
- Sweetwater BranchCreek Daylighting +Connectivity ToDepot Park
- Allows For Additional Buffering Between New Development And Existing Residential, Kelly Plant, McRorie Garden








ITN EXPANDED BOUNDARY CONCEPT

1220G/THE COLLIER COMPANIES



ITN EXPANDED BOUNDARY CONCEPT

1220G/THE COLLIER COMPANIES

RECOMMENDED NEXT STEPS

- 1. Define Project Boundary
- 2. Confirm Project Goals + Objectives
 - Specify Any "Must Have Non-Negotiable" Items (Example: Affordable Housing)
- 3. Negotiate + Revise + Reauthorize 2010 Memorandum Of Understanding
 - Project Limits
 - ☐ Roles + Responsibilities
 - Declaration Of Surplus Property
 - ☐ Fair Value
- 4. Revise + Reissue Solicitation

MEMORANDUM OF UNDERSTANDING

This Memorandum of Understanding ("MOU") is entered into by and between the City of Gainesville (the "City"), Gainesville Regional Utilities ("GRU") and the Gainesville Community Redevelopment Agency (the "CRA") regarding redevelopment of a portion of real property owned by the City and listed as a GRU asset and located in the general vicinity of Depot Park and the Kelly Power Plant (referred to generally as the "Power District"), and illustrated in Exhibit "A" attached to this MOU.

WHEREAS, the new GRU Eastside Operation Center (EOC) located on N. Main Street was completed on August 26, 2011 and included the construction of a modern utility operations center to satisfy the needs of the city's electric, water, wastewater and GRU Com systems; and

RECOMMENDATION



CRA Executive Director To CRA Board:

1. Provide Feedback And Direction On Project Boundary And Next Steps

