



Legislation Details (With Text)

File #: 200377. **Version:** 1 **Name:**
Type: Discussion Item **Status:** Passed
File created: 10/1/2020 **In control:** City Commission
On agenda: 10/15/2020 **Final action:** 10/15/2020
Title: Department of Technology Enterprise Resource Planning (ERP) Workday Project Change Order #6 (NB)

This item requests that the City Commission approve the funding recommendation of the City's Enterprise Resource Planning (ERP) Workday Project to re-engage the implementation vendor, Collaborative Solutions LLC and conclude the project by June 2021 including both General Government (GG) and Gainesville Regional Utilities (GRU) enhanced scope of work in the attached change order.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 200377_ERP DRAFT CO6_20201015.pdf

Date	Ver.	Action By	Action	Result
10/15/2020	1	City Commission	Approved as Recommended	

Department of Technology Enterprise Resource Planning (ERP) Workday Project Change Order #6 (NB)

This item requests that the City Commission approve the funding recommendation of the City's Enterprise Resource Planning (ERP) Workday Project to re-engage the implementation vendor, Collaborative Solutions LLC and conclude the project by June 2021 including both General Government (GG) and Gainesville Regional Utilities (GRU) enhanced scope of work in the attached change order.

The City requested a project pause in May 2020 due to resource constraints resulting from the ongoing pandemic and are now targeting a move to production in June 2021. Given the delay, the City has identified areas of additional scope for both GG and GRU to value add to the overall implementation of the project. This will require the full testing of the system for the successful implementation of the project. The change order will be billed on time and materials, only billed for the hours worked, not to exceed \$1.69 million. The change order has been approved to form and legality by the City Attorney's office.

Funds for the additional scope of the project in an amount not to exceed \$1.69 million have been identified from existing technology related budgets including document management, IT infrastructure, and available funding from the Radio Project. The funding details are outlined as follow:

Old Projects	Amount
Parking Management System	2,681.78
Parking Garage ACC Control Hardware	4,615.00
PW Work Management System	5,411.09
Fire Station Exhaust System	8,399.55

Security Access System	3,889.18
SE G'ville Renaissance Initiative	3,433.93
Traffic Management System	39,261.31
Fire Station No 8	11,008.97
City Hall Renovations	2,729.65
Elevator Replacement-OLB, TCA, TCB	6,968.00
OLB Lobby Renovations	19,645.55
Public Facilities Master Plan	35,867.75
US Layton Army Reserve Bldg Repairs	2,898.62
	146,810.38
Citywide Radio Replacement (TRS & Portable)	316,891.22
Body Worn Cameras	803,097.00
Document Management	211,105.57
IT Infrastructure	212,095.83
	1,226,298.40
Total	1,690,000.00

The City Commission approve 1) appropriation of \$1,690,000 for the purpose of completing the Enterprise Resource Planning project and 2) authorize the City Manager to execute the change order for Change Order No. 6 with Collaborative Solutions, subject to approval of the City Attorney as to form and legality.