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February 1, 2015 

 

Teresa Scott 
Director of Public Works 
City of Gainesville, FL 
405 NW 39th Avenue 
Gainesville, FL 32609 

 

Subject: Final Report – 3 Year Pavement Management Plan 

 

Dear Ms. Scott, 

As part of the development of the 3 Year Pavement Management Plan for The City of Gainesville, FL, JG3 
Consulting, LLC. hereby submits our Final Report. 
 
The information contained in this report outlines the current state of the Network, pavement preservation 
treatments, a proposed 3 year plan with the expected annual budgets as well as the expected Network 
conditions as a result of the proposed 3 year plan. 
 
It has been a pleasure working with you on this project. Should you have any further questions regarding the 
information contained within this report, please do not hesitate to contact me. All of my contact information 
has been provided below for your convenience. 
 
Sincerely, 
 
James Golden 
President 
JG3 Consulting, LLC 
 

 
 
(740) 507-3842 
jgolden@jg3consulting.com 
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BACKGROUND 
 
JG3 CONSULTING, LLC (JG3) was contracted by The City of Gainesville to propose a 3 year pavement 
management plan based upon the expected annual budget and maintenance  actions over that period. This was 
accomplished through meetings with City staff to determine annual budget amounts, pavement preservation 
opportunities and best practices to optimize the current roadway network while also working toward repairing 
poor pavements. 
 
The City’s PAVER pavement database was updated with recent maintenance and rehabilitation projects, 
pavement models and system table costs, to accurately project the current conditions of each pavement section 
within the roadway network.  Using the PAVER data, the roadway network was broken down by percentage 
within the City’s four zones. Furthermore, a strategy was developed for paving and preservation maintenance 
based upon percentages of the expected annual budget. Recent and CIP paving projects were identified as well 
as any brick, unsurfaced or concrete surfaced sections, and not proposed for part of this 3 year plan. 
 
The purpose of this report is to assist the City of Gainesville with identifying maintenance priorities specific to 
its needs, while improving the current network level pavement condition index (PCI). This can all be 
accomplished by implementing a pavement management program that employs tried and true pavement 
preservation practices with a focus on providing the right treatment for the right pavement, at the right time. 
 

NETWORK DESCRIPTION 

 
The City of Gainesville is responsible for the maintenance and repair of approximately 389 centerline miles (4267 
sections) within the corporation limits, and across four zones. Table 1 summarizes the network by zone. Figure 
1 illustrates the percentage of the network by zone. 
 

Table 1.  Network Summary by Functional Class for the City of Gainesville 

 

ZONE AREA SECTIONS LANE MILES CENTERLINE MILES % NETWORK 

NE 10,449,667 898 198 83 21% 

NW 27,739,374 2432 525 221 57% 

SE 4,176,953 445 79 34 9% 

SW 6,845,591 492 130 51 13% 

      

TOTALS 49,211,585 4267 932 389 100% 
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Figure 1.  Lane Miles by Functional Class 

CURRENT PAVEMENT CONDITION 
 

The current weighted network average PCI is a 75. The PCI is a measurement of the pavement condition, and 
ranges from 0 to 100 with 0 considered “Failed” and 100 considered “Excellent”. A newly constructed road 
would have a PCI of 100, while a failed road would have a PCI of 20 or less. The current projected average PCI 
of the roadway network of the City is a 77. Please note that the projected PCI is based upon the family model 
assignments for each section and the last date the network was inspected, 2012. JG3 recommends no more 
than a 3 year schedule for re-inspection of the Network. Table 2 illustrates the definitions of the pavement 
condition categories. Figure 2 illustrates the definitions of the pavement condition categories. Figure 3 
illustrates the weighted network average PCI over the last 4 years. 

 
Table 2.  Pavement Condition Categories by PCI 

 

CONDITION CATEGORY LOW PCI VALUE HIGH PCI VALUE 

EXCELLENT 100 92 

VERY GOOD 82 91 

GOOD 68 81 

FAIR 50 67 

POOR 35 49 

VERY POOR 20 34 

FAILED 0 19 

21%

57%

9%

13%

PERCENT NETWORK BY ZONE

NE NW SE SW
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Figure 2.  Pavement Condition Categories by PCI 

 
 
 

 
 

 
Figure 3.  Weighted Network Average PCI over the Last 4 Years 
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MAINTENANCE AND REHABILITATION 
 
Historically, the City of Gainesville has utilized a program of mill and overlays, overlays and surface 
reconstruction as maintenance and rehabilitation strategies. The focus of these maintenance and rehabilitation 
strategies has traditionally been on those pavements defined in the pavement management industry as 
“critical”. Critical pavements can be classified as those pavements with a PCI of 50 or less and are typically no 
longer eligible for preventive maintenance or pavement preservation strategies. 
 

Pavement Preservation – is a combination of different strategies which, when taken together, achieve a 
single goal: a proactive approach to extending maintenance dollars and reducing user delay costs. 

 
Microsurfacing – is a pavement preservation strategy that seals the surface on good roads, effectively 
filling light cracks and voids while restoring surface texture and extending the life of the pavement. 

 
Cape Seal – is a 2 part pavement preservation strategy that begins with a chip and seal process and 
finishes with a microsurfacing on top which effectively seals the surface on fair to good condition roads, 
correcting certain distresses while restoring surface texture and extending the life of the pavement. 
 

 
 

Figure 4.  Crew Applying a Microsurfacing Treatment to Crack Sealed Asphalt Pavement 

 
For long term planning purposes, the focus needs to be on network condition optimization with a goal of 
maintaining the network at a PCI of at least an 80. As noticed in Figure 3, the average network PCI has been on 
the decline over the last four years, and will continue to do so under these traditional strategies. With an 
adequate annual budget set aside for paving and by introducing pavement preservation to the current mill and 
overlay, and overlay strategies, this goal can be achieved. The plan is to split the annual budget amount 
approximately 40/60 between traditional and preservation methods. 40% toward critical pavements and 60% 
toward good pavements. This allows for adequate maintenance distribution between those pavements that are 
at or below critical while improving and/or maintaining those pavements already in good condition. 
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PLAN STRATEGY 
 
Based on the principle that it costs less to maintain roadways in good condition than those in bad conditions, 
JG3 strives to develop a maintenance strategy that will improve the overall condition of the network to an 
optimal PCI and then sustain it at that level. Knowing the expected annual budgets over the next 3 years, JG3 
identified the needs of each zone, then applied the 40/60 split strategy between traditional and preservation 
maintenance strategies to meet the optimal PCI of 80 within 3 years. Table 2 outlines the matrix used to develop 
the plan and strategy. 
 

Table 3.  3 Year Project Approach and Matrix 
 

EXPECTED ANNUAL BUDGET 
2015 FUNDING 2016 FUNDING 2017 FUNDING   

$3,050,800.00 $2,147,069.00 $2,147,069.00   

 

ZONE SUMMARY     

ZONES SECTIONS TOT MILES PCT NETWORK  

NW 2432 221 56.8%  

NE 898 83 21.3%  

SW 492 51 13.1%  

SE 445 34 8.7%  

     

TOTALS 4267 389 100%  

 

ZONE SPENDING BY YEAR     

ZONES 2015 FUNDING 2016 FUNDING 2017 FUNDING  

NW $1,733,230.85 $1,219,800.13 $1,219,800.13  

NE $650,941.90 $458,114.98 $458,114.98  

SW $399,976.35 $281,492.34 $281,492.34  

SE $266,650.90 $187,661.56 $187,661.56  

 
NW ZONE SPENDING BY 
YEAR AND TREATMENT     

MAINT TYPE PCT BUDGET NW 2015 NW 2016 NW 2017 

CRACK SEAL DOUBLE MICRO 30% $519,969.25 $365,940.04 $365,940.04 

CAPE SEAL 30% $519,969.25 $365,940.04 $365,940.04 

AC OVERLAY 20% $346,646.17 $243,960.03 $243,960.03 

AC MILL AND OVERLAY 20% $346,646.17 $243,960.03 $243,960.03 

 
NE ZONE SPENDING BY 
YEAR AND TREATMENT     

MAINT TYPE PCT BUDGET NE 2015 NE 2016 NE 2017 

CRACK SEAL DOUBLE MICRO 30% $195,282.57 $137,434.49 $137,434.49 

CAPE SEAL 30% $195,282.57 $137,434.49 $137,434.49 

AC OVERLAY 20% $130,188.38 $91,623.00 $91,623.00 

AC MILL AND OVERLAY 20% $130,188.38 $91,623.00 $91,623.00 
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SW ZONE SPENDING BY 
YEAR AND TREATMENT     

MAINT TYPE PCT BUDGET SW 2015 SW 2016 SW 2017 

CRACK SEAL DOUBLE MICRO 30% $119,992.90 $84,447.70 $84,447.70 

CAPE SEAL 30% $119,992.90 $84,447.70 $84,447.70 

AC OVERLAY 20% $79,995.27 $56,298.47 $56,298.47 

AC MILL AND OVERLAY 20% $79,995.27 $56,298.47 $56,298.47 

 
SE ZONE SPENDING BY YEAR 
AND TREATMENT     

MAINT TYPE PCT BUDGET SE 2015 SE 2016 SE 2017 

CRACK SEAL DOUBLE MICRO 30% $79,995.27 $56,298.47 $56,298.47 

CAPE SEAL 30% $79,995.27 $56,298.47 $56,298.47 

AC OVERLAY 20% $53,330.18 $37,532.31 $37,532.31 

AC MILL AND OVERLAY 20% $53,330.18 $37,532.31 $37,532.31 

 

PLAN RESULTS 

 
After employing the previously mentioned plan strategy, 596 sections (58.5 centerline miles, 15% of the entire 
roadway network) were selected for treatments over the 3 year period. By sustaining this budget and strategy, 
the data suggests a 20 year cycle for all pavement sections to have received the proper maintenance strategy. 
Furthermore, the pavement preservation strategy reaches the optimal weighted network average PCI of 80; 
whereas, following traditional strategies with this same expected annual budgets produces a decline (75 to 74). 
A complete listing of the proposed projects for the 3 year plan can be found in APPENDIX A. 
 
Table 4: Plan summary results by year 
Table 5: Plan summary results by maintenance strategy 
 
Figure 5: Budget amount by plan year 
Figure 6: Sections completed by plan year 
Figure 7: Centerline Miles completed by plan year 
Figure 8: Percent of network completed by plan year 
Figure 9: Sections completed by maintenance strategy 
Figure 10: Centerline miles completed by maintenance strategy 
Figure 11: Total costs by maintenance strategy 
Figure 12: Percent of budget by maintenance strategy 
Figure 13: GIS map of 3 year plan by year 
Figure 14: GIS map of 3 year plan by zone 
Figure 15: GIS map of 3 year plan by proposed maintenance strategy 
Figure 16: Expected weighted annual average PCI through preservation strategy 
Figure 17: GIS map of 2017 conditions by section through preservation strategy 
Figure 18: Expected weighted annual average PCI through traditional strategy 
Figure 19: GIS map of 2017 conditions by section through traditional strategy 
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Table 4.  3 Year Plan Summary of Results by Year 

 

PLAN YEAR BUDGET SECTIONS COMPLETED CENTERLINE MI COMPLETED % OF NETWORK COMPLETED 

2015 $3,050,800.00 198 23.31 5.99% 

2016 $2,147,069.00 195 17.34 4.46% 

2017 $2,147,069.00 203 17.83 4.58% 

TOTALS $7,344,938.00 596 58.48 15.03% 

 
Table 5.  3 Year Plan Summary of Results by Maintenance Strategy 

 

TREATMENT TYPE SECTIONS COMPLETED CENTERLINE MI COMPLETED TOT COSTS % OF PROJECT TYPE 

AC MILL AND 
OVERLAY 43 4.22 $2,020,099 28% 

AC OVERLAY 78 7.23 $1,755,898 24% 

CAPE SEAL 184 17.52 $1,698,540 23% 
CRACK FILL - DOUBLE 
MICROSURFACING 288 29.50 $1,854,202 25% 

     

TOTALS 593 58.47 $7,328,738 100% 

 
 

 
 

Figure 5: Budget Amount by Plan Year 
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Figure 6: Sections Completed by Plan Year 
 
 
 

 
 

Figure 7: Centerline Miles Completed by Plan Year 
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Figure 8: Percent of Network Completed by Plan Year 
 
 

 

 
 

Figure 9: Sections Completed by Maintenance Strategy 
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Figure 10: Centerline Miles Completed by Maintenance Strategy 
 
 
 

 
 

Figure 11: Total Costs by Maintenance Strategy 
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Figure 12: Percent of Budget by Maintenance Strategy 
 

 
 

Figure 13: GIS map of 3 Year Plan by Year 
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Figure 14: GIS map of 3 Year Plan by Zone 
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Figure 15: GIS map of 3 Year Plan by Proposed Maintenance Strategy 
 

 
 

 
Figure 16: Expected Weighted annual Average PCI through Preservation Strategy 
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Figure 17: GIS Map of 2017 Conditions by Section through Preservation Strategy 
 
 

 
 

Figure 18: Expected Weighted Annual Average PCI through Traditional Strategy 
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Figure 19: GIS Map of 2017 Conditions by Section through Traditional Strategy 
 

NEXT STEPS 
 
To summarize, we recommend that the City undertake the following steps: 

 Continue utilizing the PAVER pavement management system 

 Continue regular ASTM D6433 inspections on the pavement network (Every 3 years) 

 Consider having the roadway network inspected during 2015 fiscal year 

 Continue to regularly update the PAVER work history component with completed projects 

 Continue to consider/explore alternative maintenance strategies that “stretch the maintenance dollar” 

 Consider/explore additional funding sources toward the paving program 
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SUMMARY 
 
To summarize, the City of Gainesville has a significant investment of their 389 centerline mile roadway network. 
Overall, the current projected network condition is a 75, which is considered to be in “Good” condition. In the 
event that traditional maintenance strategies are continued, the overall network average PCI is projected to 
decline each year, ultimately slipping into the “fair” category in a short 5 year period. At a minimum, we 
recommend employing the proposed preservation strategy which will not only achieve the optimal condition 
level of 80 in three years, but will also maintain this condition with the same expected annual budget. This 
strategy combines traditional and preservation maintenance strategies, both working toward revamping poor 
and failed pavements while extending the life of fair and good pavements. This strategy looks to identify the 
right treatment, for the right pavement and apply it at the right time to ultimately provide a balanced and 
effective solution to optimizing the condition of the roadway network. 
 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

APPENIDX A 

3 YEAR PLAN – LIST OF PROPOSED PROJECTS 



CITY OF GAINESVILLE
3 YEAR PLAN ‐ LIST OF PROJECTS

UNIQUEID PLAN_YEAR BRANCH SEC SEC_FROM SEC_TO LEN WID AREA SURFACE LOCATION RANK CURB LAST_WORK_DATE LAST_INSP_DATE PCI_LAST_INSP PCT_CLIMATE PCT_LOAD CATEGORY CURR_PROJ_PCI PROP_MAINT_ACTION COST_PER_SF TOTAL_MAINT_COST

IITDBX3_`1#JQ?I$`:CC 2015 NE 04 ST 8 NE 11 AVE NE 13 AVE 428 25 10,700 AC NE E C&G 6/1/1984 2/12/2012 26 37 18 VERY POOR 22 AC MILL AND OVERLAY $3.75 $40,125.00

IITDB3?$G+#3?ZJKK=_, 2015 NW 23 TER 23 NW 62 AVE NW 13 ST 821 24 19,704 AC NW E ROL 6/1/1984 2/12/2012 10 18 55 FAILED 6 AC MILL AND OVERLAY $3.75 $73,890.00

IITDBD*VS5M%SQ,8&JN/ 2015 NW 26 TER 12 NW 57 PL NW 62 AVE 1,579 24 37,896 AC NW E C&G 6/1/1984 2/12/2012 30 28 55 VERY POOR 26 AC MILL AND OVERLAY $3.75 $142,110.00

IITDBI:T)>_&C(JJ2F1S 2015 NW 27 ST 13 NW 57 PL NW 62 AVE 1,573 24 37,752 AC NW E C&G 6/1/1984 2/12/2012 38 43 57 VERY POOR 34 AC MILL AND OVERLAY $3.75 $141,570.00

IITDBT^&4J`.OZM6N)\7 2015 NW 33 ST 1 NW 54 AVE NW 56 PL 756 24 18,144 AC NW E C&G 6/1/1984 2/12/2012 26 25 75 VERY POOR 22 AC MILL AND OVERLAY $3.75 $68,040.00

IITDBIW=QWTYO‐B‐$/S: 2015 NW 33 ST 2 NW 56 PL NW 57 PL 396 24 9,504 AC NW E C&G 6/1/1984 2/12/2012 38 18 54 VERY POOR 34 AC MILL AND OVERLAY $3.75 $35,640.00

IITDB_TM1;.]BK;B<931 2015 NW 54 AVE 2 NW 33 ST NW 32 ST 472 24 11,328 AC NW E C&G 6/1/1984 2/12/2012 35 32 68 VERY POOR 31 AC MILL AND OVERLAY $3.75 $42,480.00

IITDB@RC34ZO/+NB?SM# 2015 NW 54 AVE 3 NW 32 ST NW 31 TER 334 24 8,016 AC NW E C&G 6/1/1984 2/12/2012 43 33 55 VERY POOR 39 AC MILL AND OVERLAY $3.75 $30,060.00

IITDBKB%Q697C5Z?#>\, 2015 NW 62 AVE 4 NW 33 TER NW 33 ST 305 24 7,320 AC NW E C&G 6/1/1984 2/12/2012 41 100 0 VERY POOR 37 AC MILL AND OVERLAY $3.75 $27,450.00

IITDB&0.RP$=@JI^])P6 2015 SE 05 AVE 4 SE 03 ST SE 06 TER 824 33 27,192 ST SE E C&G 6/1/1984 2/12/2012 34 49 21 VERY POOR 30 AC MILL AND OVERLAY $3.75 $101,970.00

IITDBL<L70D7F*%>LREF 2015 SW 04 PL 4 W DEAD END SW 27 ST 604 20 12,080 AC SW E C&G 6/1/1984 2/12/2012 40 33 45 VERY POOR 36 AC MILL AND OVERLAY $3.75 $45,300.00

IITDBJ=B69UXZVUO[9\N 2015 SW 27 ST 4 SW 05 PL SW 04 PL 244 24 5,856 AC SW E C&G 6/1/1984 2/12/2012 29 52 39 VERY POOR 25 AC MILL AND OVERLAY $3.75 $21,960.00

IITDB,3+38C\9U0XS(_% 2015 SW 28 ST 1 SW 07 PL SW 27 ST 763 20 15,260 AC SW E C&G 6/1/1984 2/12/2012 33 37 47 VERY POOR 29 AC MILL AND OVERLAY $3.75 $57,225.00

IITDBG*`(`VFPUNTL6J, 2015 NE 03 ST 8 NE 10 AVE NE 11 AVE 443 25 11,075 AC NE E C&G 6/1/1984 2/12/2012 47 43 4 POOR 43 AC OVERLAY $1.75 $19,381.25

IITDB]+\KH`K/%X64]Y2 2015 NE 04 ST 7 NE 10 AVE NE 11 AVE 525 25 13,125 AC NE E C&G 6/1/1984 2/12/2012 50 52 17 POOR 46 AC OVERLAY $1.75 $22,968.75

IITDBE,C?.7*CNY;)YU9 2015 NE 12 ST 12 NE 16 AVE NE 16 PL 109 33 3,597 ST NE E C&G 6/1/1984 2/12/2012 49 88 12 POOR 45 AC OVERLAY $1.75 $6,294.75

IITDB`MEZD4^:1,W@WJD 2015 NE 12 ST 13 NE 16 PL NE 17 AVE 283 33 9,339 ST NE E C&G 6/1/1984 2/12/2012 52 75 25 POOR 48 AC OVERLAY $1.75 $16,343.25

IITDB6#FRJ(6YGIW‐:O8 2015 NE 12 ST 14 NE 17 AVE NE 18 AVE 272 33 8,976 ST NE E C&G 6/1/1984 2/12/2012 51 79 20 POOR 47 AC OVERLAY $1.75 $15,708.00

IITDB?=]Q‐N1Y34+?R‐@ 2015 NE 12 ST 15 NE 18 AVE NE 19 PL 588 33 19,404 AC NE E C&G 6/1/1984 2/12/2012 50 80 13 POOR 46 AC OVERLAY $1.75 $33,957.00

IITDBP:;^%667W@1@\[/ 2015 NE 12 ST 16 NE 19 PL NE 20 AVE 255 33 8,415 ST NE E C&G 6/1/1984 2/12/2012 62 84 0 FAIR LOW 58 AC OVERLAY $1.75 $14,726.25

IITDB)T7`:@`Z%70>G<& 2015 NE 12 ST 17 NE 20 AVE NE 20 PL 261 33 8,613 ST NE E C&G 6/1/1984 2/12/2012 52 79 0 POOR 48 AC OVERLAY $1.75 $15,072.75

IITDB$WSFIP9C.1M:.K7 2015 NE 12 ST 18 NE 20 PL NE 21 AVE 292 21 6,132 ST NE E C&G 6/1/1984 2/12/2012 54 77 0 FAIR LOW 50 AC OVERLAY $1.75 $10,731.00

IITDB[A2.M>X2%*$E+_* 2015 NE 12 ST 19 NE 21 AVE NE 22 AVE 290 21 6,090 ST NE E C&G 6/1/1984 2/12/2012 52 100 0 POOR 48 AC OVERLAY $1.75 $10,657.50

IITDB:@M%O=‐V\/ZSRYH 2015 NE 12 ST 20 NE 22 AVE NE 23 AVE 269 21 5,649 ST NE E C&G 6/1/1984 2/12/2012 52 79 0 POOR 48 AC OVERLAY $1.75 $9,885.75

IITDB+X^ZVA#4F_R?PHU 2015 NW 26 TER 13 NW 62 AVE NW 65 PL 1,097 24 26,328 AC NW E C&G 6/1/1984 2/12/2012 58 65 35 FAIR LOW 54 AC OVERLAY $1.75 $46,074.00

IITDB]H*`#5U%‐^K.`@M 2015 NW 26 TER 14 NW 65 PL NW 68 AVE 847 24 20,328 AC NW E C&G 6/1/1984 2/12/2012 58 65 35 FAIR LOW 54 AC OVERLAY $1.75 $35,574.00

IITDB,,EDJ(LEK+JQ+M/ 2015 NW 27 TER 22 NW 55 BLVD N DEAD END 590 24 14,160 AC NW E C&G 6/1/1984 2/12/2012 59 38 33 FAIR LOW 55 AC OVERLAY $1.75 $24,780.00

IITDB+^MGJ?@J?1P<PZ9 2015 NW 27 TER 24 NW 63 PL NW 65 PL 733 24 17,592 AC NW E C&G 6/1/1984 2/12/2012 59 53 47 FAIR LOW 55 AC OVERLAY $1.75 $30,786.00

IITDBP/?SOD[3]+?S&_O 2015 NW 29 ST 11 NW 55 BLVD N DEAD END 592 24 14,208 AC NW E C&G 6/1/1984 2/12/2012 55 38 46 FAIR LOW 51 AC OVERLAY $1.75 $24,864.00

IITDBE2PV3@8<J52ZXSC 2015 NW 29 TER 12 NW 55 BLVD N DEAD END 586 24 14,064 AC NW E C&G 6/1/1984 2/12/2012 56 39 44 FAIR LOW 52 AC OVERLAY $1.75 $24,612.00

IITDB):0JOW&E\E**3S% 2015 NW 29 TER 13 NW 57 PL NW 62 AVE 1,576 24 37,824 AC NW E C&G 6/1/1984 2/12/2012 47 50 40 POOR 43 AC OVERLAY $1.75 $66,192.00

IITDB8931]S=ET(6RI5W 2015 NW 54 AVE 1 NW 34 ST NW 33 ST 348 24 8,352 AC NW E C&G 6/1/1984 2/12/2012 67 30 0 FAIR HIGH 63 AC OVERLAY $1.75 $14,616.00

IITDB\HEE\X8N.6I6:$# 2015 NW 54 AVE 4 NW 31 TER NW 34 ST 2,003 24 48,072 AC NW E C&G 6/1/1984 2/12/2012 59 51 44 FAIR LOW 55 AC OVERLAY $1.75 $84,126.00

IITDB`0ZY9H`F/SQ$?:. 2015 NW 55 BLVD 9 NW 25 TER NW 25 ST 303 24 7,272 AC NW E C&G 6/1/1984 2/12/2012 55 100 0 FAIR LOW 51 AC OVERLAY $1.75 $12,726.00

IITDBB]1QFIY_E_‐?<R& 2015 NW 55 BLVD 10 NW 25 ST E DEAD END 489 24 11,736 AC NW E C&G 6/1/1984 2/12/2012 53 88 0 POOR 49 AC OVERLAY $1.75 $20,538.00

IITDB)LE63>R<`_B2FN] 2015 NW 56 PL 1 NW 33 ST NW 32 ST 471 24 11,304 AC NW E C&G 6/1/1984 2/12/2012 57 23 44 FAIR LOW 53 AC OVERLAY $1.75 $19,782.00

IITDB>P390MVD13D>LN‐ 2015 NW 56 PL 2 NW 32 ST NW 31 TER 332 24 7,968 AC NW E C&G 6/1/1984 2/12/2012 67 30 55 FAIR HIGH 63 AC OVERLAY $1.75 $13,944.00

IITDB&_1Q)‐WL.HNQ4J[ 2015 NW 57 PL 1 NW 33 ST NW 32 ST 471 24 11,304 AC NW E C&G 6/1/1984 2/12/2012 56 46 54 FAIR LOW 52 AC OVERLAY $1.75 $19,782.00

IITDB;KP)JVOY9P)ST.O 2015 NW 57 PL 2 NW 32 ST NW 31 TER 305 24 7,320 AC NW E C&G 6/1/1984 2/12/2012 61 43 34 FAIR LOW 57 AC OVERLAY $1.75 $12,810.00

IITDBZ1;I1.^U`H(HHC[ 2015 NW 62 AVE 5 NW 33 ST NW 32 ST 396 24 9,504 AC NW E C&G 6/1/1984 2/12/2012 54 90 10 FAIR LOW 50 AC OVERLAY $1.75 $16,632.00

IITDB>\L>*:+\8SW)#H7 2015 NW 62 AVE 7 NW 31 TER NW 30 TER 408 24 9,792 AC NW E C&G 6/1/1984 2/12/2012 59 67 33 FAIR LOW 55 AC OVERLAY $1.75 $17,136.00

IITDB\@#.U%]O3V?J<^K 2015 NW 62 AVE 13 NW 27 ST NW 26 TER 283 24 6,792 AC NW E C&G 6/1/1984 2/12/2012 58 64 36 FAIR LOW 54 AC OVERLAY $1.75 $11,886.00

IITDB&P9`/23=‐<TXXC^ 2015 SE 05 AVE 5 SE 06 TER SE 07 ST 571 33 18,843 ST SE E C&G 6/1/1984 2/12/2012 50 60 11 POOR 46 AC OVERLAY $1.75 $32,975.25

IITDB.&T97\4M9`B;;UZ 2015 SE 06 TER 1 SE 05 AVE SE 04 AVE 434 21 9,114 AC SE E ROL 6/1/1984 2/12/2012 55 65 22 FAIR LOW 51 AC OVERLAY $1.75 $15,949.50

IITDB#]=.TYSVR=&E8UW 2015 SW 03 PL 2 SW 28 ST SW 27 ST 509 20 10,180 AC SW E C&G 6/1/1984 2/12/2012 56 89 0 FAIR LOW 52 AC OVERLAY $1.75 $17,815.00

IITDB?]4UQTR=%ZX‐Z3( 2015 SW 03 PL 3 SW 27 ST SW 26 ST 206 20 4,120 AC SW E C&G 6/1/1984 2/12/2012 49 62 17 POOR 45 AC OVERLAY $1.75 $7,210.00

IITDB+3:K=_JX^`D\P`S 2015 SW 07 PL 1 SW 28 ST SW 27 ST 294 20 5,880 AC SW E C&G 6/1/1984 2/12/2012 50 41 26 POOR 46 AC OVERLAY $1.75 $10,290.00

IITDBSA;SN70D*;=X9,^ 2015 SW 26 ST 1 SW 04 PL SW 03 PL 1,126 20 22,520 AC SW E C&G 6/1/1984 2/12/2012 54 59 20 FAIR LOW 50 AC OVERLAY $1.75 $39,410.00

IITDB2O#72AKP.=[Z#/, 2015 SW 27 ST 6 SW 03 PL W UNIVERSITY AVE 477 36 17,172 AC SW E C&G 6/1/1984 2/12/2012 52 78 22 POOR 48 AC OVERLAY $1.75 $30,051.00

IITDBTO84‐]^JNT65#7J 2015 SW 30 ST 1 SW 02 AVE SW 01 AVE 364 24 8,736 AC SW E C&G 6/1/1984 2/12/2012 52 78 22 POOR 48 AC OVERLAY $1.75 $15,288.00

IITDBMT+VHXROS#FYV?J 2015 SW 30 ST 2 SW 01 AVE W UNIVERSITY AVE 316 24 7,584 AC SW E C&G 6/1/1984 2/12/2012 51 68 14 POOR 47 AC OVERLAY $1.75 $13,272.00

IITDB#.@`(*CN)B([_B; 2015 NE 01 TER 3 NE 39 PL NE 02 WY 1,036 24 24,864 AC NE E C&G 6/1/1984 2/12/2012 70 84 14 FAIR HIGH 66 CAPE SEAL $0.75 $18,648.00

IITDB?V34C7%@G6NR]RZ 2015 NE 02 WY 1 NE 39 AVE NE 39 PL 174 24 4,176 AC NE E C&G 6/1/1984 2/12/2012 81 54 46 GOOD 77 CAPE SEAL $0.75 $3,132.00

IITDBK,ZH>6*/;P4D`Q4 2015 NE 02 WY 2 NE 39 PL NE 40 PL 301 24 7,224 AC NE E C&G 6/1/1984 2/12/2012 69 32 68 FAIR HIGH 65 CAPE SEAL $0.75 $5,418.00

IITDBG%QR]PC,\FWZO:7 2015 NE 02 WY 3 NE 40 PL NE 40 LN 264 24 6,336 AC NE E C&G 6/1/1984 2/12/2012 45 30 59 POOR 41 CAPE SEAL $0.75 $4,752.00

IITDB`Q#>^F2Z5K]0:K= 2015 NE 02 WY 4 NE 40 LN NE 41 PL 299 24 7,176 AC NE E C&G 6/1/1984 2/12/2012 56 48 52 FAIR LOW 52 CAPE SEAL $0.75 $5,382.00

IITDBBIZ(H6$7;N\L7,` 2015 NE 02 WY 5 NE 41 PL NE 42 PL 237 24 5,688 AC NE E C&G 6/1/1984 2/12/2012 63 38 62 FAIR LOW 59 CAPE SEAL $0.75 $4,266.00

IITDB.8NS`XZ)F.OJ‐^Y 2015 NE 02 WY 6 NE 42 PL NE 01 TER 120 24 2,880 AC NE E C&G 6/1/1984 2/12/2012 67 49 51 FAIR HIGH 63 CAPE SEAL $0.75 $2,160.00

IITDBVY/79_,%XVP#Z`‐ 2015 NE 02 WY 7 NE 01 TER N DEAD END 290 24 6,960 AC NE E C&G 6/1/1984 2/12/2012 51 63 27 POOR 47 CAPE SEAL $0.75 $5,220.00
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IITDB‐Y71]XF#4/[4XC[ 2015 NE 10 TER 6 NE 23 AVE NE 28 AVE 1,352 25 33,800 AC NE E C&G 6/1/1984 2/12/2012 58 12 88 FAIR LOW 54 CAPE SEAL $0.75 $25,350.00

IITDB$LO57‐89?[Q84B) 2015 NE 11 DR 1 NE 11 TER NE 11 TER 1,338 25 33,450 AC NE E C&G 6/1/1984 2/12/2012 52 44 8 POOR 48 CAPE SEAL $0.75 $25,087.50

IITDB>BQM+?1B*9+3R$H 2015 NE 11 TER 6 NE 23 AVE NE 28 AVE 1,350 25 33,750 AC NE E C&G 6/1/1984 2/12/2012 59 28 46 FAIR LOW 55 CAPE SEAL $0.75 $25,312.50

IITDBSCZS$RK3AZ[S6K3 2015 NE 11 TER 7 NE 28 AVE NE 11 DR 251 25 6,275 AC NE E C&G 6/1/1984 2/12/2012 45 73 27 POOR 41 CAPE SEAL $0.75 $4,706.25

IITDB‐3O@E2B*XX32?8< 2015 NE 11 TER 8 NE 11 DR NE 11 DR 910 25 22,750 AC NE E C&G 6/1/1984 2/12/2012 65 47 16 FAIR HIGH 61 CAPE SEAL $0.75 $17,062.50

IITDB@)I`.0W\`2\;Z?> 2015 NE 11 TER 9 NE 11 DR NE 31 AVE 250 25 6,250 AC NE E C&G 6/1/1984 2/12/2012 85 61 39 VERY GOOD 81 CAPE SEAL $0.75 $4,687.50

IITDB6WEM(575K@6‐\7Y 2015 NE 17 AVE 1 NE 12 ST NE 15 ST 1,411 21 29,631 ST NE E C&G 6/1/1984 2/12/2012 50 56 0 POOR 46 CAPE SEAL $0.75 $22,223.25

IITDB<6W0(S.4(@7<+2A 2015 NE 17 TER 6 NE 23 AVE N DEAD END 1,089 24 26,136 AC NE E C&G 6/1/1984 2/12/2012 42 55 11 VERY POOR 38 CAPE SEAL $0.75 $19,602.00

IITDB‐6@0C>W#D>Y%2)R 2015 NE 39 PL 1 NE 01 TER NE 02 WY 673 24 16,152 AC NE E C&G 6/1/1984 2/12/2012 63 62 31 FAIR LOW 59 CAPE SEAL $0.75 $12,114.00

IITDBWM^/^/)_5>]`BOF 2015 NE 40 PL 1 NE 01 DR NE 02 WY 947 24 22,728 AC NE E C&G 6/1/1984 2/12/2012 79 88 12 GOOD 75 CAPE SEAL $0.75 $17,046.00

IITDBG5&0H0N3IV`N^^4 2015 NW 25 ST 3 NW 55 BLVD N DEAD END 261 24 6,264 AC NW E C&G 6/1/1984 2/12/2012 63 100 0 FAIR LOW 59 CAPE SEAL $0.75 $4,698.00

IITDBTG1MZ<OLRF(7_R6 2015 NW 26 ST 8 NW 55 BLVD N DEAD END 545 24 13,080 AC NW E C&G 6/1/1984 2/12/2012 58 48 49 FAIR LOW 54 CAPE SEAL $0.75 $9,810.00

IITDB%/^T#JQ45\L?3T% 2015 NW 26 ST 9 NW 57 PL N DEAD END 784 24 18,816 AC NW E C&G 6/1/1984 2/12/2012 64 29 62 FAIR HIGH 60 CAPE SEAL $0.75 $14,112.00

IITDBI#PVV;PHAR\6KL1 2015 NW 27 ST 12 NW 55 BLVD N DEAD END 594 24 14,256 AC NW E C&G 6/1/1984 2/12/2012 62 41 53 FAIR LOW 58 CAPE SEAL $0.75 $10,692.00

IITDB‐W$_,*ZHLM\>M64 2015 NW 30 TER 9 NW 55 BLVD N DEAD END 601 24 14,424 AC NW E C&G 6/1/1984 2/12/2012 66 46 54 FAIR HIGH 62 CAPE SEAL $0.75 $10,818.00

IITDB]‐01‐*_8U?3W@*H 2015 NW 31 TER 17 NW 54 AVE NW 56 PL 736 24 17,664 AC NW E C&G 6/1/1984 2/12/2012 66 29 50 FAIR HIGH 62 CAPE SEAL $0.75 $13,248.00

IITDB.PX]CQV4%_‐B$3\ 2015 NW 31 TER 18 NW 57 PL NW 62 AVE 1,502 24 36,048 AC NW E C&G 6/1/1984 2/12/2012 56 47 53 FAIR LOW 52 CAPE SEAL $0.75 $27,036.00

IITDBIH#?&EPL67\U]<Z 2015 NW 31 TER 19 NW 63 PL NW 67 PL 1,207 24 28,968 AC NW E C&G 6/1/1984 2/12/2012 63 37 0 FAIR LOW 59 CAPE SEAL $0.75 $21,726.00

IITDBF#]>)*U?<8[&24$ 2015 NW 32 ST 8 NW 54 AVE NW 56 PL 758 24 18,192 AC NW E C&G 6/1/1984 2/12/2012 61 48 52 FAIR LOW 57 CAPE SEAL $0.75 $13,644.00

IITDB/N<4O;U]0I47)+> 2015 NW 32 ST 9 NW 57 PL NW 62 AVE 1,530 24 36,720 AC NW E C&G 6/1/1984 2/12/2012 60 47 26 FAIR LOW 56 CAPE SEAL $0.75 $27,540.00

IITDBQJL\PCOZL5W>G08 2015 NW 33 TER 8 NW 58 PL NW 62 AVE 1,192 24 28,608 AC NW E C&G 6/1/1984 2/12/2012 63 47 28 FAIR LOW 59 CAPE SEAL $0.75 $21,456.00

IITDB@337<[$)31VKQ?0 2015 NW 33 TER 9 NW 62 AVE NW 68 AVE 1,976 24 47,424 AC NW E C&G 6/1/1984 2/12/2012 61 94 0 FAIR LOW 57 CAPE SEAL $0.75 $35,568.00

IITDB8^HVH+A25=OD[=9 2015 NW 55 BLVD 1 NW 30 TER NW 29 TER 259 24 6,216 AC NW E C&G 6/1/1984 2/12/2012 64 41 51 FAIR HIGH 60 CAPE SEAL $0.75 $4,662.00

IITDB\_JN.MG#)P,=NE* 2015 NW 55 BLVD 2 NW 29 TER NW 29 ST 279 24 6,696 AC NW E C&G 6/1/1984 2/12/2012 65 54 46 FAIR HIGH 61 CAPE SEAL $0.75 $5,022.00

IITDB=0L%.M54:H4:1Y0 2015 NW 55 BLVD 3 NW 29 ST NW 28 TER 287 24 6,888 AC NW E C&G 6/1/1984 2/12/2012 64 53 47 FAIR HIGH 60 CAPE SEAL $0.75 $5,166.00

IITDB<9\\&Q,9QUH2G3T 2015 NW 62 AVE 6 NW 32 ST NW 31 TER 308 24 7,392 AC NW E C&G 6/1/1984 2/12/2012 67 100 0 FAIR HIGH 63 CAPE SEAL $0.75 $5,544.00

IITDB*Y?BM,^6D[U@,., 2015 NW 62 AVE 8 NW 30 TER NW 29 TER 283 24 6,792 AC NW E C&G 6/1/1984 2/12/2012 61 70 30 FAIR LOW 57 CAPE SEAL $0.75 $5,094.00

IITDB?F[$TVB9H0;_2$Z 2015 NW 62 AVE 9 NW 29 TER NW 29 ST 298 24 7,152 AC NW E C&G 6/1/1984 2/12/2012 69 100 0 FAIR HIGH 65 CAPE SEAL $0.75 $5,364.00

IITDBYCF?YR7\=@=5L#5 2015 NW 62 AVE 10 NW 29 ST NW 28 TER 263 24 6,312 AC NW E C&G 6/1/1984 2/12/2012 66 81 19 FAIR HIGH 62 CAPE SEAL $0.75 $4,734.00

IITDBS9/EC6,D9S(Y&T^ 2015 NW 63 PL 8 NW 27 TER NW 27 ST 265 24 6,360 AC NW E C&G 6/1/1984 2/12/2012 57 56 44 FAIR LOW 53 CAPE SEAL $0.75 $4,770.00

IITDBXE7[)MQDXSD+=94 2015 NW 66 CT 1 NW 22 ST NW 23 WAY 1,345 28 37,660 AC NW E C&G 6/1/1984 2/12/2012 65 65 35 FAIR HIGH 61 CAPE SEAL $0.75 $28,245.00

IITDBVZ<$1‐D^B+<3)+7 2015 NW 66 CT 2 NW 23 WAY NW 71 PL 1,265 28 35,420 AC NW E C&G 6/1/1984 2/12/2012 70 74 26 FAIR HIGH 66 CAPE SEAL $0.75 $26,565.00

IITDBH%WP]YRUA*TX,_[ 2015 NW 71 PL 1 W DEAD END NW 66 CT 585 28 16,380 AC NW E C&G 6/1/1984 2/12/2012 69 81 0 FAIR HIGH 65 CAPE SEAL $0.75 $12,285.00

IITDBOUIX<BLIJA\B2,U 2015 NW 71 PL 2 NW 66 CT NW 23 WAY 603 28 16,884 AC NW E C&G 6/1/1984 2/12/2012 61 51 35 FAIR LOW 57 CAPE SEAL $0.75 $12,663.00

IITDB64E8D$:*[)J_C\@ 2015 NW 71 PL 3 NW 23 WAY NW 22 ST 807 28 22,596 AC NW E C&G 6/1/1984 2/12/2012 62 64 36 FAIR LOW 58 CAPE SEAL $0.75 $16,947.00

IITDB.C3**7.H+,BH>EC 2015 SW 04 PL 5 SW 27 ST SW 26 ST 603 20 12,060 AC SW E C&G 6/1/1984 2/12/2012 60 73 16 FAIR LOW 56 CAPE SEAL $0.75 $9,045.00

IITDB@R2AKN6V‐QQ+TE: 2015 SW 05 PL 3 W  DEAD END SW 27 ST 371 20 7,420 AC SW E C&G 6/1/1984 2/12/2012 68 97 0 FAIR HIGH 64 CAPE SEAL $0.75 $5,565.00

IITDBV)7:[:/R]]L[[]. 2015 SW 27 ST 3 SW 07 PL SW 05 PL 740 20 14,800 AC SW E C&G 6/1/1984 2/12/2012 57 73 0 FAIR LOW 53 CAPE SEAL $0.75 $11,100.00

IITDB]‐E$NI6EZW?^<6: 2015 SW 27 ST 5 SW 04 PL SW 03 PL 605 24 14,520 AC SW E C&G 6/1/1984 2/12/2012 62 62 36 FAIR LOW 58 CAPE SEAL $0.75 $10,890.00

IITDBZJQ.A$C;?>=9Q0: 2015 SW 28 ST 2 SW 03 PL SW 02 AVE 233 24 5,592 AC SW E C&G 6/1/1984 2/12/2012 57 100 0 FAIR LOW 53 CAPE SEAL $0.75 $4,194.00

IITDB>$J1NE8<GWZL4K( 2015 NE 10 DR 1 NE 10 ST NE 10 ST 1,350 25 33,750 AC NE E C&G 6/1/1984 2/12/2012 76 32 36 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $16,875.00

IITDBI:\P)1[?1/`)2D‐ 2015 NE 10 ST 17 NE 28 AVE NE 31 AVE 1,402 25 35,050 AC NE E C&G 6/1/1984 2/12/2012 70 47 42 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $17,525.00

IITDBFW$]@ZVS:0,<(J9 2015 NE 11 ST 14 NE 23 AVE NE 28 AVE 1,350 25 33,750 AC NE E C&G 6/1/1984 2/12/2012 75 39 46 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $16,875.00

IITDB29&XYUQG<<S==)O 2015 NE 16 TER 12 NE 23 AVE N DEAD END 1,248 22 27,456 AC NE E C&G 6/1/1984 2/12/2012 76 39 21 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $13,728.00

IITDBZ/%3D5#YC)BY,H( 2015 NE 18 TER 3 NE 23 AVE NE 27 AVE 1,140 17 19,380 AC NE E ROL 6/1/1996 2/12/2012 77 85 11 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $9,690.00

IITDB(GE+*DW)#V;B^G8 2015 NE 19 DR 2 NE 23 AVE NE 27 AVE 1,161 24 27,864 AC NE E ROL 6/1/1996 2/12/2012 88 33 0 VERY GOOD 84 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $13,932.00

IITDB.HY)1M/SK3/Y3]T 2015 NE 19 DR 3 NE 27 AVE NE 31 AVE 1,681 24 40,344 AC NE E ROL 6/1/1984 2/12/2012 57 56 30 FAIR LOW 53 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $20,172.00

IITDB[]M\#WT8K9`@TFN 2015 NE 20 AVE 2 NE 12 ST NE 15 ST 1,411 21 29,631 ST NE E C&G 6/1/1994 2/12/2012 68 55 9 FAIR HIGH 64 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $14,815.50

IITDB31TWU1%L`HS`3,_ 2015 NE 20 PL 3 NE 12 ST NE 15 ST 1,413 22 31,086 ST NE E C&G 6/1/1984 2/12/2012 64 26 0 FAIR HIGH 60 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $15,543.00

IITDB3&>Y^^VDI4:TBZX 2015 NE 21 AVE 3 W DEAD END NE 15 ST 587 22 12,914 ST NE E C&G 6/1/1984 2/12/2012 76 63 24 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,457.00

IITDBAAYW.A[$4SC_6`P 2015 NE 22 AVE 2 W DEAD END NE 15 ST 573 22 12,606 ST NE E C&G 6/1/1984 2/12/2012 66 67 15 FAIR HIGH 62 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,303.00

IITDB6*:58(L‐SV=)L9D 2015 NE 24 AVE 1 NE 14 ST NE 15 ST 526 20 10,520 AC NE E ROL 6/1/1984 2/12/2012 85 100 0 VERY GOOD 81 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,260.00

IITDB`=\%E?>[ZN2+GX2 2015 NE 26 AVE 1 NE 14 ST NE 15 ST 557 19 10,583 AC NE E ROL 6/1/1984 2/12/2012 67 13 55 FAIR HIGH 63 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,291.50

IITDB_9$VAU\@J>+&SO; 2015 NE 34 PL 1 N MAIN ST E DEAD END 723 24 17,352 AC NE E C&G 6/1/1984 2/12/2012 72 46 54 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,676.00

IITDB;OU1&Y+`?,+^49T 2015 NE 40 LN 1 NE 02 WY E DEAD END 300 24 7,200 AC NE E C&G 6/1/1984 2/12/2012 91 11 33 VERY GOOD 87 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,600.00

IITDBC.M.5+:TKGDU7PT 2015 NE 41 PL 1 NE 02 WY E DEAD END 636 24 15,264 AC NE E C&G 6/1/1984 2/12/2012 90 20 57 VERY GOOD 86 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,632.00

IITDB)_ZWK3GCGOFPP40 2015 NE 42 PL 1 N MAIN ST NE 02 WAY 1,594 24 38,256 AC NE E C&G 6/1/1984 2/12/2012 87 45 55 VERY GOOD 83 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $19,128.00

IITDBB/%P1;IQ(9<J%$. 2015 NW 23 TER 22 NW 34 ST NW 62 AVE 2,290 24 54,960 AC NW E ROL 6/1/1984 2/12/2012 70 60 18 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $27,480.00

IITDB?/<.H5PBX%13*V6 2015 NW 23 WAY 1 NW 66 CT NW 71 PL 979 28 27,412 AC NW E C&G 6/1/1984 2/12/2012 71 97 0 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $13,706.00

IITDB=+3V..?CE[[8O[R 2015 NW 26 TER 11 NW 55 BLVD NW 57 PL 802 24 19,248 AC NW E C&G 6/1/1984 2/12/2012 75 80 20 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $9,624.00
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IITDB2>;=8=V,2Q_EN@O 2015 NW 27 ST 14 NW 63 PL NW 65 PL 746 24 17,904 AC NW E C&G 6/1/1984 2/12/2012 78 77 23 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,952.00

IITDBS_,D,EIV7&6AA@A 2015 NW 27 ST 15 NW 65 PL NW 67 PL 545 24 13,080 AC NW E C&G 6/1/1984 2/12/2012 81 79 21 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,540.00

IITDBU^)8;YMW0F=A([P 2015 NW 27 TER 25 NW 65 PL NW 67 PL 552 24 13,248 AC NW E C&G 6/1/1984 2/12/2012 82 100 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,624.00

IITDBR43@6GWA5VN:CPB 2015 NW 28 TER 13 NW 62 AVE NW 63 PL 465 24 11,160 AC NW E C&G 6/1/1984 2/12/2012 71 91 0 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,580.00

IITDBKR%X+[`D)<J\TU& 2015 NW 28 TER 14 NW 63 PL NW 65 PL 646 24 15,504 AC NW E C&G 6/1/1984 2/12/2012 74 86 14 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,752.00

IITDB^+T?_G‐>(@7UF7\ 2015 NW 28 TER 15 NW 65 PL NW 67 PL 545 24 13,080 AC NW E C&G 6/1/1984 2/12/2012 85 100 0 VERY GOOD 81 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,540.00

IITDBURJG^72/,#T)$\L 2015 NW 29 ST 12 NW 57 PL NW 62 AVE 1,570 24 37,680 AC NW E C&G 6/1/1984 2/12/2012 75 87 13 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $18,840.00

IITDBPE0:,_2GY[3:4O. 2015 NW 29 ST 13 NW 63 PL NW 65 PL 624 24 14,976 AC NW E C&G 6/1/1984 2/12/2012 82 100 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,488.00

IITDBRT0OA[>L]V^AGY+ 2015 NW 29 ST 14 NW 65 PL NW 67 PL 551 24 13,224 AC NW E C&G 6/1/1984 2/12/2012 77 83 17 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,612.00

IITDBOGM_.C1IX_@1,#, 2015 NW 29 TER 14 NW 63 PL NW 65 PL 723 24 17,352 AC NW E C&G 6/1/1984 2/12/2012 88 100 0 VERY GOOD 84 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,676.00

IITDB6\U6+M0AS>`V85/ 2015 NW 29 TER 15 NW 65 PL NW 67 PL 544 24 13,056 AC NW E C&G 6/1/1984 2/12/2012 78 100 0 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,528.00

IITDBQ_C[G(D*C&K$4Q$ 2015 NW 30 TER 11 NW 63 PL NW 65 PL 731 24 17,544 AC NW E C&G 6/1/1984 2/12/2012 75 66 14 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,772.00

IITDBTHY8UTSA(.@0Y)_ 2015 NW 30 TER 12 NW 65 PL NW 67 PL 563 24 13,512 AC NW E C&G 6/1/1984 2/12/2012 79 89 11 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,756.00

IITDB\*U?#ZVI,X]>9;* 2015 NW 32 ST 10 NW 63 PL NW 67 PL 1,244 24 29,856 AC NW E C&G 6/1/1984 2/12/2012 82 100 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $14,928.00

IITDBD<‐>X$PP1?($IVH 2015 NW 33 ST 3 NW 57 PL NW 58 PL 313 24 7,512 AC NW E C&G 6/1/1984 2/12/2012 86 20 80 VERY GOOD 82 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,756.00

IITDBN+Y_2L\#ZV6CJ$Y 2015 NW 33 ST 4 NW 58 PL NW 62 AVE 1,079 24 25,896 AC NW E C&G 6/1/1984 2/12/2012 71 49 19 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $12,948.00

IITDBQ9UYU8N#<]WN\I: 2015 NW 33 ST 5 NW 62 AVE NW 63 PL 424 24 10,176 AC NW E C&G 6/1/1984 2/12/2012 71 75 25 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,088.00

IITDBWM#F@<>PV%M[VNW 2015 NW 33 ST 6 NW 63 PL NW 67 PL 1,244 24 29,856 AC NW E C&G 6/1/1984 2/12/2012 63 69 31 FAIR LOW 59 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $14,928.00

IITDB)D(FJ#REU8.,V,@ 2015 NW 33 ST 7 NW 67 PL NW 68 AVE 306 24 7,344 AC NW E C&G 6/1/1984 2/12/2012 82 100 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,672.00

IITDB;DC31+QWR[BA?6‐ 2015 NW 34 ST 4 NW 54 AVE N DEAD END 1,373 22 30,206 AC NW E ROL 6/1/1984 2/12/2012 84 100 0 VERY GOOD 80 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $15,103.00

IITDB5#(]YG<ZCE,#?‐7 2015 NW 58 PL 2 NW 33 TER NW 33 ST 218 24 5,232 AC NW E C&G 6/1/1984 2/12/2012 74 55 45 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,616.00

IITDB?H[‐J@:Z9XWP2.2 2015 NW 63 PL 4 NW 33 ST NW 32 ST 408 24 9,792 AC NW E C&G 6/1/1984 2/12/2012 70 68 32 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,896.00

IITDBUD#Y\6@70X_BO?& 2015 NW 63 PL 5 NW 32 ST NW 31 TER 318 24 7,632 AC NW E C&G 6/1/1984 2/12/2012 82 100 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,816.00

IITDB^G5=C3LA$\?]>=T 2015 NW 63 PL 6 NW 30 TER NW 29 TER 266 24 6,384 AC NW E C&G 6/1/1984 2/12/2012 82 100 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,192.00

IITDBL5+(T)6+41FH5&M 2015 NW 63 PL 7 NW 29 ST NW 28 TER 255 24 6,120 AC NW E C&G 6/1/1984 2/12/2012 72 76 24 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,060.00

IITDBL7^>7=R#&<M]79R 2015 NW 65 PL 2 NW 30 TER NW 29 TER 288 24 6,912 AC NW E C&G 6/1/1984 2/12/2012 75 84 16 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,456.00

IITDB.<)V9%]47BI2LZ> 2015 NW 65 PL 3 NW 29 TER NW 29 ST 275 24 6,600 AC NW E C&G 6/1/1984 2/12/2012 74 38 16 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,300.00

IITDB`DFVVN$_5[RR&AP 2015 NW 65 PL 4 NW 29 ST NW 28 TER 292 24 7,008 AC NW E C&G 6/1/1984 2/12/2012 75 84 16 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,504.00

IITDB&Z)M&AX((.O\@3\ 2015 NW 65 PL 5 NW 28 TER NW 27 TER 284 24 6,816 AC NW E C&G 6/1/1984 2/12/2012 67 67 26 FAIR HIGH 63 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,408.00

IITDB4V2]C?GB4%D]<G4 2015 NW 65 PL 6 NW 27 TER NW 27 ST 270 24 6,480 AC NW E C&G 6/1/1984 2/12/2012 70 69 31 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,240.00

IITDBQ1P7<&(.C][/&U2 2015 NW 65 PL 7 NW 27 ST NW 26 TER 290 24 6,960 AC NW E C&G 6/1/1984 2/12/2012 60 54 34 FAIR LOW 56 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,480.00

IITDBO]$<DJH\=\0ZA/6 2015 NW 67 PL 2 NW 33 ST NW 32 ST 428 24 10,272 AC NW E C&G 6/1/1984 2/12/2012 80 100 0 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,136.00

IITDB/(1`KT%%YWT,@H3 2015 NW 67 PL 3 NW 32 ST NW 31 TER 315 24 7,560 AC NW E C&G 6/1/1984 2/12/2012 82 100 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,780.00

IITDBW6>)L2SQQ%D@_;B 2015 NW 67 PL 4 NW 30 TER NW 29 TER 235 24 5,640 AC NW E C&G 6/1/1984 2/12/2012 71 66 34 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,820.00

IITDBD(A9S(@L:`?.U)F 2015 NW 67 PL 5 NW 29 ST NW 28 TER 252 24 6,048 AC NW E C&G 6/1/1984 2/12/2012 68 59 41 FAIR HIGH 64 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,024.00

IITDB?1:ANUSYUPCBP_( 2015 NW 67 PL 6 NW 27 TER NW 27 ST 246 24 5,904 AC NW E C&G 6/1/1984 2/12/2012 77 65 35 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,952.00

IITDBQDHT_8)^XX,)WY9 2015 NW 68 AVE 1 W DEAD END  NW 33 ST 291 24 6,984 AC NW E C&G 6/1/1984 2/12/2012 78 100 0 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,492.00

IITDB]+\XL?Q8W:R0PF$ 2015 NW 68 AVE 2 NW 33 ST NW 26 TER 2,829 24 67,896 AC NW E C&G 6/1/1984 2/12/2012 74 87 13 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $33,948.00

IITDB?H/U<4\J05T@E\% 2015 NW 68 AVE 3 NW 26 TER NW 13 ST 529 24 12,696 AC NW E C&G 6/1/1984 2/12/2012 68 73 0 FAIR HIGH 64 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,348.00

IITDBA.CL;H(P/CFP$[‐ 2015 SE 07 ST 2 S DEAD END SE 07 AVE 407 15 6,105 ST SE E ROL 1/5/2008 2/12/2012 80 0 0 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,052.50

IITDB_?2?A`.EO`==G2V 2015 SE 07 ST 3 SE 07 AVE SE 05 AVE 455 30 13,650 AC SE E C&G 6/1/1984 2/12/2012 61 51 27 FAIR LOW 57 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,825.00

IITDB@O1\7%Y;^>&$_Y? 2015 SE 07 ST 4 SE 05 AVE SE 04 AVE 448 30 13,440 AC SE E C&G 6/1/1984 2/12/2012 70 84 16 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,720.00

IITDBY4F#OPE)A???<]A 2015 SE 07 ST 5 SE 04 AVE SE 02 PL 502 45 22,590 AC SE E C&G 6/1/1984 2/12/2012 77 100 0 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $11,295.00

IITDB%]UO.6BE‐&>GV]5 2015 SE 07 ST 6 SE 02 PL SE 02 AVE 181 33 5,973 AC SE E C&G 6/1/1984 2/12/2012 74 100 0 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,986.50

IITDBEE/JH?NOSWVDZ_2 2015 SE 07 ST 7 SE 02 AVE SE 01 AVE 217 33 7,161 AC SE E C&G 6/1/1984 2/12/2012 73 100 0 FAIR HIGH 69 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,580.50

IITDB8U4;$\TDPEWYA4_ 2015 SE 08 ST 1 S DEAD END SE 12 AVE 272 16 4,352 AC SE E ROL 6/1/1999 2/12/2012 83 78 0 GOOD 79 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,176.00

IITDB$3C+X[1;59#^)>; 2015 SE 11 AVE 6 SE 09 ST SE 10 ST 443 24 10,632 AC SE E C&G 6/1/1984 2/12/2012 82 59 30 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,316.00

IITDB_FL%A,&V?78J.^9 2015 SE 11 AVE 7 SE 10 ST SE 10 TER 440 24 10,560 AC SE E C&G 6/1/1984 2/12/2012 70 65 20 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,280.00

IITDB(IJKG4;9P0N<Y0L 2015 SE 11 AVE 8 SE 10 TER SE 11 ST 234 24 5,616 AC SE E C&G 6/1/1984 2/12/2012 79 57 0 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,808.00

IITDBWY>=C6)Z]KAS?]3 2015 SE 11 AVE 9 SE 11 ST SE 12 ST 222 24 5,328 AC SE E C&G 6/1/1984 2/12/2012 74 100 0 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,664.00

IITDBIIK^=TIQ1,D>,K< 2015 SE 11 AVE 10 SE 12 ST SE 13 ST 866 24 20,784 AC SE E C&G 6/1/1984 2/12/2012 69 65 35 FAIR HIGH 65 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,392.00

IITDBSCJ?]:4,5.EG>M= 2015 SE 11 AVE 11 SE 13 ST SE 14 ST 440 35 15,400 AC SE E C&G 6/1/1984 2/12/2012 70 83 17 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,700.00

IITDB\3]8>5C[‐)=>)$Q 2015 SE 12 AVE 1 SE 08 ST SE 09 ST 430 17 7,310 AC SE E ROL 6/1/1999 2/12/2012 83 86 0 GOOD 79 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,655.00

IITDBB&]U](&4I/D>;8] 2015 SE 12 AVE 2 SE 09 ST SE 10 ST 453 24 10,872 AC SE E C&G 6/1/1984 2/12/2012 74 97 0 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,436.00

IITDBW=G=,OD;&T)@SW; 2015 SE 12 AVE 3 SE 10 ST SE WILLISTON RD 542 24 13,008 AC SE E C&G 6/1/1984 2/12/2012 67 85 0 FAIR HIGH 63 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,504.00

IITDBHKV_<R,5Y25;2?] 2015 SE 12 AVE 4 SE WILLISTON RD SE 12 ST 306 24 7,344 AC SE E C&G 6/1/1984 2/12/2012 69 100 0 FAIR HIGH 65 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,672.00

IITDBU*K.YXR#*4B‐Z>J 2015 SE 12 AVE 5 SE 12 ST SE 12 TER 444 24 10,656 AC SE E C&G 6/1/1984 2/12/2012 70 86 14 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,328.00

IITDB`CZJ+3$A5^IONM\ 2015 SE 12 AVE 6 SE 12 TER SE 13 ST 438 24 10,512 AC SE E C&G 6/1/1984 2/12/2012 77 67 22 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,256.00

IITDBSUGJJK38B2)0&A$ 2015 SE 12 AVE 7 SE 13 ST SE 14 ST 434 24 10,416 AC SE E C&G 11/12/2013 11/12/2013 100 0 0 EXCELLENT 98 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,208.00

IITDBT?\JX$6Q`++$9.: 2015 SE 12 ST 4 SE 13 AVE SE 12 AVE 441 18 7,938 AC SE E ROL 6/1/1998 2/12/2012 77 12 88 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,969.00
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IITDB2\_O8G=?+>=^6]# 2015 SE 12 ST 5 SE 12 AVE SE 11 AVE 460 24 11,040 AC SE E ROL 6/1/1984 2/12/2012 77 47 53 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,520.00

IITDB_BZ27QJX*@3Q?SG 2015 SE 14 ST 1 SE 12 AVE SE 11 AVE 444 16 7,104 AC SE E C&G 6/1/1997 2/12/2012 76 13 87 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,552.00

IITDBM‐CGF$SI6KDF_/C 2015 SW 04 AVE 1 SW 13 ST SW 12 ST 534 34 18,156 AC SW C ROL 6/1/1984 2/12/2012 80 92 0 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $9,078.00

IITDB]`F?S9N7KFP991Q 2015 SW 04 AVE 2 SW 12 ST SW 10 ST 150 34 5,100 AC SW C C&G 6/1/1984 2/12/2012 80 39 12 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,550.00

IITDB/%L20NM7W:.F)Y. 2015 SW 06 AVE 1 SW 12 ST SW 10 ST 660 28 18,480 AC SW E C&G 6/1/1984 2/12/2012 87 23 26 VERY GOOD 83 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $9,240.00

IITDB4‐=KT%TS\9[9G?H 2015 SW 06 AVE 2 SW 10 ST SW 09 ST 435 25 10,875 AC SW E C&G 6/1/1994 2/12/2012 80 30 14 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,437.50

IITDB;V(8;^F<V$I^:%Y 2015 SW 10 ST 2 SW 08 AVE SW 07 AVE 296 28 8,288 AC SW E C&G 6/1/1984 2/12/2012 70 16 24 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,144.00

IITDBHEBJ#IQVZO;8225 2015 SW 10 ST 3 SW 07 AVE SW 06 AVE 346 28 9,688 AC SW E C&G 6/1/1984 2/12/2012 68 15 48 FAIR HIGH 64 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,844.00

IITDB?OCDN;MUQKS%VB1 2015 SW 10 ST 4 SW 06 AVE SW 05 AVE 322 28 9,016 AC SW E C&G 6/1/1984 2/12/2012 74 37 46 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,508.00

IITDB&+[9THF>K_VN^&\ 2015 SW 10 ST 5 SW 05 AVE SW 04 AVE 317 28 8,876 AC SW E C&G 6/1/1984 2/12/2012 86 100 0 VERY GOOD 82 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,438.00

IITDB5,K<`50&;N[4Y#% 2015 SW 10 ST 6 SW 04 AVE SW 03 AVE 312 24 7,488 AC SW E C&G 6/1/1984 2/12/2012 71 55 21 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,744.00

IITDB,Z7/D92R.LX;ZZ7 2015 SW 10 ST 7 SW 03 AVE SW 02 PL 165 24 3,960 AC SW E C&G 6/1/1984 2/12/2012 74 58 42 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $1,980.00

IITDBZ+341PS[]^6&LNK 2015 SW 10 ST 8 SW 02 PL SW 02 AVE 178 24 4,272 AC SW E C&G 6/1/1984 2/12/2012 87 52 48 VERY GOOD 83 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,136.00

IITDBB^`*S=(*[_R,KA; 2015 SW 10 ST 9 SW 02 AVE SW 01 AVE 174 24 4,176 AC SW E C&G 6/1/1984 2/12/2012 87 42 27 VERY GOOD 83 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,088.00

IITDB[7I5_EX&L^CJ4/_ 2015 SW 10 ST 10 SW 01 AVE W UNIVERSITY AVE 143 24 3,432 AC SW E C&G 6/1/1984 2/12/2012 81 49 33 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $1,716.00

IITDBNC_24K4M7NT2?,7 2015 SW 12 ST 7 SW 02 AVE SW 01 AVE 155 27 4,185 AC SW E C&G 6/1/1984 2/12/2012 80 26 49 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,092.50

IITDBAEE`DSY4>MS,CM0 2015 SW 12 ST 8 SW 01 AVE W UNIVERSITY AVE 160 27 4,320 AC SW E C&G 6/1/1984 2/12/2012 85 0 0 VERY GOOD 81 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,160.00

IITDB+):^)7A><CQ48KZ 2015 SW 16 ST 1 S DEAD END SW 16 AVE 940 25 23,500 AC SW E ROL 6/1/1984 2/12/2012 74 62 34 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $11,750.00
IITDBA\:@U`Y?GRZ3[U[ 2015 SW 16 ST 2 SW 16 AVE ARCHER RD 1,258 42 52,836 AC SW E C&G 6/1/1984 2/12/2012 68 54 43 FAIR HIGH 64 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $26,418.00

IITDBV[?\U/‐906/;]R( 2016 NE 03 AVE 3 NE 02 ST NE 03 ST 257 17 4,369 ST NE E C&G 6/1/1984 2/12/2012 33 85 0 VERY POOR 29 AC MILL AND OVERLAY $3.75 $16,383.75

IITDB%IO‐91=Y$^52614 2016 NE 04 AVE 2 NE 01 ST NE 02 ST 271 24 6,504 ST NE E C&G 6/1/1984 2/12/2012 41 100 0 VERY POOR 37 AC MILL AND OVERLAY $3.75 $24,390.00

IITDB.[6C‐`Y,J^D8SFS 2016 NE 04 AVE 3 NE 02 ST NE 03 ST 253 24 6,072 ST NE E C&G 6/1/1984 2/12/2012 28 70 0 VERY POOR 24 AC MILL AND OVERLAY $3.75 $22,770.00

IITDB:WA&Y#5+;<;$;PL 2016 NE 04 AVE 5 NE 04 ST NE 05 ST 239 24 5,736 ST NE E C&G 6/1/1984 2/12/2012 37 79 7 VERY POOR 33 AC MILL AND OVERLAY $3.75 $21,510.00

IITDB9N2>%JWA>]@.]\3 2016 NW 20 DR 8 NW 43 PL NW 45 AVE 525 24 12,600 AC NW E C&G 6/1/1984 2/12/2012 27 13 87 VERY POOR 22 AC MILL AND OVERLAY $3.75 $47,250.00

IITDBZ(O,&3HGMS`<]^O 2016 NW 32 ST 7 NW 41 AVE NW 45 AVE 1,798 24 43,152 AC NW E C&G 6/1/1984 2/12/2012 34 92 0 VERY POOR 29 AC MILL AND OVERLAY $3.75 $161,820.00

IITDBS5\^J2SCZU+A1=W 2016 NW 42 AVE 7 NW 21 ST NW 20 DR 271 24 6,504 AC NW E C&G 6/1/1984 2/12/2012 41 18 26 VERY POOR 36 AC MILL AND OVERLAY $3.75 $24,390.00

IITDBE#2,46*=$F*8P0$ 2016 SE 08 AVE 9 SE 19 TER SE 20 ST 283 35 9,905 AC SE C C&G 6/1/1984 2/12/2012 36 42 58 VERY POOR 32 AC MILL AND OVERLAY $3.75 $37,143.75

IITDBRZHJSETYU8$SR[6 2016 SW 05 TER 8 SW 05 AVE SW 04 AVE 403 16 6,448 ST SW E ROL 6/1/1984 2/12/2012 25 79 0 VERY POOR 21 AC MILL AND OVERLAY $3.75 $24,180.00

IITDB+4SEU[Y@KZT4R2V 2016 SW 12 ST 6 SW 03 AVE SW 02 AVE 172 27 4,644 AC SW E C&G 6/1/1984 2/12/2012 32 7 75 VERY POOR 28 AC MILL AND OVERLAY $3.75 $17,415.00

IITDB<?)VX>@#K?<<(AH 2016 NE 01 ST 3 NE 02 AVE NE 03 AVE 232 48 11,136 AC NE E C&G 6/1/1984 2/12/2012 57 100 0 FAIR LOW 53 AC OVERLAY $1.75 $19,488.00

IITDB0OI7_#;D#%1A$M6 2016 NE 01 ST 4 NE 03 AVE NE 04 AVE 245 48 11,760 AC NE E C&G 6/1/1984 2/12/2012 55 91 0 FAIR LOW 51 AC OVERLAY $1.75 $20,580.00

IITDB2`_BPFEK$ZD*DRN 2016 NE 01 ST 5 NE 04 AVE NE 06 AVE 771 48 37,008 AC NE E C&G 6/1/1984 2/12/2012 55 97 0 FAIR LOW 51 AC OVERLAY $1.75 $64,764.00

IITDBB`9KNA6D‐%,S9T] 2016 NE 01 ST 6 NE 06 AVE NE 07 AVE 446 48 21,408 AC NE E C&G 6/1/1984 2/12/2012 55 91 0 FAIR LOW 51 AC OVERLAY $1.75 $37,464.00

IITDB2I<2>*Z`2*`@H@R 2016 NE 01 ST 7 NE 07 AVE NE 08 AVE 443 48 21,264 AC NE E C&G 6/1/1984 2/12/2012 55 84 0 FAIR LOW 51 AC OVERLAY $1.75 $37,212.00

IITDBA(2L>/3YA;[:V)Q 2016 NE 02 ST 1 NE 02 AVE NE 03 AVE 247 20 4,940 AC NE E C&G 6/1/1984 2/12/2012 63 74 26 FAIR LOW 59 AC OVERLAY $1.75 $8,645.00

IITDB,V:@N7L>?9#AA_. 2016 NE 02 ST 2 NE 03 AVE NE 04 AVE 243 20 4,860 AC NE E C&G 6/1/1984 2/12/2012 51 63 18 POOR 47 AC OVERLAY $1.75 $8,505.00

IITDB[@ABP[N@1EO[L)O 2016 NE 02 ST 3 NE 04 AVE NE 05 AVE 376 20 7,520 AC NE E C&G 6/1/1984 2/12/2012 43 55 28 VERY POOR 39 AC OVERLAY $1.75 $13,160.00

IITDB8:‐+B^A`.W<X6$A 2016 NE 02 ST 4 NE 05 AVE NE 06 AVE 402 20 8,040 AC NE E C&G 6/1/1984 2/12/2012 46 58 25 POOR 42 AC OVERLAY $1.75 $14,070.00

IITDB*6&FLI;X)IWC8E9 2016 NE 02 ST 5 NE 06 AVE NE 07 AVE 446 22 9,812 AC NE E C&G 6/1/1984 2/12/2012 44 66 0 POOR 40 AC OVERLAY $1.75 $17,171.00

IITDB2D#&63<=NTX\HZ5 2016 NE 02 ST 6 NE 07 AVE NE 08 AVE 441 18 7,938 AC NE E C&G 6/1/1984 2/12/2012 53 93 0 POOR 49 AC OVERLAY $1.75 $13,891.50

IITDB[\+?JO$12@9H‐Y\ 2016 NE 03 AVE 2 NE 01 ST NE 02 ST 270 17 4,590 ST NE E C&G 6/1/1984 2/12/2012 46 62 0 POOR 42 AC OVERLAY $1.75 $8,032.50

IITDBOI@)X,.9/^?B$#‐ 2016 NE 04 AVE 4 NE 03 ST NE 04 ST 229 24 5,496 ST NE E C&G 6/1/1984 2/12/2012 55 48 44 FAIR LOW 51 AC OVERLAY $1.75 $9,618.00

IITDBV2ZQB2,A&FI%RI+ 2016 NW 20 DR 4 S DEAD END NW 40 PL 568 24 13,632 AC NW E C&G 6/1/1984 2/12/2012 38 50 47 VERY POOR 33 AC OVERLAY $1.75 $23,856.00

IITDBQ+4+)3BR@I4/,\M 2016 NW 20 DR 5 NW 40 PL NW 42 AVE 764 24 18,336 AC NW E C&G 6/1/1984 2/12/2012 40 52 48 VERY POOR 35 AC OVERLAY $1.75 $32,088.00

IITDB2D>7*T6_EB;@‐M) 2016 NW 20 DR 6 NW 42 AVE NW 20 TE 525 24 12,600 AC NW E C&G 6/1/1984 2/12/2012 57 50 50 FAIR LOW 52 AC OVERLAY $1.75 $22,050.00

IITDBU\+LI‐WIN<Y;#]5 2016 NW 20 DR 7 NW 20 TE NW 43 PL 280 24 6,720 AC NW E C&G 6/1/1984 2/12/2012 53 42 58 POOR 48 AC OVERLAY $1.75 $11,760.00

IITDB?T,‐9PF6UW$[?WJ 2016 NW 20 TER 4 NW 39 AVE NW 42 AVE 1,321 24 31,704 ST NW E C&G 6/1/1984 2/12/2012 52 75 0 POOR 47 AC OVERLAY $1.75 $55,482.00

IITDB4.;0UDM?^K$W#0D 2016 NW 33 PL 1 NW 42 TER E DEAD END 363 24 8,712 AC NW E C&G 6/1/1984 2/12/2012 52 25 61 POOR 47 AC OVERLAY $1.75 $15,246.00

IITDB$^[:#71G4):\^^‐ 2016 NW 48 PL 6 NW 33 TER NW 31 TER 556 24 13,344 AC NW E C&G 6/1/1984 2/12/2012 59 84 0 FAIR LOW 54 AC OVERLAY $1.75 $23,352.00

IITDBRZX9>94_‐O_V*L^ 2016 NW 51 PL 4 NW 33 TER NW 34 ST 1,014 24 24,336 AC NW E C&G 6/1/1984 2/12/2012 59 68 32 FAIR LOW 54 AC OVERLAY $1.75 $42,588.00

IITDB3\:TJDJ(]?CS%R( 2016 SE 08 AVE 6 SE 15 ST SE 18 TER 1,519 35 53,165 AC SE C C&G 6/1/1984 2/12/2012 46 46 53 POOR 42 AC OVERLAY $1.75 $93,038.75

IITDBU*<YDS`)A8?])3P 2016 SE 08 AVE 7 SE 18 TER SE 19 ST 270 35 9,450 AC SE E C&G 6/1/1984 2/12/2012 45 49 51 POOR 41 AC OVERLAY $1.75 $16,537.50

IITDB6U^.FAV/XUAA966 2016 SE 08 AVE 8 SE 19 ST SE 19 TER 269 35 9,415 AC SE E C&G 6/1/1984 2/12/2012 55 36 64 FAIR LOW 51 AC OVERLAY $1.75 $16,476.25

IITDB3B‐>F072=*B:083 2016 SW 03 AVE 4 SW 13 ST SW 12 ST 534 28 14,952 AC SW E C&G 6/1/1984 2/12/2012 53 27 69 POOR 49 AC OVERLAY $1.75 $26,166.00

IITDBIE4P[:\MIZT%#T, 2016 SW 07 AVE 4 SW 10 ST SW 09 ST 425 28 11,900 AC SW E C&G 6/1/2000 2/12/2012 55 36 36 FAIR LOW 51 AC OVERLAY $1.75 $20,825.00

IITDBH7*7IU0BZVT):\4 2016 NE 06 AVE 1 N  MAIN ST NE 01 ST 327 22 7,194 AC NE E C&G 6/1/1984 2/12/2012 65 83 0 FAIR HIGH 61 CAPE SEAL $0.75 $5,395.50

IITDBK_F5&J46R?(:>.` 2016 NE 06 AVE 2 NE 01 ST NE 02 ST 268 22 5,896 AC NE E C&G 6/1/1984 2/12/2012 76 100 0 GOOD 72 CAPE SEAL $0.75 $4,422.00

IITDB3CX6R?Z%8R,_TQ: 2016 NE 06 AVE 3 NE 02 ST NE 03 ST 234 22 5,148 AC NE E C&G 6/1/1984 2/12/2012 69 81 0 FAIR HIGH 65 CAPE SEAL $0.75 $3,861.00

IITDB&D`(‐Q[5A).ZQ>% 2016 NE 06 AVE 4 NE 03 ST NE 04 ST 250 22 5,500 AC NE E C&G 6/1/1984 2/12/2012 57 100 0 FAIR LOW 53 CAPE SEAL $0.75 $4,125.00

IITDB_Y$GL^M(\6F^YXW 2016 NE 06 AVE 5 NE 04 ST NE 05 ST 216 22 4,752 AC NE E C&G 6/1/1984 2/12/2012 64 100 0 FAIR HIGH 60 CAPE SEAL $0.75 $3,564.00
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IITDBD1YVK[U5T,;`4D& 2016 NE 06 AVE 6 NE 05 ST NE WEST BLVD 283 22 6,226 AC NE E C&G 6/1/1984 2/12/2012 63 55 8 FAIR LOW 59 CAPE SEAL $0.75 $4,669.50

IITDBHS&@CE=GJ`=*M20 2016 NE 10 AVE 3 NE BLVD NE 04 ST 186 24 4,464 AC NE E C&G 6/1/1984 2/12/2012 57 19 0 FAIR LOW 53 CAPE SEAL $0.75 $3,348.00

IITDB,RT9?R.;)]GC]\6 2016 NE 10 AVE 4 NE 04 ST NE 04 TER 135 24 3,240 AC NE E C&G 6/1/1984 2/12/2012 54 43 0 FAIR LOW 50 CAPE SEAL $0.75 $2,430.00

IITDBMSP5S<0%4,OFSD] 2016 NE 10 AVE 5 NE 04 TER NE 05 ST 144 24 3,456 AC NE E C&G 6/1/1984 2/12/2012 66 42 0 FAIR HIGH 62 CAPE SEAL $0.75 $2,592.00

IITDBV55+55@7M7^0,T/ 2016 NE 10 AVE 6 NE 05 ST NE 05 TER 259 24 6,216 AC NE E C&G 6/1/1984 2/12/2012 69 51 35 FAIR HIGH 65 CAPE SEAL $0.75 $4,662.00

IITDBWE\&X`%*W](`_O; 2016 NE 10 AVE 7 NE 05 TER NE 06 ST 244 24 5,856 AC NE E C&G 6/1/1984 2/12/2012 18 26 6 FAILED 14 CAPE SEAL $0.75 $4,392.00

IITDB@_<OK**@^O\3,U] 2016 NE 10 AVE 8 NE 06 ST NE 06 TER 225 24 5,400 AC NE E C&G 6/1/1984 2/12/2012 66 59 27 FAIR HIGH 62 CAPE SEAL $0.75 $4,050.00

IITDBH,[H&_415_/]Y1P 2016 NE 10 AVE 9 NE 06 TER NE 07 ST 225 24 5,400 AC NE E C&G 6/1/1984 2/12/2012 78 68 32 GOOD 74 CAPE SEAL $0.75 $4,050.00

IITDBNR5DGC+$=?7PH/D 2016 NE 10 AVE 10 NE 07 ST NE 07 TER 229 24 5,496 AC NE E C&G 6/1/1984 2/12/2012 68 46 44 FAIR HIGH 64 CAPE SEAL $0.75 $4,122.00

IITDB%,?0[)&@2^+>`NN 2016 NE 10 AVE 11 NE 07 TER NE 08 ST 220 24 5,280 AC NE E C&G 6/1/1984 2/12/2012 77 80 20 GOOD 73 CAPE SEAL $0.75 $3,960.00

IITDBF2L@==`PI+:Q_,7 2016 NE 10 AVE 12 NE 08 ST NE 09 ST 383 24 9,192 AC NE E C&G 6/1/1984 2/12/2012 79 83 0 GOOD 75 CAPE SEAL $0.75 $6,894.00

IITDB,I*I%.($.%V+)S9 2016 NW 16 ST 8 NW 42 AVE NW 42 PL 536 24 12,864 AC NW E C&G 6/1/1984 2/12/2012 79 75 25 GOOD 74 CAPE SEAL $0.75 $9,648.00

IITDB@F(D^+=J?J7$7.B 2016 NW 16 TER 8 NW 42 PL NW 43 AVE 206 24 4,944 AC NW E C&G 6/1/1984 2/12/2012 53 43 14 POOR 48 CAPE SEAL $0.75 $3,708.00

IITDBJCNF$_T*%**>I]% 2016 NW 17 TER 4 NW 42 PL NW 43 AVE 208 24 4,992 AC NW E C&G 6/1/1984 2/12/2012 65 39 39 FAIR HIGH 60 CAPE SEAL $0.75 $3,744.00

IITDBF6+@*ID>$Y07X$Y 2016 NW 20 TER 5 NW 42 AVE NW 20 DR 506 24 12,144 AC NW E C&G 6/1/1984 2/12/2012 62 45 42 FAIR LOW 57 CAPE SEAL $0.75 $9,108.00

IITDB@\74R/=J#Y>BU:: 2016 NW 31 TER 10 NW 39 AVE NW 41 AVE 872 24 20,928 AC NW E C&G 6/1/1984 2/12/2012 69 30 70 FAIR HIGH 64 CAPE SEAL $0.75 $15,696.00

IITDBP3XLT?6DWECG\_H 2016 NW 31 TER 11 NW 41 AVE NW 45 AVE 1,802 24 43,248 AC NW E C&G 6/1/1984 2/12/2012 69 60 34 FAIR HIGH 64 CAPE SEAL $0.75 $32,436.00

IITDBFBUEE5F/,.)4.ET 2016 NW 31 TER 12 NW 45 AVE NW 46 AVE 290 24 6,960 AC NW E C&G 6/1/1984 2/12/2012 76 63 37 GOOD 71 CAPE SEAL $0.75 $5,220.00

IITDBX?T*&X`‐ON3PU29 2016 NW 31 TER 13 NW 46 AVE NW 46 PL 296 24 7,104 AC NW E C&G 6/1/1984 2/12/2012 70 71 29 FAIR HIGH 65 CAPE SEAL $0.75 $5,328.00

IITDBAKHY=HQLD]Z]U&& 2016 NW 31 TER 14 NW 46 PL NW 47 PL 292 24 7,008 AC NW E C&G 6/1/1984 2/12/2012 58 52 48 FAIR LOW 53 CAPE SEAL $0.75 $5,256.00

IITDBA>MV10SH]23N;_* 2016 NW 31 TER 15 NW 47 PL NW 48 PL 257 24 6,168 AC NW E C&G 6/1/1984 2/12/2012 66 100 0 FAIR HIGH 61 CAPE SEAL $0.75 $4,626.00

IITDB*<9[3H0:`](16]( 2016 NW 31 TER 16 NW 52 PL NW 53 AV 252 24 6,048 AC NW E C&G 6/1/1984 2/12/2012 67 62 38 FAIR HIGH 62 CAPE SEAL $0.75 $4,536.00

IITDB&CR,)UW3W9_TOB? 2016 NW 32 ST 6 NW 39 AVE NW 41 AVE 868 24 20,832 AC NW E C&G 6/1/1984 2/12/2012 62 67 23 FAIR LOW 57 CAPE SEAL $0.75 $15,624.00

IITDB1O8J^‐/N)+KJHU& 2016 NW 33 TER 3 NW 46 AVE NW 46 PL 301 24 7,224 AC NW E C&G 6/1/1984 2/12/2012 56 50 50 FAIR LOW 51 CAPE SEAL $0.75 $5,418.00

IITDB1SUS(5:+/M*6O,Y 2016 NW 33 TER 4 NW 46 PL NW 47 PL 316 24 7,584 AC NW E C&G 6/1/1984 2/12/2012 70 71 0 FAIR HIGH 65 CAPE SEAL $0.75 $5,688.00

IITDBW]9Z(FQ/(1^,L5C 2016 NW 33 TER 5 NW 47 PL NW 48 PL 326 24 7,824 AC NW E C&G 6/1/1984 2/12/2012 73 78 0 FAIR HIGH 68 CAPE SEAL $0.75 $5,868.00

IITDBARTU;^T5U9UZ3IL 2016 NW 33 TER 6 NW 51 PL NW 52 PL 290 24 6,960 AC NW E C&G 6/1/1984 2/12/2012 67 82 18 FAIR HIGH 62 CAPE SEAL $0.75 $5,220.00

IITDBSC6=5]AO)QF0PO4 2016 NW 33 TER 7 NW 52 PL NW 53 PL 277 24 6,648 AC NW E C&G 6/1/1984 2/12/2012 69 75 25 FAIR HIGH 64 CAPE SEAL $0.75 $4,986.00

IITDBR6;AR‐E‐L(0`@8M 2016 NW 34 PL 1 NW 43 ST NW 42 TER 220 24 5,280 AC NW E C&G 6/1/1984 2/12/2012 55 50 50 FAIR LOW 50 CAPE SEAL $0.75 $3,960.00

IITDB,^[)W:;O+;*FQ2G 2016 NW 34 PL 2 NW 42 TER NW 41 TER 300 24 7,200 AC NW E C&G 6/1/1984 2/12/2012 66 57 30 FAIR HIGH 61 CAPE SEAL $0.75 $5,400.00

IITDB1S6([;MFVT2UNIO 2016 NW 34 PL 3 NW 41 TER NW 40 TER 330 24 7,920 AC NW E C&G 6/1/1984 2/12/2012 57 39 47 FAIR LOW 52 CAPE SEAL $0.75 $5,940.00

IITDBTK6693^3&W9V8,, 2016 NW 34 PL 4 NW 40 TER NW 40 ST 295 24 7,080 AC NW E C&G 6/1/1984 2/12/2012 68 34 66 FAIR HIGH 63 CAPE SEAL $0.75 $5,310.00

IITDBF]`@OBQIX>^+%+L 2016 NW 34 PL 5 NW 40 ST NW 39 TER 328 24 7,872 AC NW E C&G 6/1/1984 2/12/2012 66 33 67 FAIR HIGH 61 CAPE SEAL $0.75 $5,904.00

IITDB$O4R4AF5MHFLS]U 2016 NW 34 PL 6 NW 39 TER NW 38 ST 1,157 24 27,768 AC NW E C&G 6/1/1984 2/12/2012 65 40 60 FAIR HIGH 60 CAPE SEAL $0.75 $20,826.00

IITDBQ6#%_I4U`7A9&YF 2016 NW 37 PL 2 W DEAD END NW 38 ST 713 24 17,112 AC NW E C&G 6/1/1984 2/12/2012 59 58 42 FAIR LOW 54 CAPE SEAL $0.75 $12,834.00

IITDBE1`?2#D];]T)4D? 2016 NW 38 PL 1 W DEAD END NW 38 ST 758 24 18,192 AC NW E C&G 6/1/1984 2/12/2012 67 42 58 FAIR HIGH 62 CAPE SEAL $0.75 $13,644.00

IITDBJ)KVPX6,,QA8ETX 2016 NW 38 ST 14 S DEAD END NW 31 PL 640 24 15,360 AC NW E C&G 6/1/1984 2/12/2012 65 50 50 FAIR HIGH 60 CAPE SEAL $0.75 $11,520.00

IITDBS)#KSBN#K>DV>B2 2016 NW 38 ST 15 NW 31 PL NW 32 PL 341 24 8,184 AC NW E C&G 6/1/1984 2/12/2012 59 34 66 FAIR LOW 54 CAPE SEAL $0.75 $6,138.00

IITDB8HU5$,Q/E(G\PG‐ 2016 NW 38 ST 16 NW 32 PL NW 33 PL 312 24 7,488 AC NW E C&G 6/1/1984 2/12/2012 58 35 65 FAIR LOW 53 CAPE SEAL $0.75 $5,616.00

IITDBSWD9[`8YPG%.(0: 2016 NW 38 ST 17 NW 33 PL NW 34 PL 349 24 8,376 AC NW E C&G 6/1/1984 2/12/2012 76 60 40 GOOD 71 CAPE SEAL $0.75 $6,282.00

IITDB?=V*;1X\>QC?I10 2016 NW 39 TER 7 NW 46 AVE N DEAD END 663 24 15,912 AC NW E C&G 6/1/1984 2/12/2012 61 39 22 FAIR LOW 56 CAPE SEAL $0.75 $11,934.00

IITDBPY<],D(*3E,_UI^ 2016 NW 40 ST 1 NW 34 PL NW 39 AVE 1,498 24 35,952 AC NW E C&G 6/1/1984 2/12/2012 61 36 64 FAIR LOW 56 CAPE SEAL $0.75 $26,964.00

IITDBVXRCCQG]YZJ@>(P 2016 NW 40 TER 13 NW 34 PL N DEAD END 650 24 15,600 AC NW E C&G 6/1/1984 2/12/2012 56 17 55 FAIR LOW 51 CAPE SEAL $0.75 $11,700.00

IITDBZ%^E:(I?3Z\>R.[ 2016 NW 41 TER 2 NW 34 PL N DEAD END 711 24 17,064 AC NW E C&G 6/1/1984 2/12/2012 58 24 76 FAIR LOW 53 CAPE SEAL $0.75 $12,798.00

IITDB(EE<K46P5RW3B&? 2016 NW 42 AVE 8 NW 20 DR NW 20 TER 267 24 6,408 AC NW E C&G 6/1/1984 2/12/2012 52 22 61 POOR 47 CAPE SEAL $0.75 $4,806.00

IITDB24QH<645NG7T;&E 2016 NW 42 AVE 9 NW 20 TER NW 20 ST 269 24 6,456 AC NW E C&G 6/1/1984 2/12/2012 46 30 27 POOR 41 CAPE SEAL $0.75 $4,842.00

IITDBC=OA`^ZVM2LW#LO 2016 NW 42 AVE 10 NW 20 ST NW 19 TER 254 24 6,096 AC NW E C&G 6/1/1984 2/12/2012 67 31 44 FAIR HIGH 62 CAPE SEAL $0.75 $4,572.00

IITDB%M`6,W7G:11%T\B 2016 NW 42 AVE 11 NW 19 TER NW 19 ST 254 24 6,096 AC NW E C&G 6/1/1984 2/12/2012 50 24 49 POOR 45 CAPE SEAL $0.75 $4,572.00

IITDB5&7,‐7+%VFWO?[< 2016 NW 42 AVE 12 NW 19 ST NW 16 TER 1,135 18 20,430 AC NW E ROL 6/1/1984 2/12/2012 79 82 0 GOOD 74 CAPE SEAL $0.75 $15,322.50

IITDBCY;$XKY6V78T%\0 2016 NW 42 AVE 13 NW 16 TER NW 16 ST 111 16 1,776 AC NW E ROL 6/1/1984 2/12/2012 55 31 69 FAIR LOW 50 CAPE SEAL $0.75 $1,332.00

IITDBHHV,/5J;N65D*LF 2016 NW 42 PL 11 NW 17 TER NW 16 TER 287 24 6,888 AC NW E C&G 6/1/1984 2/12/2012 76 85 0 GOOD 71 CAPE SEAL $0.75 $5,166.00

IITDB2C2I3O)\^U:E]H` 2016 NW 43 AVE 8 NW 17 TER NW 16 TER 287 24 6,888 AC NW E C&G 6/1/1984 2/12/2012 60 36 47 FAIR LOW 55 CAPE SEAL $0.75 $5,166.00

IITDBS;=]Y/\ZW.G9A@6 2016 NW 46 PL 5 NW 33 TER NW 31 TER 842 24 20,208 AC NW E C&G 6/1/1984 2/12/2012 63 60 40 FAIR LOW 58 CAPE SEAL $0.75 $15,156.00

IITDBFG&IOW9I.7JVDD< 2016 NW 47 PL 4 NW 33 TER NW 31 TER 739 24 17,736 AC NW E C&G 6/1/1984 2/12/2012 67 84 16 FAIR HIGH 62 CAPE SEAL $0.75 $13,302.00

IITDB(:<=1R[*PI<K6L6 2016 NW 53 AVE 1 NW 33 TER NW  31 TER 788 24 18,912 AC NW E C&G 6/1/1984 2/12/2012 66 90 8 FAIR HIGH 61 CAPE SEAL $0.75 $14,184.00

IITDB[RH4A‐<3D‐‐%@YH 2016 SW 29 TER 1 SW 37 PL N DEAD END 820 22 18,040 AC SW E C&G 6/1/1984 2/12/2012 60 69 31 FAIR LOW 56 CAPE SEAL $0.75 $13,530.00

IITDB_/Z3>*JSY^RI\1Z 2016 SW 30 TER 3 SW 39 AVE SW 38 PL 337 24 8,088 AC SW E C&G 6/1/1984 2/12/2012 48 72 28 POOR 44 CAPE SEAL $0.75 $6,066.00

IITDBO<V6*OU\OH/T:‐+ 2016 SW 30 TER 4 SW 38 PL PAVEMENT CHANGE 177 24 4,248 AC SW E C&G 6/1/1984 2/12/2012 49 72 28 POOR 45 CAPE SEAL $0.75 $3,186.00

IITDB@*Z6$H8D_#HOQY> 2016 SW 30 TER 5 PAVEMENT CHANGE SW 37 PL 177 20 3,540 AC SW E ROL 6/1/1984 2/12/2012 66 74 26 FAIR HIGH 62 CAPE SEAL $0.75 $2,655.00

IITDBJ)&M%,EECP^(_A@ 2016 SW 37 PL 1 SW 30 TER SW 28 TER 641 24 15,384 AC SW E C&G 6/1/1984 2/12/2012 59 58 42 FAIR LOW 55 CAPE SEAL $0.75 $11,538.00
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IITDBYL<VN(R5,L>%OO2 2016 SW 38 PL 1 SW 30 TER SW 28 TER 653 24 15,672 AC SW E C&G 6/1/1984 2/12/2012 47 69 28 POOR 43 CAPE SEAL $0.75 $11,754.00

IITDB‐J$Y_<,:#+YI‐2` 2016 SW 39 AVE 1 SW 30 TER SW 28 TER 741 24 17,784 AC SW E C&G 6/1/1984 2/12/2012 46 69 31 POOR 42 CAPE SEAL $0.75 $13,338.00

IITDBS^EHC7+4G,ZAMW$ 2016 SW 41 PL 1 SW 34 ST PAVEMENT CHANGE 521 36 18,756 AC SW E C&G 6/1/2003 2/12/2012 63 51 44 FAIR LOW 59 CAPE SEAL $0.75 $14,067.00

IITDBHNHPE;/35?:TJRI 2016 SW 41 PL 2 PAVEMENT CHANGE SW 31 DR 521 24 12,504 AC SW E ROL 6/1/1984 2/12/2012 49 47 48 POOR 45 CAPE SEAL $0.75 $9,378.00

IITDB0,J.J?.;URWPXHM 2016 SW 42 PL 2 SW 34 ST SW 31 DR 1,030 30 30,900 AC SW E ROL 6/1/2003 2/12/2012 51 30 70 POOR 47 CAPE SEAL $0.75 $23,175.00

IITDBTP8MY?AF?<Y^S)$ 2016 NE 06 AVE 9 NE 09 ST NE 10 ST 494 18 8,892 AC NE E ROL 6/1/1999 2/12/2012 77 51 20 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,446.00

IITDBM*I)8H(2KJ/B8B. 2016 NE 07 AVE 11 NE 09 ST NE 10 ST 495 24 11,880 AC NE E C&G 6/1/1984 2/12/2012 74 46 16 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,940.00

IITDB`:@4$(]7H2XJSH5 2016 NE 07 AVE 12 NE 10 ST NE 11 ST 471 24 11,304 AC NE E C&G 6/1/1984 2/12/2012 78 93 0 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,652.00

IITDB,.V7:U‐R]B&F=OS 2016 NE 13 ST 5 NE 08 AVE N DEAD END 1,043 22 22,946 AC NE E C&G 6/1/1984 2/12/2012 77 61 29 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $11,473.00

IITDB*IHZ5@4@^=G2TMS 2016 NW 19 DR 1 NW 19 TER NW 42 AVE 618 24 14,832 AC NW E C&G 6/1/1984 2/12/2012 73 33 0 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,416.00

IITDBIO5‐4?5TS%J\*`M 2016 NW 19 TER 2 NW 39 AVE NW 39 PL 201 24 4,824 AC NW E C&G 6/1/1984 2/12/2012 83 68 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,412.00

IITDBD/9;[[V76;M/NAX 2016 NW 19 TER 3 NW 39 PL NW 40 PL 303 24 7,272 AC NW E C&G 6/1/1984 2/12/2012 77 59 0 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,636.00

IITDB2@YF3K#G8/3<8+[ 2016 NW 19 TER 4 NW 19 DR NW 42 AVE 634 24 15,216 AC NW E C&G 6/1/1984 2/12/2012 77 53 26 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,608.00

IITDBIT54HJH\$I=C8@D 2016 NW 21 ST 25 NW 42 AVE NW 45 AVE 1,328 24 31,872 AC NW E C&G 6/1/1984 2/12/2012 80 55 0 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $15,936.00

IITDB5]N2=W:9%E#G1CN 2016 NW 26 TER 7 NW 49 PL NW 50 PL 252 24 6,048 AC NW E C&G 6/1/1984 2/12/2012 87 100 0 VERY GOOD 82 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,024.00

IITDB[.&‐H0$8&)Y>$M\ 2016 NW 26 TER 8 NW 50 PL NW 51 PL 256 24 6,144 AC NW E C&G 6/1/1984 2/12/2012 87 100 0 VERY GOOD 82 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,072.00

IITDB`]LYPJODD,SZ)XL 2016 NW 26 TER 9 NW 51 PL NW 52 AVE 249 24 5,976 AC NW E C&G 6/1/1984 2/12/2012 87 100 0 VERY GOOD 82 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,988.00

IITDB8S$W/.‐IBQ16#UE 2016 NW 26 TER 10 NW 52 AVE NW 52 PL 251 24 6,024 AC NW E C&G 6/1/1984 2/12/2012 79 40 42 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,012.00

IITDB09NLA[,7U/Q:5/J 2016 NW 27 DR 3 NW 50 PL NW 52 PL 1,462 24 35,088 AC NW E C&G 6/1/1984 2/12/2012 85 100 0 VERY GOOD 80 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $17,544.00

IITDB/*Z_FK=`F,UH#\A 2016 NW 27 TER 21 NW 51 PL NW 52 AVE 218 24 5,232 AC NW E C&G 6/1/1984 2/12/2012 85 100 0 VERY GOOD 80 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,616.00

IITDB[)65L%‐%Z3^;Q,/ 2016 NW 33 PL 2 NW 39 TER NW 38 ST 1,177 24 28,248 AC NW E C&G 6/1/1984 2/12/2012 86 75 0 VERY GOOD 81 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $14,124.00

IITDB07YN0C%8<X>(CS( 2016 NW 34 ST 2 NW 34 ST NW 47 PL 438 22 9,636 AC NW E ROL 6/1/1984 2/12/2012 72 38 62 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,818.00

IITDBY8KCP*H,OTP6MRH 2016 NW 35 PL 1 NW 39 TER NW 38 ST 1,011 20 20,220 AC NW E ROL 6/1/1984 2/12/2012 71 42 58 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,110.00

IITDBQC&GHVM*XO2,$VA 2016 NW 36 PL 1 NW 39 TER NW 38 ST 867 24 20,808 AC NW E C&G 6/1/1984 2/12/2012 75 100 0 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,404.00

IITDBQC&GHVM*XO2,$VA 2016 NW 36 PL 1 NW 39 TER NW 38 ST 867 24 20,808 AC NW E C&G 6/1/1984 2/12/2012 75 100 0 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,404.00

IITDBG\5OX6TBURO&=<G 2016 NW 38 ST 18 NW 34 PL NW 35 PL 372 24 8,928 AC NW E C&G 6/1/1984 2/12/2012 73 45 29 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,464.00

IITDB,VA7GWKA?D`);L] 2016 NW 38 ST 19 NW 35 PL NW 36 PL 345 24 8,280 AC NW E C&G 6/1/1984 2/12/2012 80 43 57 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,140.00

IITDB4<ZZYK*H#[QMZZ] 2016 NW 38 ST 20 NW 36 PL NW 37 PL 315 24 7,560 AC NW E C&G 6/1/1984 2/12/2012 91 100 0 VERY GOOD 86 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,780.00

IITDB\20_5=#RM1YBFE/ 2016 NW 38 ST 21 NW 37 PL NW 38 PL 341 24 8,184 AC NW E C&G 6/1/1984 2/12/2012 85 44 0 VERY GOOD 80 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,092.00

IITDB4P@E<NONEV[HJ:. 2016 NW 38 ST 22 NW 38 PL NW 39 AVE 217 24 5,208 AC NW E C&G 6/1/1984 2/12/2012 85 100 0 VERY GOOD 80 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,604.00

IITDBC%;V@6;AKDJ4`6J 2016 NW 39 CT 1 W DEAD END NW 39 WAY 278 24 6,672 AC NW E C&G 6/1/1984 2/12/2012 79 66 34 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,336.00

IITDB<YGV%WG<T50&M@> 2016 NW 39 PL 6 W DEAD END NW 19 TER 334 24 8,016 AC NW E C&G 6/1/1984 2/12/2012 77 50 0 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,008.00

IITDBYG7A$T*‐/&5*/U^ 2016 NW 39 TER 5 NW 33 PL NW 34 PL 326 24 7,824 AC NW E ROL 6/1/1984 2/12/2012 80 100 0 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,912.00

IITDB5/8(3L&TR;=4MS_ 2016 NW 39 TER 6 NW 35 PL NW 36 PL 281 24 6,744 AC NW E C&G 6/1/1984 2/12/2012 72 100 0 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,372.00

IITDBEKXVKPVL‐7Y‐]<D 2016 NW 39 WAY 1 NW 39 AVE NW 39 CT 204 24 4,896 AC NW E C&G 6/1/1984 2/12/2012 73 40 18 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,448.00

IITDBW0#]7ZPD:FC\/;A 2016 NW 39 WAY 2 NW 39 CT NW 40 CT 331 24 7,944 AC NW E C&G 6/1/1984 2/12/2012 85 57 43 VERY GOOD 80 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,972.00

IITDB&`9.D+U&:A6+TC@ 2016 NW 39 WAY 3 NW 40 CT NW 41 CT 340 24 8,160 AC NW E C&G 6/1/1984 2/12/2012 80 58 20 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,080.00

IITDB^=A=ZH6‐<,L;\*: 2016 NW 39 WAY 4 NW 41 CT NW 41 LN 321 24 7,704 AC NW E C&G 6/1/1984 2/12/2012 73 46 14 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,852.00

IITDBFN(Z*`:/[UWU.#N 2016 NW 39 WAY 5 NW 41LN NW 42 CT 479 24 11,496 AC NW E C&G 6/1/1984 2/12/2012 79 84 16 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,748.00

IITDB07VK6:X6:9AS`/J 2016 NW 39 WAY 6 NW 42 CT NW 43 CT 426 24 10,224 AC NW E C&G 6/1/1984 2/12/2012 78 100 0 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,112.00

IITDBLNGM)_:O,M#\BT5 2016 NW 39 WAY 7 NW 43 CT N DEAD END 128 24 3,072 AC NW E C&G 6/1/1984 2/12/2012 74 58 42 GOOD 69 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $1,536.00

IITDBWD<<2)K(38:Y1DR 2016 NW 40 CT 1 W DEAD END NW 39 WAY 281 24 6,744 AC NW E C&G 6/1/1984 2/12/2012 82 100 0 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,372.00

IITDB/K8ENR6Y/+#VK`< 2016 SW 40 PL 1 SW 30 TER SW 28 TER 745 24 17,880 AC SW E C&G 6/1/1984 2/12/2012 76 78 22 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,940.00

IITDB5;5:>6K.DK_<DV` 2016 NW 40 PL 7 W DEAD END NW 19 TER 293 24 7,032 AC NW E C&G 6/1/1984 2/12/2012 62 22 18 FAIR LOW 57 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,516.00

IITDBX9;T/DH&&<]=UKX 2016 NW 40 ST 2 NW 46 AVE NW 47 PL 609 24 14,616 AC NW E C&G 7/1/2009 2/12/2012 70 40 27 FAIR HIGH 65 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,308.00

IITDBY2J\Y#>P+@FQ#;H 2016 NW 40 TER 15 NW 46 AVE NW 47 PL 593 24 14,232 AC NW E C&G 6/1/1984 2/12/2012 75 43 10 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,116.00

IITDB2PK/8?MQ\0)OL8Z 2016 NW 41 AVE 9 NW 19 ST NW 18 DR 387 24 9,288 AC NW E C&G 6/1/1984 2/12/2012 72 100 0 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,644.00

IITDBVZ+<&:HAB/T/V%$ 2016 NW 41 AVE 10 NW 18 DR NW 17 TER 387 24 9,288 AC NW E C&G 6/1/1984 2/12/2012 70 77 0 FAIR HIGH 65 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,644.00

IITDBHMEFW=+K@3T<$:B 2016 NW 41 AVE 11 NW 17 TER NW 16 TER 387 24 9,288 AC NW E C&G 6/1/1984 2/12/2012 72 100 0 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,644.00

IITDB66?@7@EP+B:U?&C 2016 NW 41 CT 1 W DEAD END NW 39 WAY 283 24 6,792 AC NW E C&G 6/1/1984 2/12/2012 79 75 25 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,396.00

IITDB3T7[FHZB2CH0T#^ 2016 NW 41 LN 1 W DEAD END NW 39 WAY 286 24 6,864 AC NW E C&G 8/1/2009 2/12/2012 81 100 0 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,432.00

IITDB^ES.1+2D.;7]/S& 2016 NW 41 ST 7 NW 46 AVE NW 47 PL 611 24 14,664 AC NW E C&G 6/1/1984 2/12/2012 73 42 44 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,332.00

IITDBRH_<W&SSFFA(P3. 2016 NW 42 AVE 3 W DEAD END NW 22 TER 98 15 1,470 AC NW E ROL 6/1/1984 2/12/2012 87 100 0 VERY GOOD 82 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $735.00

IITDB+_NZL]3)UI,\_9J 2016 NW 42 AVE 4 NW 22 TER NW 21 DR 638 24 15,312 AC NW E C&G 6/1/1984 2/12/2012 58 87 11 FAIR LOW 53 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,656.00

IITDBP%&5UWIMF)N1R.G 2016 NW 42 AVE 5 NW 21 DR NW 21 TER 265 20 5,300 AC NW E ROL 6/1/1997 2/12/2012 71 66 34 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,650.00

IITDB90F?ZB6RN*O&DQB 2016 NW 42 AVE 6 NW 21 TER NW 21 ST 255 20 5,100 AC NW E ROL 6/1/1997 2/12/2012 77 76 24 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,550.00

IITDBH[\0RFNSGR9;3C& 2016 NW 42 CT 1 W DEAD END NW 39 WAY 183 24 4,392 AC NW E C&G 6/1/1984 2/12/2012 70 48 52 FAIR HIGH 65 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,196.00

IITDB)`^@5#W)Y+%(F8M 2016 NW 42 ST 3 NW 46 AVE NW 47 PL 603 24 14,472 AC NW E C&G 6/1/1984 2/12/2012 72 39 40 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,236.00

IITDB%;N>@‐<L&UD,0RC 2016 NW 42 TER 2 NW 33 PL NW 34 PL 323 24 7,752 AC NW E C&G 6/1/1984 2/12/2012 76 47 53 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,876.00

IITDB_LSFSI&NV:<]90Z 2016 NW 42 TER 3 NW 34 PL N DEAD END 711 24 17,064 AC NW E C&G 6/1/1984 2/12/2012 77 69 22 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,532.00
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IITDB:I`T8L7(G_?QE7\ 2016 NW 43 CT 1 W DEAD END NW 39 WAY 390 24 9,360 AC NW E C&G 6/1/1984 2/12/2012 81 79 21 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,680.00

IITDBAW)0D&N.K[P>^VI 2016 NW 46 AVE 1 NW 43 ST NW 42 ST 623 24 14,952 AC NW E C&G 6/1/1984 2/12/2012 65 58 42 FAIR HIGH 60 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,476.00

IITDB(9%3P^U1^(.1#0> 2016 NW 46 AVE 2 NW 42 ST NW 41 ST 328 24 7,872 AC NW E C&G 6/1/1984 2/12/2012 72 58 42 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,936.00

IITDBTA984QL5#+1ZOH( 2016 NW 46 AVE 3 NW 41 ST NW 4O TER 337 24 8,088 AC NW E C&G 6/1/1984 2/12/2012 72 58 42 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,044.00

IITDBN;ON/#N>‐[Y;&06 2016 NW 46 AVE 4 NW 4O TER NW 4O ST 328 24 7,872 AC NW E C&G 6/1/1984 2/12/2012 70 55 45 FAIR HIGH 65 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,936.00

IITDBBZ>IX0E158.N/Z\ 2016 NW 46 AVE 5 NW 4O ST NW 39 TER 314 24 7,536 AC NW E C&G 6/1/1984 2/12/2012 72 50 50 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,768.00

IITDB:HH24C462A&/6?] 2016 NW 46 AVE 6 NW 39 TER E DEAD END 156 24 3,744 AC NW E C&G 6/1/1984 2/12/2012 77 58 42 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $1,872.00

IITDB`$UJ[ITFOF,6G*8 2016 NW 46 AVE 7 NW 34 ST NW 33 TER 230 24 5,520 AC NW E C&G 6/1/1984 2/12/2012 72 100 0 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,760.00

IITDB:I@,H2\^VO9A`T[ 2016 NW 46 AVE 8 NW 33 TER NW 31 TER 902 24 21,648 AC NW E C&G 6/1/1984 2/12/2012 72 100 0 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,824.00

IITDB$6IVK*9:$0R6(Q0 2016 NW 47 PL 1 NW 42 ST NW 41 ST 289 24 6,936 AC NW E C&G 6/1/1984 2/12/2012 79 67 33 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,468.00

IITDB(O,2FK<K%@NN0,2 2016 NW 47 PL 2 NW 4O TER NW 40 ST 310 24 7,440 AC NW E C&G 6/1/1984 2/12/2012 79 67 33 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,720.00

IITDBRB2=.L^\\X*=T@\ 2016 NW 50 PL 1 NW 27 DR NW 26 TER 754 24 18,096 AC NW E C&G 6/1/1984 2/12/2012 76 90 0 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $9,048.00

IITDB$&@5A‐SF/I]RTBA 2016 NW 50 PL 2 NW 26 TER E DEAD END 590 24 14,160 AC NW E C&G 6/1/1984 2/12/2012 81 62 32 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,080.00

IITDBXIY$HV:AHR]R[K( 2016 NW 51 PL 5 NW 27 TER NW 26 TER 526 24 12,624 AC NW E C&G 6/1/1984 2/12/2012 81 100 0 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,312.00

IITDB7L<_4$Y2N:‐J)V3 2016 NW 51 PL 6 NW 26 TER E DEAD END 595 24 14,280 AC NW E C&G 6/1/1984 2/12/2012 81 60 28 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,140.00

IITDBLQ‐H‐*S[$:P*FID 2016 NW 52 AVE 4 NW 27 TER NW 26 TER 529 24 12,696 AC NW E C&G 6/1/1984 2/12/2012 74 46 0 GOOD 69 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,348.00

IITDB‐‐X((`5CXL[LLR8 2016 NW 52 AVE 5 NW 26  TER NW 24 BLVD 599 24 14,376 AC NW E C&G 6/1/1984 2/12/2012 72 18 32 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,188.00

IITDB]=R7`#@/S0&‐*UP 2016 NW 52 PL 3 NW 27 DR NW 26 TER 764 24 18,336 AC NW E C&G 6/1/1984 2/12/2012 78 100 0 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $9,168.00

IITDBQD,/;YDW%91N%Z0 2016 NW 52 PL 4 NW 26 TER E DEAD END 330 24 7,920 AC NW E C&G 6/1/1984 2/12/2012 88 0 57 VERY GOOD 83 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,960.00

IITDB<@?10$/*>[,J)I0 2016 SE 08 AVE 10 SE 20 ST SE 23 ST 1,264 35 44,240 AC SE E C&G 6/1/2001 2/12/2012 73 53 24 FAIR HIGH 69 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $22,120.00

IITDB`)#/‐#]F@_APY.U 2016 SE 08 AVE 11 SE 23 ST STATE ROUTE 20 222 35 7,770 AC SE C C&G 6/1/2001 2/12/2012 85 100 0 VERY GOOD 81 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,885.00

IITDBPSD5]7I,11#,0J] 2016 SW 03 ST 12 SW 02 AVE W UNIV AVE 325 28 9,100 AC SW C C&G 6/1/1984 2/12/2012 75 35 0 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,550.00

IITDBR5G5^1@U_G;6]F& 2016 SW 07 ST 1 SW 02 AVE W UNIVERSITY AVE 640 20 12,800 AC SW E C&G 6/1/1999 2/12/2012 72 39 58 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,400.00

IITDBR‐X06<UIH+$.LZ) 2016 SW 28 TER 1 SW 40 PL SW 40 AVE 226 24 5,424 AC SW E ROL 10/6/2011 2/12/2012 80 100 0 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,712.00

IITDB(T:9C)U7[1QR)?\ 2016 SW 28 TER 2 SW 40 AVE SW 39 AVE 303 24 7,272 AC SW E C&G 10/6/2011 2/12/2012 74 100 0 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,636.00

IITDB[R0Z\^12\*@L;O^ 2016 SW 30 TER 1 SW 40 PL SW 40 AVE 249 24 5,976 AC SW E C&G 6/1/1984 2/12/2012 78 100 0 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,988.00

IITDB=O6RK>+H=?2[SOP 2016 SW 30 TER 2 SW 40 AVE SW 39 AVE 309 24 7,416 AC SW E C&G 6/1/1984 2/12/2012 78 100 0 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,708.00

IITDB\/I<V9R57J]Z:*R 2016 SW 30 TER 6 SW 37 PL SW 41 LN 258 20 5,160 AC SW E ROL 6/1/1984 2/12/2012 74 100 0 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,580.00

IITDBY4)‐(Z[WV>(+T4G 2016 SW 30 TER 7 SW 41 LN N DEAD END 815 20 16,300 AC SW E ROL 6/1/1984 2/12/2012 74 73 27 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,150.00

IITDBU[ST07_/@H/I0@G 2016 SW 31 DR 1 SW 42 PL SW 41 PL 567 20 11,340 AC SW E ROL 4/14/2009 2/12/2012 100 0 0 EXCELLENT 96 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,670.00

IITDBKJXMXT,KO‐F`I5# 2016 SW 31 DR 2 SW 41 PL SW 41 LN 311 22 6,842 AC SW E ROL 6/1/1984 2/12/2012 72 78 22 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,421.00

IITDBN3ZSQ0,`*N)‐.QE 2016 SW 31 DR 3 SW 41 LN N DEAD END 1,113 20 22,260 AC SW E ROL 6/1/1984 2/12/2012 71 78 8 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $11,130.00

IITDBTI/5R>SF%IL^[[( 2016 SW 40 AVE 1 SW 30 TER SW 28 TER 759 24 18,216 AC SW E C&G 6/1/1984 2/12/2012 77 88 12 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $9,108.00

IITDB4;VT%.I3:‐W56=) 2016 SW 41 LN 1 SW 31 DR PAVEMENT CHANGE 277 24 6,648 AC SW E C&G 6/1/1984 2/12/2012 61 52 48 FAIR LOW 57 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,324.00
IITDBQIL#3QI6+#B)LV\ 2016 SW 41 LN 2 PAVEMENT CHANGE SW 30 TER 277 24 6,648 AC SW E ROL 6/1/1984 2/12/2012 68 61 31 FAIR HIGH 64 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,324.00

IITDBADI)‐C^@*JZ)/M` 2017 ALLIGATOR ALLEY  3 SW 10 ST SW 09 TER 150 10 1,500 ST SW E ROL 6/1/1984 2/12/2012 35 58 42 VERY POOR 31 AC MILL AND OVERLAY $3.75 $5,625.00

IITDB[/?36+@#]%H:STN 2017 NE 08 AVE 22 NE 15 ST NE 15 TER 338 34 11,492 AC NE C C&G 6/1/1984 2/12/2012 36 78 22 VERY POOR 32 AC MILL AND OVERLAY $3.75 $43,095.00

IITDBL_PY^`WO,I.`:?4 2017 NE 08 AVE 24 NE 16 TER NE 17 ST 183 36 6,588 AC NE C C&G 6/1/1984 2/12/2012 30 78 22 VERY POOR 26 AC MILL AND OVERLAY $3.75 $24,705.00

IITDB[[.:M+,V?M/SJ7Z 2017 NE 08 AVE 27 NE 19 ST NE 20 ST 483 36 17,388 AC NE C C&G 6/1/1984 2/12/2012 34 76 21 VERY POOR 30 AC MILL AND OVERLAY $3.75 $65,205.00

IITDB0QVN,:ZYP?>.:6S 2017 NE 18 ST 5 NE 05 AVE NE 08 AVE 1,340 22 29,480 AC NE C C&G 6/1/1984 2/12/2012 35 54 24 VERY POOR 31 AC MILL AND OVERLAY $3.75 $110,550.00

IITDBNIIU4O/PZ%%58C‐ 2017 NW 02 AVE 14 NW 05 TER NW 03 ST 918 21 19,278 AC NW C C&G 6/1/1984 2/12/2012 40 26 10 VERY POOR 35 AC MILL AND OVERLAY $3.75 $72,292.50

IITDB+6A\,HUK)GMX3[? 2017 NW 02 AVE 15 NW 03 ST NW 02 ST 442 36 15,912 AC NW C C&G 6/1/1984 2/12/2012 52 100 0 POOR 47 AC MILL AND OVERLAY $3.75 $59,670.00

IITDBDE?ULOD‐.X71Z4I 2017 NW 02 AVE 16 NW 02 ST NW 01 ST 235 36 8,460 AC NW C C&G 6/1/1984 2/12/2012 39 13 78 VERY POOR 34 AC MILL AND OVERLAY $3.75 $31,725.00

IITDB_^9QR:]PQUUY=O= 2017 NW 02 AVE 17 NW 01 ST N MAIN ST 267 46 12,282 AC NW C C&G 6/1/1984 2/12/2012 50 34 52 POOR 45 AC MILL AND OVERLAY $3.75 $46,057.50

IITDB_#;`[@<#A]O`AF1 2017 NW 04 AVE 7 NW 13 ST  NW 12 ST 669 21 14,049 AC NW E C&G 6/1/1984 2/12/2012 33 56 14 VERY POOR 28 AC MILL AND OVERLAY $3.75 $52,683.75

IITDB#@PG)FG_;E27K13 2017 NW 04 ST 10 NW 10 AVE NW 12 AVE 666 28 18,648 AC NW E C&G 6/1/1984 2/12/2012 38 71 0 VERY POOR 33 AC MILL AND OVERLAY $3.75 $69,930.00

IITDB:H8SOC&D^A0&PAD 2017 OLD NW 06 ST 1 W UNIVERSITY AVE NW 01 AVE 255 32 8,160 ST NW E ROL 6/1/1984 2/12/2012 47 62 12 POOR 42 AC MILL AND OVERLAY $3.75 $30,600.00

IITDB>P/@N(**TXR?,_2 2017 OLD NW 06 ST 2 NW 01 AVE NW 02 AVE 238 32 7,616 ST NW E ROL 6/1/1984 2/12/2012 13 29 22 FAILED 8 AC MILL AND OVERLAY $3.75 $28,560.00

IITDBT+2]>+LJNE(M&4Z 2017 OLD NW 06 ST 3 NW 02 AVE NW 03 AVE 180 32 5,760 ST NW E ROL 6/1/1984 2/12/2012 24 44 35 VERY POOR 19 AC MILL AND OVERLAY $3.75 $21,600.00

IITDB7M#`.I[9=N;]V0\ 2017 SE 01 TER 1 SE 19 PL SE WILLISTON RD 442 23 10,166 AC SE E C&G 6/1/1984 2/12/2012 34 35 59 VERY POOR 30 AC MILL AND OVERLAY $3.75 $38,122.50

IITDBM\^#,]^+J#@YT?; 2017 SE 19 PL 3 SE 03 TER SE 04 ST 266 23 6,118 AC SE E ROL 6/1/1984 2/12/2012 22 9 69 FAILED 18 AC MILL AND OVERLAY $3.75 $22,942.50

IITDB4CA+G63R&%(E4V; 2017 SW 01 PL 2 SW 12 ST SW 10 ST 664 12 7,968 AC SW E ROL 6/1/1984 2/12/2012 16 25 18 FAILED 12 AC MILL AND OVERLAY $3.75 $29,880.00

IITDBF7TK^@RRRQ$&/\5 2017 SW 02 PL 2 SW 12 ST SW 10 TER 662 10 6,620 ST SW E ROL 6/1/1984 2/12/2012 29 27 17 VERY POOR 25 AC MILL AND OVERLAY $3.75 $24,825.00

IITDB$T*‐/_N‐‐B,+NWB 2017 SW 09 TER 2 SW 01 AVE W UNIVERSITY AVE 149 18 2,682 AC SW E ROL 6/1/1984 2/12/2012 33 51 42 VERY POOR 29 AC MILL AND OVERLAY $3.75 $10,057.50

IITDBMG@P*K:Y9.8HCW+ 2017 SW 12 DR 1 SW 05 AVE SW 04 AVE 184 10 1,840 ST SW E ROL 6/1/1984 2/12/2012 43 37 63 VERY POOR 39 AC MILL AND OVERLAY $3.75 $6,900.00

IITDB)V/`E$8[@‐A$V;& 2017 NE 08 AVE 23 NE 15 TER NE 16 TER 221 36 7,956 AC NE C C&G 6/1/1984 2/12/2012 42 75 25 VERY POOR 38 AC OVERLAY $1.75 $13,923.00

IITDB(LZ9\`%+4.?[`Q+ 2017 NE 08 AVE 25 NE 17 ST NE 18 ST 522 34 17,748 AC NE C C&G 6/1/1984 2/12/2012 43 89 11 VERY POOR 39 AC OVERLAY $1.75 $31,059.00

IITDBYASAP4E[@415A(> 2017 NE 08 AVE 26 NE 18 ST NE 19 ST 341 36 12,276 AC NE C C&G 6/1/1984 2/12/2012 52 56 38 POOR 48 AC OVERLAY $1.75 $21,483.00

IITDB88`0@A3]H:$S(85 2017 NW 04 ST 1 NW 03 AVE NW 04 AVE 302 21 6,342 AC NW E C&G 6/1/1984 2/12/2012 46 16 41 POOR 41 AC OVERLAY $1.75 $11,098.50

IITDB0/.<=LP%WRH9@9J 2017 NW 04 ST 9 NW 09 AVE NW 10 AVE 342 32 10,944 AC NW E C&G 6/1/1984 2/12/2012 48 40 9 POOR 43 AC OVERLAY $1.75 $19,152.00
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IITDBF57)W6_19936J1\ 2017 NW 04 ST 11 NW 12 AVE NW 13 AVE 359 28 10,052 AC NW E C&G 6/1/1984 2/12/2012 57 53 26 FAIR LOW 52 AC OVERLAY $1.75 $17,591.00

IITDBS\9JG$X,0$H_YOD 2017 NW 04 ST 12 NW 13 AVE NW 14 AVE 309 28 8,652 AC NW E C&G 6/1/1984 2/12/2012 59 100 0 FAIR LOW 54 AC OVERLAY $1.75 $15,141.00

IITDB0/^AFS:YQ<5$_‐# 2017 NW 04 ST 13 NW 14 AVE NW 15 AVE 334 28 9,352 AC NW E C&G 6/1/1984 2/12/2012 65 67 0 FAIR HIGH 60 AC OVERLAY $1.75 $16,366.00

IITDB8Y_,0DBANR_UQTG 2017 NW 04 ST 14 NW 15 AVE NW 16 AVE 334 28 9,352 AC NW E C&G 6/1/1984 2/12/2012 56 46 0 FAIR LOW 51 AC OVERLAY $1.75 $16,366.00

IITDBE;LYT3<\++DAQH: 2017 NW 12 AVE 16 NW 04 ST NW 02 ST 330 36 11,880 AC NW E ROL 6/1/1984 2/12/2012 48 69 14 POOR 43 AC OVERLAY $1.75 $20,790.00

IITDBN%P\(8NJ;9$YCPS 2017 NW 12 DR 1 W UNIVERSITY AVE NW 03 AVE 622 11 6,842 AC NW E ROL 6/1/1984 2/12/2012 50 67 33 POOR 45 AC OVERLAY $1.75 $11,973.50

IITDB]@(‐YR+=+0F)8+< 2017 SW 04 PL 6 SW 12 DR SW 12 TER 266 15 3,990 ST SW E ROL 6/1/1984 2/12/2012 46 31 50 POOR 42 AC OVERLAY $1.75 $6,982.50

IITDBJ1R8<D*P4+&_BMX 2017 SW 12 ST 2 SW 07 AVE SW 06 AVE 342 28 9,576 AC SW E C&G 6/1/1984 2/12/2012 54 0 46 FAIR LOW 50 AC OVERLAY $1.75 $16,758.00

IITDB(9&HFC$Q5&HQ3@C 2017 SW 12 TER 1 SW 05 AVE SW 04 AVE 315 10 3,150 AC SW E ROL 6/1/1984 2/12/2012 49 19 0 POOR 45 AC OVERLAY $1.75 $5,512.50

IITDB%37;,\F#:0$)(<T 2017 SW 12 TER 2 SW 04 AVE SW 03 AVE 304 9 2,736 ST SW E ROL 6/1/1984 2/12/2012 47 44 46 POOR 43 AC OVERLAY $1.75 $4,788.00

IITDBW^/@NY21#QN[^WD 2017 NE 01 PL 1 NE 26 TER E DEAD END 247 24 5,928 AC NE E C&G 6/1/1984 2/12/2012 48 70 0 POOR 44 CAPE SEAL $0.75 $4,446.00

IITDB`+%S(OH1E(9L4#Q 2017 NE 02 PL 1 NE 26 TER EAST DEAD END 240 24 5,760 AC NE E C&G 6/1/1984 2/12/2012 58 65 27 FAIR LOW 54 CAPE SEAL $0.75 $4,320.00

IITDB/K(RCO[;<%:+1N. 2017 NE 03 PL 7 NE 26 TER E DEAD END 201 24 4,824 AC NE E C&G 6/1/1984 2/12/2012 59 64 36 FAIR LOW 55 CAPE SEAL $0.75 $3,618.00

IITDBZ,[CK=XL@:]\FTV 2017 NE 20 ST 1 E UNIVERSITY AVE NE 03 AVE 683 18 12,294 ST NE E ROL 6/1/1984 2/12/2012 54 55 26 FAIR LOW 50 CAPE SEAL $0.75 $9,220.50

IITDBX].\BU@F‐.A@^G‐ 2017 NE 25 TER 1 E UNIVERSITY AVE NE 03 PL 842 23 19,366 AC NE E C&G 6/1/1995 2/12/2012 55 46 54 FAIR LOW 51 CAPE SEAL $0.75 $14,524.50

IITDB[\0KZ,9$JJ\6WX[ 2017 NE 25 TER 2 NE 03 PL NE 04 AVE 271 23 6,233 AC NE E C&G 6/1/1997 2/12/2012 34 37 52 VERY POOR 30 CAPE SEAL $0.75 $4,674.75

IITDBTEDN`XD6V‐*<6H; 2017 NE 26 TER 1 E UNIVERSITY AVE NE 01 PL 217 24 5,208 AC NE E ROL 6/1/1984 2/12/2012 53 51 49 POOR 49 CAPE SEAL $0.75 $3,906.00

IITDB\W^L9$:&NX;<FJ2 2017 NE 26 TER 2 NE 01 PL NE 02 PL 350 24 8,400 AC NE E C&G 6/1/1984 2/12/2012 68 50 50 FAIR HIGH 64 CAPE SEAL $0.75 $6,300.00

IITDBKH=9*+<`4_`NPNU 2017 NE 26 TER 3 NE 02 PL NE 03 PL 303 19 5,757 AC NE E C&G 6/1/1984 2/12/2012 52 35 17 POOR 48 CAPE SEAL $0.75 $4,317.75

IITDBV:]WQX&,45#XQ0A 2017 NE 26 TER 4 NE 03 PL N DEAD END 200 24 4,800 AC NE E C&G 6/1/1984 2/12/2012 66 81 19 FAIR HIGH 62 CAPE SEAL $0.75 $3,600.00

IITDB#ZC8O8LNCC?I2+J 2017 NW 01 AVE 11 NW 12 ST NW 11 ST 358 12 4,296 AC NW E ROL 6/1/1999 2/12/2012 63 35 39 FAIR LOW 58 CAPE SEAL $0.75 $3,222.00

IITDBY.LN\BA&X,>WM0^ 2017 NW 01 AVE 12 NW 09 ST  NW 08 ST 300 17 5,100 AC NW E ROL 6/1/1999 2/12/2012 62 38 51 FAIR LOW 57 CAPE SEAL $0.75 $3,825.00

IITDBLE#3[‐;L0ZE7)^> 2017 NW 04 AVE 8 NW 12 ST  NW 11 ST 364 21 7,644 AC NW E C&G 6/1/1984 2/12/2012 70 89 11 FAIR HIGH 65 CAPE SEAL $0.75 $5,733.00

IITDBK6]XG,U<M]4JD(+ 2017 NW 04 AVE 9 NW 11 ST  NW 10 ST 314 24 7,536 AC NW E C&G 6/1/1984 2/12/2012 72 80 20 FAIR HIGH 67 CAPE SEAL $0.75 $5,652.00

IITDBF18<\?*)/]Y1PR9 2017 NW 05 AVE 8 NW 22 ST NW 21 ST 749 30 22,470 AC NW C C&G 6/1/1984 2/12/2012 61 59 34 FAIR LOW 56 CAPE SEAL $0.75 $16,852.50

IITDB2FZ95C[$AJO;5TN 2017 NW 05 AVE 9 NW 21 ST NW 20 ST 672 30 20,160 AC NW C C&G 6/1/1984 2/12/2012 56 48 44 FAIR LOW 51 CAPE SEAL $0.75 $15,120.00

IITDB*3M&D#Q2Y7U%VUF 2017 NW 05 AVE 10 NW 20 ST NW 19 ST 628 30 18,840 AC NW C C&G 6/1/1984 2/12/2012 74 98 0 GOOD 69 CAPE SEAL $0.75 $14,130.00

IITDB:3;BW39&0;D#02T 2017 NW 05 AVE 11 NW 19 ST NW 18 TER 473 30 14,190 AC NW C C&G 6/1/1984 2/12/2012 72 91 0 FAIR HIGH 67 CAPE SEAL $0.75 $10,642.50

IITDB`K+NYS‐A`VB4IVX 2017 NW 05 AVE 12 NW 18 TER NW 17 ST 194 30 5,820 AC NW C C&G 6/1/1984 2/12/2012 72 81 0 FAIR HIGH 67 CAPE SEAL $0.75 $4,365.00

IITDB>GM4@\E+SO;;^=P 2017 NW 05 AVE 13 NW 17 ST NW 15 ST 812 30 24,360 AC NW C C&G 6/1/1984 2/12/2012 72 100 0 FAIR HIGH 67 CAPE SEAL $0.75 $18,270.00

IITDB/4KYC4_+4V,;B6: 2017 NW 05 AVE 14 NW 15 ST NW 14 TER 912 25 22,800 AC NW C C&G 6/1/1984 2/12/2012 72 98 0 FAIR HIGH 67 CAPE SEAL $0.75 $17,100.00

IITDB$##&Y\YJM_ASHD0 2017 NW 05 AVE 15 NW 14 TER NW 14 ST 251 25 6,275 AC NW C C&G 6/1/1984 2/12/2012 72 100 0 FAIR HIGH 67 CAPE SEAL $0.75 $4,706.25

IITDBM_3JVFU9QOYZ4&= 2017 NW 05 AVE 16 NW 14 ST NW 13 TER 69 25 1,725 AC NW C C&G 6/1/1984 2/12/2012 61 80 0 FAIR LOW 56 CAPE SEAL $0.75 $1,293.75

IITDBVX13;3)Q$<ZW;D# 2017 NW 05 AVE 17 NW 13 TER NW 13 ST 344 25 8,600 AC NW C C&G 6/1/1984 2/12/2012 61 69 31 FAIR LOW 56 CAPE SEAL $0.75 $6,450.00

IITDB*0GEM\1:7#8?‐FJ 2017 NW 12 PL 5 NW 31 ST NW 30 ST 326 24 7,824 AC NW E C&G 6/1/1984 2/12/2012 70 100 0 FAIR HIGH 65 CAPE SEAL $0.75 $5,868.00

IITDBM4\LB5UAX&1?LN4 2017 NW 12 PL 6 NW 30 ST NW 29 ST 403 24 9,672 AC NW E C&G 6/1/1984 2/12/2012 58 58 29 FAIR LOW 53 CAPE SEAL $0.75 $7,254.00

IITDBA5]@:=B.=,^/<3O 2017 NW 12 PL 7 NW 29 ST NW 28 ST 299 24 7,176 AC NW E C&G 6/1/1984 2/12/2012 66 73 14 FAIR HIGH 61 CAPE SEAL $0.75 $5,382.00

IITDB)=PHADM&EE;#Q&V 2017 NW 12 TER 1 W UNIVERSITY AVE N DEAD END 399 23 9,177 AC NW E ROL 6/1/1984 2/12/2012 68 43 0 FAIR HIGH 63 CAPE SEAL $0.75 $6,882.75

IITDB9$.PK#U1+%K2ML# 2017 NW 13 CT 1 W DEAD END NW 28 ST 383 24 9,192 AC NW E C&G 6/1/1984 2/12/2012 58 56 35 FAIR LOW 53 CAPE SEAL $0.75 $6,894.00

IITDBY/[[V`<@=VK1[7G 2017 NW 14 PL 4 NW 30 ST E DEAD END 400 24 9,600 AC NW E C&G 6/1/1984 2/12/2012 60 65 10 FAIR LOW 55 CAPE SEAL $0.75 $7,200.00

IITDBL82]#)^^K46NAUI 2017 NW 15 PL 11 NW 30 ST NW 28 ST 659 24 15,816 AC NW E C&G 6/1/1984 2/12/2012 60 90 10 FAIR LOW 55 CAPE SEAL $0.75 $11,862.00

IITDBRC;[HL/_2BO@VWH 2017 NW 15 PL 12 W DEAD  END NW 23 TER 742 24 17,808 AC NW E C&G 6/1/1984 2/12/2012 45 57 41 POOR 40 CAPE SEAL $0.75 $13,356.00

IITDB@F4W]9?WD)[Q2Y+ 2017 NW 15 ST 1 W UNIVERSITY AVE NW 01 AVE 204 24 4,896 AC NW E C&G 6/1/1992 2/12/2012 65 59 18 FAIR HIGH 60 CAPE SEAL $0.75 $3,672.00

IITDBI5)T$3^^2E?MU]2 2017 NW 15 ST 2 NW 01 AVE NW 02 AVE 200 24 4,800 AC NW E C&G 6/1/1992 2/12/2012 58 43 0 FAIR LOW 53 CAPE SEAL $0.75 $3,600.00

IITDBL+D+7?WF))3DZZG 2017 NW 15 ST 3 NW 02 AVE NW 03 AVE 211 24 5,064 AC NW E C&G 6/1/1992 2/12/2012 62 51 25 FAIR LOW 57 CAPE SEAL $0.75 $3,798.00

IITDBFYY`,B3:‐SG+[R3 2017 NW 15 ST 4 NW 03 AVE NW 04 AVE 369 24 8,856 AC NW E C&G 6/1/1992 2/12/2012 60 48 0 FAIR LOW 55 CAPE SEAL $0.75 $6,642.00

IITDB@$80^V1TQ%1+Z<V 2017 NW 15 ST 5 NW 04 AVE NW 05 AVE 308 24 7,392 AC NW E C&G 6/1/1984 2/12/2012 70 85 0 FAIR HIGH 65 CAPE SEAL $0.75 $5,544.00

IITDB;+\XJH‐GN+MX<D* 2017 NW 15 ST 6 NW 05 AVE NW 06 AVE 198 22 4,356 AC NW E ROL 6/1/1984 2/12/2012 63 82 0 FAIR LOW 58 CAPE SEAL $0.75 $3,267.00

IITDBV$8$D_E7_T\Z;74 2017 NW 15 ST 7 NW 06 AVE NW 06 PL 246 22 5,412 AC NW E ROL 6/1/1984 2/12/2012 66 54 37 FAIR HIGH 61 CAPE SEAL $0.75 $4,059.00

IITDB9S,,+K5LT%2TNP) 2017 NW 15 ST 8 NW 06 PL NW 07 AVE 217 22 4,774 AC NW E ROL 6/1/1984 2/12/2012 68 50 50 FAIR HIGH 63 CAPE SEAL $0.75 $3,580.50

IITDBFP[_U=SX`4I:L8* 2017 NW 15 ST 9 NW 07 AVE NW 07 PL 388 22 8,536 AC NW E ROL 6/1/1984 2/12/2012 52 26 69 POOR 47 CAPE SEAL $0.75 $6,402.00

IITDB*,`Q&Z5P3(OYUL9 2017 NW 15 ST 10 NW 07 PL NW 08 AVE 257 22 5,654 AC NW E ROL 6/1/1984 2/12/2012 59 59 35 FAIR LOW 54 CAPE SEAL $0.75 $4,240.50

IITDBA^OG?H908)V2)DF 2017 NW 22 ST 18 NW 16 AVE NW 17 AVE 374 70 26,180 AC NW E C&G 6/1/1984 2/12/2012 60 100 0 FAIR LOW 55 CAPE SEAL $0.75 $19,635.00

IITDB7`0ZT_OT`?N[XW: 2017 NW 28 ST 3 NW 12 PL NW 13 CT 334 24 8,016 AC NW E C&G 6/1/1984 2/12/2012 67 77 23 FAIR HIGH 62 CAPE SEAL $0.75 $6,012.00

IITDBIZIK.*DGL‐+X]2: 2017 NW 28 ST 4 NW 13 CT NW 15 PL 706 24 16,944 AC NW E C&G 6/1/1984 2/12/2012 63 64 36 FAIR LOW 58 CAPE SEAL $0.75 $12,708.00

IITDBZJX64;‐W@EIY@B. 2017 NW 29 ST 3 S DEAD END NW 12 PL 167 24 4,008 AC NW E C&G 6/1/1984 2/12/2012 69 100 0 FAIR HIGH 64 CAPE SEAL $0.75 $3,006.00

IITDB`H++G2[\\‐?BT,( 2017 NW 29 ST 4 NW 15 PL NW 16 AVE 108 40 4,320 AC NW E C&G 6/1/1984 2/12/2012 77 100 0 GOOD 72 CAPE SEAL $0.75 $3,240.00

IITDB3\MRBD).EPOY(C> 2017 NW 30 ST 4 NW 12 PL NW 14 PL 611 24 14,664 AC NW E C&G 6/1/1984 2/12/2012 58 45 50 FAIR LOW 53 CAPE SEAL $0.75 $10,998.00

IITDBNWQAEAB?5PL@]SP 2017 NW 30 ST 5 NW 14 PL NW 15 PL 379 24 9,096 AC NW E C&G 6/1/1984 2/12/2012 63 69 0 FAIR LOW 58 CAPE SEAL $0.75 $6,822.00

IITDB%‐C+?DPVJ6P(<R5 2017 SE 03 TER 1 SE 20 PL SE 19 PL 362 23 8,326 AC SE E C&G 6/1/1984 2/12/2012 54 47 19 FAIR LOW 50 CAPE SEAL $0.75 $6,244.50
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IITDB_7+‐XPY,<X@D[E% 2017 SE 19 PL 1 SE 20 LN SE 01 TER 828 23 19,044 AC SE E ROL 6/1/1984 2/12/2012 50 40 47 POOR 46 CAPE SEAL $0.75 $14,283.00

IITDB6D/WY$9VUU?3H>V 2017 SE 19 PL 2 SE 01 TER SE 03 TER 653 23 15,019 AC SE E ROL 6/1/1984 2/12/2012 46 32 31 POOR 42 CAPE SEAL $0.75 $11,264.25

IITDB2RR_U7=0W=#76UI 2017 SE 20 LN 1 SE 20 PL SE 20 PL 787 23 18,101 AC SE E C&G 6/1/1984 2/12/2012 64 64 19 FAIR HIGH 60 CAPE SEAL $0.75 $13,575.75

IITDB>8#+[QG08GY‐0$N 2017 SE 20 PL 1 SE 20 LN SE 20 LN 506 23 11,638 AC SE E C&G 6/1/1984 2/12/2012 41 36 43 VERY POOR 37 CAPE SEAL $0.75 $8,728.50

IITDBGEC[]MJ5_7UN‐RP 2017 SE 20 PL 2 SE 20 LN SE 03 TER 471 23 10,833 AC SE E C&G 6/1/1984 2/12/2012 59 58 21 FAIR LOW 55 CAPE SEAL $0.75 $8,124.75

IITDB?J>N]2I8GWEHY[H 2017 SE 20 PL 3 SE 03 TER SE 04 ST 272 23 6,256 AC SE E C&G 6/1/1984 2/12/2012 46 39 48 POOR 42 CAPE SEAL $0.75 $4,692.00

IITDB9G^6Q0\*=1_WV7[ 2017 SW 03 AVE 5 SW 12 ST SW 10 ST 503 28 14,084 AC SW E C&G 6/1/1984 2/12/2012 60 28 55 FAIR LOW 56 CAPE SEAL $0.75 $10,563.00

IITDBDO,V*R^Q@@O/:>, 2017 SW 03 AVE 8 SW 07 TER SW 06 ST 436 24 10,464 AC SW E C&G 6/1/1984 2/12/2012 67 59 13 FAIR HIGH 63 CAPE SEAL $0.75 $7,848.00

IITDB?8?M?.M)0:$I=E, 2017 SW 05 AVE 6 SW 12 ST SW 10 ST 663 36 23,868 AC SW E C&G 6/1/1984 2/12/2012 63 33 50 FAIR LOW 59 CAPE SEAL $0.75 $17,901.00

IITDB#14I^$,J<IU9269 2017 SW 06 DR 1 SW 11 LN SW 10 LN 227 30 6,810 AC SW E C&G 1/1/1989 2/12/2012 56 47 53 FAIR LOW 52 CAPE SEAL $0.75 $5,107.50

IITDB60‐T+;^EJQB:*Q; 2017 SW 10 LN 1 SW 06 DR SW 06 ST 325 30 9,750 AC SW E C&G 6/1/1984 2/12/2012 69 70 30 FAIR HIGH 65 CAPE SEAL $0.75 $7,312.50

IITDB<F&K]‐YD633G[</ 2017 SW 11 LN 1 SW 06 DR E DEAD END 526 30 15,780 AC SW E C&G 6/1/1984 2/12/2012 78 84 16 GOOD 74 CAPE SEAL $0.75 $11,835.00

IITDBQ?43:?]?72]IH:Z 2017 SW 11 ST 1 SW 11 AVE SW 11 TER 737 20 14,740 ST SW E ROL 6/1/1984 2/12/2012 65 83 17 FAIR HIGH 61 CAPE SEAL $0.75 $11,055.00

IITDB\AD(H*#%%,2C&V` 2017 SW 11 ST 2 SW 11 TER SW DEPOT AVE 242 20 4,840 AC SW E C&G 6/1/1984 2/12/2012 69 52 0 FAIR HIGH 65 CAPE SEAL $0.75 $3,630.00

IITDB6($NIEG.RNP4)]= 2017 SW 14 AVE 3 SW 13 ST E DEAD END 848 24 20,352 AC SW E ROL 6/1/1984 2/12/2012 69 64 25 FAIR HIGH 65 CAPE SEAL $0.75 $15,264.00

IITDB&B[/&V)8PL‐L=X+ 2017 ALLIGATOR ALLEY  1 SW 13 ST SW 12 ST 540 12 6,480 AC SW E ROL 6/1/1984 2/12/2012 74 31 14 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,240.00

IITDB=>/.;@>F(,HZ$T; 2017 ALLIGATOR ALLEY  2 SW 12 ST SW 10 ST 670 12 1,800 AC SW E ROL 6/1/1984 2/12/2012 80 60 0 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $900.00

IITDBR1%7R,TEDH7KFQ9 2017 NE 04 AVE 11 W DEAD END NE 14 ST 366 24 8,784 AC NE E ROL 6/1/1984 2/12/2012 93 67 0 VERY GOOD 89 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,392.00

IITDBT9[$(Q67Y6^J7#$ 2017 NE 04 AVE 12 NE 14 ST NE 15 ST 446 24 10,704 AC NE E ROL 6/1/1984 2/12/2012 84 13 64 VERY GOOD 80 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,352.00

IITDB&.[\),V$SKY@SPO 2017 NE 04 AVE 13 NE 15 ST NE 16 ST 454 24 10,896 AC NE E ROL 6/1/1984 2/12/2012 91 100 0 VERY GOOD 87 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,448.00

IITDBR$W@?<GZD3ZD/YA 2017 NE 04 AVE 14 NE 16 ST NE 17 ST 449 24 10,776 AC NE E ROL 6/1/1984 2/12/2012 74 58 30 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,388.00

IITDBHJ8_/YR=W‐?_IWI 2017 NE 04 AVE 15 NE 17 ST NE 18 ST 425 20 8,500 AC NE E ROL 6/1/1984 2/12/2012 77 33 7 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,250.00

IITDB&8#STG^*?^`89OI 2017 NE 04 AVE 16 NE 20 TER NE 21 TER 525 16 8,400 AC NE E ROL 6/1/1999 2/12/2012 91 70 30 VERY GOOD 87 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,200.00

IITDBUN,.WPOEKQNW5G4 2017 NE 04 AVE 17 NE 21 TER NE 22 TER 408 16 6,528 AC NE E ROL 6/1/1999 2/12/2012 96 36 0 EXCELLENT 92 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,264.00

IITDBMS‐%L:%QL,M,H,D 2017 NE 04 AVE 18 NE 22 TER NE 25 ST 1,022 17 17,374 AC NE E ROL 6/1/2000 2/12/2012 70 30 70 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,687.00

IITDB‐$/H_S@3U#Z,$3Y 2017 NE 04 AVE 19 NE 25 ST NE 25 TER 354 17 6,018 AC NE E ROL 6/1/2000 2/12/2012 81 60 0 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,009.00

IITDB$‐.[QVRHGV=Z0NX 2017 NE 16 PL 1 NE 12 ST NE 15 ST 1,414 21 29,694 ST NE E C&G 6/1/1984 2/12/2012 81 28 33 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $14,847.00

IITDBKA&&7`Q^OLY%9C6 2017 NE 17 ST 1 E UNIVERSITY AVE NE 01 AVE 349 20 6,980 ST NE E ROL 6/1/1984 2/12/2012 72 34 16 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,490.00

IITDB]‐HP#:*&NB4.MP9 2017 NE 17 ST 2 NE 01 AVE NE 03 AVE 331 20 6,620 ST NE E ROL 6/1/1984 2/12/2012 75 52 0 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,310.00

IITDB\UAX0I3/E\L3ONV 2017 NE 17 ST 3 NE 03 AVE NE 04 AVE 357 20 7,140 ST NE E ROL 6/1/1984 2/12/2012 83 100 0 GOOD 79 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,570.00

IITDBFM3XB\IUUP,K<%= 2017 NE 17 ST 4 NE 04 AVE NE 05 AVE 271 20 5,420 ST NE E ROL 6/1/1984 2/12/2012 83 100 0 GOOD 79 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,710.00

IITDB_67DE,=M_AP\Z&? 2017 NE 21 TER 1 E UNIVERSITY AVE NE 03 AVE 683 20 13,660 AC NE E ROL 6/1/1984 2/12/2012 83 70 30 GOOD 79 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,830.00

IITDB75OYP,26P@<L=>Q 2017 NE 22 ST 1 E UNIV AVE NE 3 AVE 670 22 14,740 AC NE E ROL 6/1/1984 2/12/2012 70 86 9 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,370.00

IITDB‐U6ZMG1M[;L(VDQ 2017 NW 10 AVE 2 NW 36 ST NW 34 TER 873 24 20,952 AC NW E C&G 6/1/2003 2/12/2012 77 100 0 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,476.00

IITDBAT4USQ.,XFV,9ZI 2017 NW 10 AVE 3 NW 34 TER NW 34 ST 303 24 7,272 AC NW E C&G 6/1/2003 2/12/2012 80 100 0 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,636.00

IITDB@XD),H;M‐8][)&N 2017 NW 11 AVE 1 NW 36 ST NW 34 TER 841 24 20,184 AC NW E C&G 6/1/2002 2/12/2012 82 100 0 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,092.00

IITDB2H‐PN<>‐&\E$`6= 2017 NW 12 AVE 6 W DEAD END NW 36 DR 147 24 3,528 AC NW E C&G 6/1/2002 2/12/2012 85 100 0 VERY GOOD 80 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $1,764.00

IITDBKI@CQ>]NQ%J=:&0 2017 NW 12 AVE 7 NW 36 DR NW 36 TER 311 24 7,464 AC NW E C&G 6/1/2002 2/12/2012 95 21 0 EXCELLENT 90 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,732.00

IITDB)?Q=O(SZRT1$:7S 2017 NW 12 AVE 8 NW 36 TER NW 36 ST 303 24 7,272 AC NW E C&G 6/1/2002 2/12/2012 74 100 0 GOOD 69 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,636.00

IITDB‐N5:/C9W(0B%[TK 2017 NW 12 AVE 9 NW 36 ST NW 34 TER 849 24 20,376 AC NW E C&G 6/1/2002 2/12/2012 77 88 0 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,188.00

IITDBHA,HJ9WRCQSWX+L 2017 NW 13 AVE 10 NW 36 DR NW 36 TER 262 24 6,288 AC NW E C&G 6/1/2002 2/12/2012 83 100 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,144.00

IITDB?*OWCDTQG+W8[.U 2017 NW 13 AVE 11 NW 36 ST NW 34 TER 867 24 20,808 AC NW E C&G 6/1/2002 2/12/2012 82 61 0 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,404.00

IITDB2T2[FFVOPI7G9:B 2017 NW 13 AVE 12 NW 34 TER NW 34 ST 304 24 7,296 AC NW E C&G 6/1/2002 2/12/2012 79 79 0 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,648.00

IITDB;BJB^E7+<L%‐$Z7 2017 NW 17 AVE 9 NW 23 ST NW 22 DR 381 24 9,144 AC NW E C&G 6/1/1984 2/12/2012 72 43 53 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,572.00

IITDBE7S?%>`_GLW</@Z 2017 NW 17 AVE 10 NW 22 DR NW 22 TER 344 24 8,256 AC NW E C&G 6/1/1984 2/12/2012 73 49 0 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,128.00

IITDB5OB.C‐,PP`_R/4W 2017 NW 17 AVE 11 NW 22 TER NW 22 ST 281 24 6,744 AC NW E C&G 6/1/1984 2/12/2012 70 46 54 FAIR HIGH 65 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,372.00

IITDB1]`V;E/UC‐I‐#@P 2017 NW 19 LN 1 NW 23 ST NW 22 DR 366 28 10,248 AC NW E C&G 6/1/1984 2/12/2012 73 63 0 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,124.00

IITDBZS:@F6>NZAK]J*D 2017 NW 19 LN 2 NW 22 DR NW 22 ST 822 28 23,016 AC NW E C&G 6/1/1984 2/12/2012 68 63 16 FAIR HIGH 63 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $11,508.00

IITDBT%HC@=:A_%BH6+) 2017 NW 19 PL 4 NW 36 ST NW 35 TER 255 24 6,120 AC NW E C&G 6/1/1984 2/12/2012 82 100 0 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,060.00

IITDB;HN7)C#BI&>=<9R 2017 NW 19 PL 5 NW 35 TER NW 35 ST 277 24 6,648 AC NW E C&G 6/1/1984 2/12/2012 82 100 0 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,324.00

IITDBZR`>L;N3:*73]ZH 2017 NW 19 PL 6 NW 35 ST NW 34 TER 280 24 6,720 AC NW E C&G 6/1/1984 2/12/2012 75 75 25 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,360.00

IITDB[QW/]4Q?I2*O%N^ 2017 NW 19 PL 7 NW 34 TER NW 34 ST 355 24 8,520 AC NW E C&G 6/1/1984 2/12/2012 78 100 0 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,260.00

IITDB<=SN9W\.;G=Z$P2 2017 NW 20 AVE 1 NW 36 DR NW 36 TER 312 20 6,240 AC NW E ROL 6/1/2003 2/12/2012 72 100 0 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,120.00

IITDBZU%A#5E2^XLP2(2 2017 NW 20 AVE 2 NW 36 TER NW 36 ST 289 20 5,780 AC NW E ROL 6/1/2003 2/12/2012 73 100 0 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,890.00

IITDBK<JL\Q;:2SF1H)P 2017 NW 20 PL 4 NW 38 ST  NW 37 BLVD 536 24 12,864 AC NW E C&G 6/1/1996 2/12/2012 85 26 74 VERY GOOD 80 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,432.00

IITDB?WR:=V=XS=V5Q&F 2017 NW 21 AVE 10 NW 23 ST NW 22 ST 312 24 7,488 AC NW E C&G 6/1/1984 2/12/2012 74 44 22 GOOD 69 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,744.00

IITDB`<1L4L&I>5%9<`X 2017 NW 21 PL 1 NW 38 ST NW 36 DR 849 20 16,980 AC NW E ROL 6/1/2003 2/12/2012 83 100 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,490.00

IITDBL\J3B‐$/W$`:BGX 2017 NW 21 PL 3 W DEAD END NW 22 ST 1,179 24 28,296 AC NW E C&G 6/1/1984 2/12/2012 74 82 0 GOOD 69 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $14,148.00

IITDB+0[O@W0:&P%V1U3 2017 NW 22 PL 1 NW 38 ST NW 36 DR 849 20 16,980 AC NW E ROL 6/1/1984 2/12/2012 75 100 0 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,490.00

IITDB%#/LRT]3P%0[LN^ 2017 NW 22 ST 19 NW 17 AVE NW 19 AVE 720 42 30,240 AC NW E C&G 6/1/1984 2/12/2012 72 67 12 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $15,120.00
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IITDBCE2)0CC_L(76IE# 2017 NW 22 ST 20 NW 19 AVE NW 19 LN 328 42 13,776 AC NW E C&G 6/1/1984 2/12/2012 82 73 27 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,888.00

IITDB‐LU580.C^QL^0?< 2017 NW 22 ST 21 NW 19 LN NW 20 CT 317 42 13,314 AC NW E C&G 6/1/1984 2/12/2012 77 68 15 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,657.00

IITDBY@F;BOVUS:ICR;U 2017 NW 23 AVE 1 NW 38 ST NW 36 DR 860 14 12,040 AC NW E ROL 6/1/1991 2/12/2012 72 97 0 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,020.00

IITDB<$0^81Q*X,TN`QE 2017 NW 23 AVE 2 NW 36 DR NW 36 TER 321 14 4,494 AC NW E ROL 6/1/1991 2/12/2012 74 90 0 GOOD 69 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,247.00

IITDBJ8(.+$ZETT:XYVK 2017 NW 25 PL 3 NW 34 TER NW 34 ST 357 24 8,568 AC NW E C&G 6/1/1984 2/12/2012 69 68 0 FAIR HIGH 64 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,284.00

IITDBLTVX&KLGJ_K\WXI 2017 NW 27 PL 2 NW 34 TER NW 34 ST 306 24 7,344 AC NW E C&G 6/1/1984 2/12/2012 74 100 0 GOOD 69 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,672.00

IITDB\G$2\$P8+*DX^NR 2017 NW 34 TER 3 NW 10 AVE NW 11 AVE 334 24 8,016 AC NW E C&G 6/1/2002 2/12/2012 82 100 0 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,008.00

IITDB:E‐UH::;HEFY]‐# 2017 NW 34 TER 4 NW 12 AVE NW 13 AVE 313 24 7,512 AC NW E C&G 6/1/2002 2/12/2012 74 100 0 GOOD 69 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,756.00

IITDBHIA#6:W5CO,MSU@ 2017 NW 34 TER 5 NW 19 PL N DEAD END 571 24 13,704 AC NW E C&G 6/1/1984 2/12/2012 75 100 0 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,852.00

IITDB$U=@W@%`#DG</D$ 2017 NW 34 TER 6 NW 25 PL NW 27 PL 706 24 16,944 AC NW E C&G 6/1/1984 2/12/2012 79 94 0 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,472.00

IITDBY]\Y^R<U/4H1.WC 2017 NW 35 ST 3 NW 19 PL N DEAD END 569 24 13,656 AC NW E C&G 6/1/1984 2/12/2012 73 71 29 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,828.00

IITDBEV7R]5388(8$N%I 2017 NW 35 TER 5 NW 19 PL N DEAD  END 586 24 14,064 AC NW E C&G 6/1/1984 2/12/2012 82 100 0 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,032.00

IITDB^(8%[$:FJ*FP‐UZ 2017 NW 36 DR 3 NW 08 AVE NW 12 AVE 1,474 24 35,376 AC NW E C&G 6/1/2002 2/12/2012 77 91 0 GOOD 72 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $17,688.00

IITDBKXE=4QZH‐[+(H8T 2017 NW 36 DR 4 NW 12 AVE NW 13 AVE 363 24 8,712 AC NW E C&G 6/1/2002 2/12/2012 82 77 23 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,356.00

IITDBVS0CCONBD_2,&<: 2017 NW 36 DR 5 NW 16 BLVD NW 20 AVE 674 20 13,480 AC NW E ROL 6/1/2003 2/12/2012 85 100 0 VERY GOOD 80 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $6,740.00

IITDBL^DI8]M$WH=_OZ* 2017 NW 36 DR 6 NW 20 AVE NW 21 PL 530 20 10,600 AC NW E ROL 6/1/2003 2/12/2012 83 100 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,300.00

IITDB=*Z[_WMUMLH*RQO 2017 NW 36 DR 7 NW 21 PL NW 22 PL 271 20 5,420 AC NW E ROL 6/1/2003 2/12/2012 89 100 0 VERY GOOD 84 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,710.00

IITDB$M?>AC;GABI@5[1 2017 NW 36 DR 8 NW 22 PL NW 23 AVE 312 20 6,240 AC NW E ROL 6/1/2003 2/12/2012 89 100 0 VERY GOOD 84 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,120.00

IITDBHPZ\NBO=N7%5R3& 2017 NW 36 ST 5 NW 10 AVE NW 11 AVE 309 24 7,416 AC NW E C&G 6/1/2002 2/12/2012 72 100 0 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,708.00

IITDBA%Y4\@BX`M8,%A# 2017 NW 36 ST 6 NW 11 AVE NW 12 AVE 319 24 7,656 AC NW E C&G 6/1/2002 2/12/2012 80 100 0 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,828.00

IITDB)+07,F<AM.*&/;F 2017 NW 36 ST 7 NW 12 AVE NW 13 AVE 307 24 7,368 AC NW E C&G 6/1/2002 2/12/2012 88 100 0 VERY GOOD 83 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,684.00

IITDBHZ3/2N^%+‐E@:\# 2017 NW 36 ST 8 NW 19 PL NW 20 AVE 234 24 5,616 AC NW E C&G 6/1/1984 2/12/2012 78 100 0 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,808.00

IITDBR3W(S/2A(_.%H4] 2017 NW 36 ST 9 NW 20 AVE N DEAD END 355 24 8,520 AC NW E C&G 6/1/1984 2/12/2012 80 100 0 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,260.00

IITDBY;*+P8Z_J@7DR^; 2017 NW 36 TER 3 NW 08 AVE NW 12 AVE 1,477 24 35,448 AC NW E C&G 6/1/2002 2/12/2012 73 98 0 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $17,724.00

IITDB`7+L*P?6I5V‐2$* 2017 NW 36 TER 4 NW 12 AVE NW 13 AVE 375 24 9,000 AC NW E C&G 6/1/2002 2/12/2012 82 100 0 GOOD 77 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,500.00

IITDB$/8$&=PKX&Z:6)_ 2017 NW 36 TER 5 NW 16 BLVD NW 20 AVE 850 20 17,000 AC NW E ROL 6/1/2003 2/12/2012 78 100 0 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,500.00

IITDBPH:V8LQ2RH@OI?_ 2017 NW 36 TER 6 NW 20 AVE NW 23 AVE 1,096 20 21,920 AC NW E ROL 6/1/2003 2/12/2012 79 100 0 GOOD 74 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,960.00

IITDBX3>C<KL$J]_N_&C 2017 NW 37 BLVD 1 NW 16 BLVD NW 20 PL 721 24 17,304 AC NW E C&G 6/1/1996 2/12/2012 88 100 0 VERY GOOD 83 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $8,652.00

IITDB1%^&6<,N_Q5]:?Q 2017 NW 37 DR 1 NW 08 AVE N DEAD END 860 22 18,920 AC NW E ROL 6/1/1994 2/12/2012 62 96 0 FAIR LOW 57 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $9,460.00

IITDB3+\LH;B,\9Y<2>Z 2017 NW 37 TER 1 NW 08 AVE N DEAD END 966 22 21,252 AC NW E ROL 6/1/2003 2/12/2012 76 100 0 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,626.00

IITDBSQ4H3#K7Y+HM4OJ 2017 NW 38 ST 10 NW 20 PL NW 21 PL 309 14 4,326 AC NW E ROL 6/1/2003 2/12/2012 76 100 0 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,163.00

IITDB94[N>;R^FE]I./T 2017 NW 38 ST 11 NW 21 PL NW 22 PL 274 14 3,836 AC NW E ROL 6/1/2003 2/12/2012 71 61 39 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $1,918.00

IITDB`/?<3OP‐<2?;VY% 2017 NW 38 ST 12 NW 22 PL NW 23 AVE 307 14 4,298 AC NW E ROL 6/1/1984 2/12/2012 76 100 0 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,149.00

IITDB:F)(J\UNE]G.+D3 2017 SE 03 AVE 3 SE WILLISTON RD SE 13 ST  994 35 34,790 AC SE C C&G 6/1/1984 2/12/2012 74 20 80 GOOD 70 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $17,395.00

IITDB$F]^X_&W[%I‐`BJ 2017 SE 03 AVE 4 SE 13 ST SE 14 ST  192 35 6,720 AC SE C C&G 6/1/1984 2/12/2012 88 61 39 VERY GOOD 84 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,360.00

IITDB*D8D:)YL_B3]5>* 2017 SE 03 AVE 5 SE 14 ST SE 15 ST  448 35 15,680 AC SE C C&G 6/1/1994 2/12/2012 80 67 33 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,840.00

IITDBK>8IOUTG\_%_SLI 2017 SE 03 AVE 6 SE 15 ST SE 17 ST  899 35 31,465 AC SE C C&G 6/1/1984 2/12/2012 70 56 44 FAIR HIGH 66 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $15,732.50

IITDBQ&3?Q^%[?Z5‐X=K 2017 SE 07 AVE 2 SE 07 ST  SE 08 ST 450 24 10,800 AC SE C ROL 6/1/1984 2/12/2012 71 28 0 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,400.00

IITDB>+M#2B;D\P_3G?` 2017 SE 07 AVE 3 SE 08 ST  SE 09 ST 447 24 10,728 AC SE C ROL 6/1/1984 2/12/2012 79 59 0 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,364.00

IITDBI%#.5,=O>FR+(9G 2017 SE 07 AVE 4 SE 09 ST  SE 10 ST 414 24 9,936 AC SE C ROL 6/1/1984 2/12/2012 80 41 0 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,968.00

IITDB8J/LD_L)&<UAD.& 2017 SE 07 AVE 5 SE 10 ST  SE 10 TER 483 24 11,592 AC SE C ROL 6/1/1984 2/12/2012 58 17 15 FAIR LOW 54 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,796.00

IITDBCD%)O).A=P9^(I6 2017 SE 07 AVE 6 SE 10 TER  SE 11 ST 239 24 5,736 AC SE C ROL 6/1/1984 2/12/2012 82 62 0 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,868.00

IITDB<RI^+8$P5G/D#9C 2017 SW 05 AVE 7 SW 10 ST SW 08 ST 717 28 20,076 AC SW E C&G 6/1/1994 2/12/2012 77 49 45 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $10,038.00

IITDB_P/+,G\5RFEZR81 2017 SW 05 AVE 8 SW 08 ST SW 07 TER 169 22 3,718 AC SW E ROL 6/1/1994 2/12/2012 82 66 34 GOOD 78 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $1,859.00

IITDBMF#L/K(JW4LN8]F 2017 SW 05 AVE 9 SW 07 TER SW 06 ST 334 20 6,680 AC SW E ROL 6/1/1994 2/12/2012 79 36 0 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,340.00

IITDB.(26YF15=MYC98R 2017 SW 06 AVE 5 SW 03 ST SW 02 TER 225 16 3,600 ST SW E ROL 6/1/1984 2/12/2012 100 0 0 EXCELLENT 96 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $1,800.00

IITDB>)V<D#M>]E]%.^I 2017 SW 06 AVE 6 SW 02 TER SW 02 ST 261 16 4,176 AC SW E ROL 6/1/1984 2/12/2012 71 21 79 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,088.00

IITDBE6X891:9%35OQ_Q 2017 SW 06 AVE 7 SW 02 ST SW 01 ST 239 16 3,824 AC SW E ROL 6/1/1999 2/12/2012 85 15 30 VERY GOOD 81 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $1,912.00

IITDBPY6UL]TINM2G‐AB 2017 SW 06 AVE 8 SW 01 ST S MAIN ST 260 16 4,160 AC SW E ROL 6/1/1999 2/12/2012 72 2 32 FAIR HIGH 68 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,080.00

IITDB,S).P[8V]_‐BU`/ 2017 SW 08 ST 4 SW 05 AVE SW 04 AVE 411 28 11,508 AC SW E C&G 6/1/1984 2/12/2012 79 52 48 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $5,754.00

IITDB<:<A[%/,).X_9?, 2017 SW 10 DR 2 SW 07 AVE SW 06 AVE 337 8 2,696 AC SW E ROL 6/1/1984 2/12/2012 73 57 37 FAIR HIGH 69 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $1,348.00

IITDB]`(*0$5IA#*&U@D 2017 SW 10 DR 4 SW 04 AVE SW 03 AVE 312 13 4,056 AC SW E ROL 6/1/1984 2/12/2012 79 35 65 GOOD 75 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $2,028.00

IITDBSA?DV[R*U22F#3W 2017 SW 10 TER 1 SW 16 AVE N DEAD END 1,272 34 43,248 AC SW E C&G 6/1/1997 2/12/2012 80 82 18 GOOD 76 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $21,624.00

IITDB=8=KM[X&I#.IE>< 2017 SW 11 AVE 1 SW 13 ST SW 11 TER 637 22 14,014 AC SW E C&G 9/4/2006 2/12/2012 99 100 0 EXCELLENT 95 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $7,007.00

IITDBIV%MW+C8R&\[_]_ 2017 SW 11 AVE 2 SW 11 TER SW 11 ST 362 22 7,964 AC SW E C&G 6/1/1984 2/12/2012 75 100 0 GOOD 71 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $3,982.00

IITDB?G@+FL*WWXJ+NC8 2017 SW 11 TER 3 SW 11 AVE SW 11 ST 929 20 18,580 AC SW E C&G 6/1/1984 2/12/2012 71 69 10 FAIR HIGH 67 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $9,290.00
IITDB]JI_N#Y>RKK)*^_ 2017 SW 12 ST 1 SW 08 AVE SW 07 AVE 304 28 8,512 AC SW E ROL 6/1/1984 2/12/2012 77 26 34 GOOD 73 CRACK FILL ‐ DOUBLE MICROSURFACING $0.50 $4,256.00
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