FOURTH AMENDMENT TO AGREEMENT FOR
DEVELOPMENT AND DISPOSITION OF PROPERTY

This Amendment to the Agreement for Development and Disposition of Property is made and
entered into by the City of Gainesville, Florida (“CITY”), the Gainesville Community
Redevelopment Agency (“AGENCY”) and Gainesville Commerce Center Limited Partnership
(“DEVELOPER”).

WHEREAS, the CITY, AGENCY and AMJ Inc. of Gainesville entered into an Agreement for
Development and Disposition of Property (“the AGREEMENT”) on March 19, 1999 for the
Commerce Building Project and the Residential Project described in the AGREEMENT; and

WHEREAS, the CITY, AGENCY and AM]J, Inc. of Gainesville entered into a first amendment
to the AGREEMENT on May 4, 2000; and

WHEREAS, the CITY, AGENCY AND AM]J, Inc. of Gainesville entered into a second
amendment to the AGREEMENT on April 24, 2001

WHEREAS, on July 13, 2000 AMJ, Inc. of Gainesville assigned its rights and obligations under
the AGREEMENT to the Developer of which AMJ, Inc. of Gainesville is general partrer; and

WHEREAS, the CITY, AGENCY AND AMYJ, Inc. of Gainesville entered into a third
amendment to the AGREEMENT on July 30, 2001; and

WHEREAS, the AGREEMENT as amended contains dates by which certain actions must be
completed; and

WHEREAS, the DEVELOPER has requested an extension to some of the dates; and
WHEREAS, the CITY and the AGENCY have agreed to the extension and;

WHEREAS, Exhibit B to the Agreement, as amended, contains scrivener’s errors in the
description of the property to be transferred,

NOW, THEREFORE, the parties agree to amend the AGREEMENT as follows:

1. Adjustment of Timeline
The timeline for development of the Commerce Building Project and the Residential Project is

extended. To accomplish this, the following dates are expressly changed:

Paragraph Description ' From To
5.01 Reversion language 2/01/2002 8/01/2002
15.01(c) Developer default dates:

Complete construction of 1/31/2002 7/31/2002

Commerce Building Project
Commence construction of 2/01/2002 8/01/2002



first Residential Project phase

Complete construction of 1/31/2003 7/31/2003
first Residential Project phase
Commence construction of 2/01/2003 8/01/2003
second Residential Project phase :
Complete construction of 13112004 7/31/2004
second Residential Project phase :
15.06(a) Commence construction of 20172002 8/01/2002

Residential Project
2. Scrivener’s errors

ATTEST: CITY OF GAINESVILLE
Kurt M. Lannon, _ Thomas D. Bussing
Clerk of the Commission Mayor

Approved as to form and legality:

Marion J. Radson, City Attorney

WITNESSES: GAINESVILLE COMMUNITY
REDEVELOPMENT AGENCY

Wayne Bowers, Executive Director

Approved as to form and legality:

Charles L. Hauck, CRA Attorney



WITNESSES: DEVELOPER

| President
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Project Size Description

Tax Parcel 14672

Tax Parcel 14707

Tax Parcel 14714

The north 115’ of Black 6 Range 4 Origina] Gainesville DB
H-383, less the North 100’ of the east 66.67" as.
recorded in OR 663/146_ .

Lots 2, & 3 Block 7 Range 5 of Original Gainesville pg H-
383 less Lot 4 recorded in OR 1278/06 also the West
East 3 of NE 4th Street south of 2M Avenue which abuts

Lots 2 & 3 Block 7 Range 5,

" Tax Parcel 14714-1

provided to any party by
State of Florida.’

Lot 4 Block 7 Range 5 of Original Gainesville pB H-383 as
recorded in OR 1278/06 alsg the West East 2 of NE 4th
Street north of NE 17 Avenue which abuts Lot 4 Block 7
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Map of Exhibit B

Scale: 1*= 150"
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