
Construction Management  /   Design Build  /   General Contracting 

2504 NW 71 Place, Gainesville, FL 32653    Tel: (352) 371‐1417 
2926 Edison Avenue, Jacksonville, FL  32254   Tel: (904) 288‐6060 

www.schererconstruction.com 
CGC057622   CGC1524022 

May 2, 2019 

Betsy Waite P.E. Director 
Wild Spaces & Public Places 
200 East University Ave, 
Gainesville, FL 32601 

RE:    City of Gainesville – Northside Park 

Scherer Construction of North Florida, LLC is pleased to provide you with this Guaranteed Maximum Price 
Proposal (GMP) for the above referenced project.  Please find the attached GMP Estimate Summary Form 
and Preliminary Schedule. 

Guaranteed Maximum Price:    $1,999,078.00 

Our GMP is based on the following: 

 Pre‐GMP Meetings

 Site visits

 Review of 90% plans from DRMP and Manley Design

 Value engineering

 Scope reduction of site features including the Play Fountain, Entry Feature, Sidewalks, Play
Area, Shade Sails, Pavilions, Landscape, Etc.

 Full time supervision

 A Payment & Performance Bond is included

 A 1% Project Contingency is included

 Per the attached preliminary schedule, construction would begin 08/08/19 and be substantially
complete on 02/20/20

 All work will be performed during normal weekday working hours

Thank you for the opportunity to provide Construction Management services for your new project. We 
look forward to meeting with you to discuss the proposal and answer any further questions you might 
have. Please let us know if you need additional information. 

SCHERER CONSTRUCTION OF NORTH FLORIDA, LLC. 

_________________________ 
Ryan Amerson 
Assistant Project Manager 

180960B



ID Task 
Mode

Task Name Duration Start Finish

1 Design  153 days Tue 10/16/18 Thu 5/16/19

2 Plans & Permitting 153 days Tue 10/16/18 Thu 5/16/19

3 GMP 
Pre‐Construction

59 days Fri 5/17/19 Wed 8/7/19

4 GMP Approval 7 days Fri 5/17/19 Mon 5/27/19

5 Advertisement 15 days Tue 5/28/19 Mon 6/17/19

6 Pre‐bid Conference1 day Tue 6/18/19 Tue 6/18/19

7 Bid Compilation 10 days Wed 6/19/19 Tue 7/2/19

8 Bid Opening 1 day Wed 7/3/19 Wed 7/3/19

9 Bid Review & 
Subcontracting

10 days Thu 7/4/19 Wed 7/17/19

10 Procurement 15 days Thu 7/18/19 Wed 8/7/19

11 Construction 
Schedule

149 days Thu 8/8/19 Tue 3/3/20

12 Mobilization 5 days Thu 8/8/19 Wed 8/14/19

13 Erosion Control & 
MOT

4 days Thu 8/15/19 Tue 8/20/19

14 Demo Site 
Features

10 days Wed 8/21/19 Tue 9/3/19

15 Strip Site 12 days Wed 9/4/19 Thu 9/19/19

16 Earthwork / Rough
Grade

20 days Fri 9/20/19 Thu 10/17/19

17 Site Electrical 45 days Fri 10/18/19 Thu 12/19/19

18 Sanitary Sewer 
System

5 days Fri 10/18/19 Thu 10/24/19

19 Storm & 
Underdrain 
System

16 days Fri 10/25/19 Fri 11/15/19

20 Water System 4 days Mon 11/18/19 Thu 11/21/19

21 Irrigation Sleeves 4 days Fri 11/22/19 Wed 11/27/19

22 Retaining Wall 8 days Thu 11/28/19 Mon 12/9/19

23 Parking Lot 
Subgrade

7 days Thu 11/28/19 Fri 12/6/19

24 Racquetball Court 34 days Fri 10/18/19 Wed 12/4/19

25 Picnic Pavilions 15 days Tue 12/10/19 Mon 12/30/19

26 Concrete 
Sidewalks

25 days Tue 12/10/19 Mon 1/13/20

27 Play Equipment 8 days Tue 1/14/20 Thu 1/23/20

28 Tennis Court 
Limerock

6 days Tue 12/24/19 Tue 12/31/19

29 Parking Lot 
Limerock

9 days Wed 1/1/20 Mon 1/13/20

30 Parking Lot Paving 2 days Tue 1/14/20 Wed 1/15/20
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ID Task 
Mode

Task Name Duration Start Finish

31 Tennis Court 
Paving

1 day Thu 1/16/20 Thu 1/16/20

32 Parking Lot 
Curbing

2 days Fri 1/17/20 Mon 1/20/20

33 Parking Lot 
Striping

2 days Tue 1/21/20 Wed 1/22/20

34 New Court 
Surfaces

5 days Fri 1/17/20 Thu 1/23/20

35 Sails & Shade 
Structures

12 days Fri 1/24/20 Mon 2/10/20

36 Hardscape Items 9 days Fri 1/24/20 Wed 2/5/20

37 Irrigation 10 days Tue 1/14/20 Mon 1/27/20

38 Landscaping 14 days Tue 1/28/20 Fri 2/14/20

39 Signage 3 days Mon 2/17/20 Wed 2/19/20

40 Substantial 
Completion

1 day Thu 2/20/20 Thu 2/20/20

41 Final Clean & 
Punchlist

7 days Fri 2/21/20 Mon 3/2/20

42 Final Completion 1 day Tue 3/3/20 Tue 3/3/20
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 SCHERER CONSTRUCTION OF NORTH AND NORTHEAST FLORIDA, LLC

JOB: NORTHSIDE PARK 90% BUDGET
5701 NW 34TH BLVD
GAINESVILLE FL 32653

DATE: 5/2/2019
AREA OF BLDG.: 0 SF

  
            

0100 GEN COND 23 WK UL UM   USB LABOR MATRLS SUBS TOTAL BUY OUT
0101 PROJ MGR 23 WK 800.00 0.00 0.00 18,000 0 0 18,000 0
0102 SUPERVISION 23 WK 1,300.00 0.00 0.00 29,250 0 0 29,250 0
0103 PRECONSTRUCTION SERVIC 1 LS 5,000.00 0.00 0.00 5,000 0 0 5,000 0
0104 SURVEYS - CORNER/AS-BUIL 1 LS 0.00 0.00 8,000.00 0 0 8,000 8,000 0
0105 BUILDING PERMIT FEES 0 LS 0.00 0.00 0.00 0 0 0 0 0
0106 SITE PERMIT FEES 1 LS 0.00 0.00 7,000.00 0 0 7,000 7,000 0
0105 WATER/SEWER TAP FEES 0 LS 0.00 0.00 0.00 0 0 0 0 0
0105 GENERAL LIABILITY 0 LS 0.00 0.00 0.00 0 0 0 0 0
0105 ASBESTOS SURVEY 0 LS 0.00 0.00 0.00 0 0 0 0 0
0105 NPDES MANAGEMENT 0 LS 0.00 0.00 0.00 0 0 0 0 0
0105 IMPACT FEES 0 LS 0.00 0.00 0.00 0 0 0 0 0
0105 IMPACT FEES (OTHER) 0 LS 0.00 0.00 0.00 0 0 0 0 0
0105 TREE MITIGATION FEES 0 LS 0.00 0.00 0.00 0 0 0 0 0
0107 ASSIST SUPERVISION 0 WK 0.00 0.00 0.00 0 0 0 0 0
0108 ADVERTISEMENT 1 LS 0.00 0.00 2,500.00 0 0 2,500 2,500 0
0109 BLUEPRINTS 1 LS 0.00 0.00 500.00 0 0 500 500 0
0130 ARCHITECTURAL 0 LS 0.00 0.00 0.00 0 0 0 0 0
0130 STRUCTURAL ENGINEERING 0 LS 0.00 0.00 0.00 0 0 0 0 0
0130 ENVELOPE CONSULTANT 0 LS 0.00 0.00 0.00 0 0 0 0 0
0130 CIVIL ENGINEERING 0 LS 0.00 0.00 0.00 0 0 0 0 0
0131 CONST.PHOTO 0 WK 0.00 0.00 0.00 0 0 0 0 0
0131 AERIAL PHOTOS 0 MO 0.00 85.00 0.00 0 0 0 0 0
0140 TESTING - PRECONSTRUCTIO 0 LS 0.00 0.00 0.00 0 0 0 0 0
0140 TESTING 0 LS 0.00 0.00 0.00 0 0 0 0 0
0145 FUEL EXPENSE PM 23 WK 0.00 0.00 25.00 0 0 563 563 0
0146 VEHICLE PM 23 WK 0.00 0.00 110.00 0 0 2,475 2,475 0
0145 FUEL EXPENSE SUPERINTEN 23 WK 0.00 0.00 50.00 0 0 1,125 1,125 0
0146 VEHICLE SUPERINTENDENT 23 WK 0.00 0.00 110.00 0 0 2,475 2,475 0
0148 PHONE - JOBSITE 0 WK 0.00 0.00 0.00 0 0 0 0 0
0149 PHONE- CELL PHONE 23 WK 0.00 0.00 38.00 0 0 855 855 0
0149 VIDEO CAMERA 0 WK 0.00 0.00 38.00 0 0 0 0 0
0149 TEMP TOILET 0 WK 0.00 0.00 36.00 0 0 0 0 0
0150 TEMP WATER 23 WK 0.00 0.00 18.00 0 0 405 405 0
0151 TEMP ELECT 23 WK 0.00 0.00 55.00 0 0 1,238 1,238 0
0151 START UP ELECTRIC 0 LS 0.00 0.00 0.00 0 0 0 0 0
0152 BARRICADES/ENCLOSURES 1 LS 0.00 500.00 0.00 0 500 0 500 0
0153 TREE PROTECTION 0 LF 0.00 0.00 0.00 0 0 0 0 0
0154 SECURITY 0 WK 0.00 0.00 0.00 0 0 0 0 0
0155 SAFETY 1 LS 0.00 0.00 2,500.00 0 0 2,500 2,500 0
0158 PROJ SIGNS 2 EA 50.00 500.00 0.00 100 1,000 0 1,100 0
0159 TEMP OFFICE 5 M0 0.00 200.00 400.00 0 1,039 2,079 3,118 0
0159 TEMP FENCING 5 M0 0.00 150.00 400.00 0 779 2,079 2,858 0
0159 MAIL / UPS 0 M0 0.00 0.00 20.00 0 0 0 0 0
0160 EQUIP RENTAL 0 LS 0.00 0.00 0.00 0 0 0 0 0
0165 HAND TOOLS 0 LS 0.00 0.00 0.00 0 0 0 0 0
0170 HAUL DUMP 12 PL 0.00 0.00 220.00 0 0 2,640 2,640 0
0170 DUMP FEE 0 TN 0.00 0.00 0.00 0 0 0 0 0
0179 PUNCH OUT 72 HR 35.00 25.00 0.00 2,520 1,800 0 4,320 0
0179 FINAL CLEAN 0 SF 0.00 0.00 0.00 0 0 0 0 0
0190 TEMP LABOR 8 WK 350.00 0.00 0.00 2,800 0 0 2,800 0

0100 TOTAL  (COST/SF B /SF  BLDG)= #DIV/0! 57,670 5,119 36,432 99,221 0
 (COST/WK)= 4410  99,221

0200 SITEWORK   QTY  UL UM   USB LABOR MATRLS SUBS TOTAL BUYOUT
020A 02A SITEWORK 0 SUB 0.00 0.00 0.00 0 0 0 0 0

020A GENERAL CONDITIONS 1 LS 0.00 0.00 18,400.00 0 0 18,400 18,400 0
020A MOBILIZATION 1 LS 0.00 0.00 6,000.00 0 0 6,000 6,000 0
020A MAINTENANCE OF TRAFFIC 1 EA 0.00 0.00 6,750.00 0 0 6,750 6,750 0
020A SITE LAYOUT 1 LS 0.00 0.00 6,500.00 0 0 6,500 6,500 0
020A SITE AS-BUILTS 1 LS 0.00 0.00 4,050.00 0 0 4,050 4,050 0
020A SITE TEST 1 LS 0.00 0.00 5,400.00 0 0 5,400 5,400 0
020A EROSION CONTROL 1 LS 0.00 0.00 17,133.00 0 0 17,133 17,133 0
020A CLEAR AND STRIP 1 LS 0.00 0.00 27,000.00 0 0 27,000 27,000 0
020A EARTHWORK 1 LS 0.00 0.00 95,241.00 0 0 95,241 95,241 0
020A DEMOLITION 1 LS 0.00 0.00 25,208.00 0 0 25,208 25,208 0
020A LIMEROCK BASE 3244 SY 0.00 0.00 8.00 0 0 25,952 25,952 0
020A SUBGRADE 3244 SY 0.00 0.00 4.00 0 0 12,976 12,976 0
020A COURT LR SCREENINGS 21 CY 0.00 0.00 177.00 0 0 3,717 3,717 0
020A COURT BASE 43 CY 0.00 0.00 73.00 0 0 3,139 3,139 0
020A #57 STONE & GEOTEXTILE 85 CY 0.00 0.00 108.40 0 0 9,214 9,214 0



020A STRIPING 1 SNG 0.00 0.00 3,131.00 0 0 3,131 3,131 0
020A SIGN ALLOWANCE 1 LS 0.00 0.00 20,000.00 0 0 20,000 20,000 0
020A STORM SYSTEM 1 LS 0.00 0.00 51,072.00 0 0 51,072 51,072 0
020A UNDERDRAIN 1 LS 0.00 0.00 18,905.00 0 0 18,905 18,905 0
020A WATER 1 LS 0.00 0.00 10,371.00 0 0 10,371 10,371 0
020A SEWER 1 LS 0.00 0.00 13,149.00 0 0 13,149 13,149 0
020A FENCE 360 LS 0.00 0.00 34.60 0 0 12,456 12,456 0
020A RELOCATE ELECTRICAL/CON 0 LS 0.00 0.00 0.00 0 0 0 0 0

0 SUB 0.00 0.00 0.00 0 0 0 0 0
020B 02B PAVING 0 SUB 0.00 0.00 0.00 0 0 0 0 0
020B ASPHALT PAVEMENT 1.5" 2205 SUB 0.00 0.00 9.10 0 0 20,066 20,066 0
020B ADD TENNIS COURT 2" 935 SUB 0.00 0.00 13.52 0 0 12,641 12,641 0
020B ASPHALT PRIME 3140 SUB 0.00 0.00 0.45 0 0 1,413 1,413 0

0 SUB 0.00 0.00 0.00 0 0 0 0 0
020C 02C LANDSCAPE/IRRIGATION 0 SUB 0.00 0.00 0.00 0 0 0 0 0
020C LANDSCAPE PACKAGE 1 SUB 0.00 0.00 83,148.80 0 0 83,149 83,149 0
020C IRRIGATION PACKAGE 1 SUB 0.00 0.00 32,000.00 0 0 32,000 32,000 0

0 SUB 0.00 0.00 0.00 0 0 0 0 0
020D 02D SITE FURNISHINGS 0 SUB 0.00 0.00 0.00 0 0 0 0 0
020D ODP HARDSCAPE PACKAGE 1 SUB 0.00 0.00 302,563.00 0 0 302,563 302,563 0

0 SUB 0.00 0.00 0.00 0 0 0 0 0
020E 02E KOMPAN EQUIPMENT 0 SUB 0.00 0.00 0.00 0 0 0 0 0
020E ODP PLAYGROUND PACKAGE 1 SUB 0.00 0.00 191,728.77 0 0 191,729 191,729 0

0 SUB 0.00 0.00 0.00 0 0 0 0 0
020F 02F TENNIS COURT SURFACE 0 SUB 0.00 0.00 0.00 0 0 0 0 0
020F COURT SURFACE/EQUIPMEN 1 SUB 0.00 0.00 36,216.00 0 0 36,216 36,216 0

0 SUB 0.00 0.00 0.00 0 0 0 0 0
020G 02G TRU-CLAY SURFACE 0 SUB 0.00 0.00 0.00 0 0 0 0 0
020G TRU-CLAY 1 SUB 0.00 0.00 13,603.00 0 0 13,603 13,603 0

0 SUB 0.00 0.00 0.00 0 0 0 0 0
0280 DUMPSTER GATES 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0281 RETENTION POND SOD 1 SF 0.00 0.00 0.00 0 0 0 0 0
0281 RETENTION POND SEED 1 SF 0.00 0.00 0.00 0 0 0 0 0
0283 DUMPSTER GATES 1 SUB 0.00 0.00 0.00 0 0 0 0 0
0283 DUMPSTER ENCLOSURE 1 SUB 0.00 0.00 0.00 0 0 0 0 0
0283 DUMPSTER STUCCO/EIFS 1 SUB 0.00 0.00 0.00 0 0 0 0 0
0283 DUMPSTER FIRE PROTEC 1 SUB 0.00 0.00 0.00 0 0 0 0 0
0283 VEHICLE OR MAN GATE 0 EA 0.00 0.00 0.00 0 0 0 0 0

0200 TOTAL (COST /SF  BLDG)= #DIV/0! 0 0 1,089,143 1,089,143 0
     1,089,143



0300 CONCRETE   QTY  UL UM   USB LABOR MATRLS SUBS TOTAL BUYOUT
0300 CONCRETE WORK 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0300 CONCRETE 4" FLATWORK 41903 SUB 0.00 0.00 4.25 0 0 178,088 178,088 0
0300 L52 LIGHT POLE BASE 53 EA 0.00 0.00 710.00 0 0 37,630 37,630 0
0300 RETAINING WALL FOUNDATIO 122 LF 0.00 0.00 150.00 0 0 18,300 18,300 0
0300 RAQUETBALL SLAB & FOUND 1 LS 0.00 0.00 88,600.00 0 0 88,600 88,600 0
0300 6" CURB 1115 LF 0.00 0.00 12.00 0 0 13,380 13,380 0
0300 6" FLUSH CURB 60 LF 0.00 0.00 15.00 0 0 900 900 0
0299 6" CURB REINFORCED 238 LF 0.00 0.00 15.00 0 0 3,570 3,570 0
0300 6" CURB REINFORCED PT 825 LF 0.00 0.00 20.00 0 0 16,500 16,500 0

0 SF 0.00 0.00 0.00 0 0 0 0 0
0360 REINFORCING 0 TN 0.00 0.00 0.00 0 0 0 0 0
0370 ANCHOR BOLTS 0 EA 0.00 0.00 0.00 0 0 0 0 0
0380 CONCRETE SAW CUT 0 LF 0.00 0.00 0.00 0 0 0 0 0
0390 CONCRETE CURE 0 SF 0.03 0.00 0.00 0 0 0 0 0
0237 SOIL POISONING 0 SF 0.00 0.00 0.00 0 0 0 0 0

0300 TOTAL (COST /SF  BLDG)= #DIV/0! 0 0 356,968 356,968 0
     356,968

                                     
0400 MASONRY   QTY  UL UM   USB LABOR MATRLS SUBS TOTAL BUYOUT

0400 RB BLOCK WALL 1 SUB 0.00 0.00 54,600.00 0 0 54,600 54,600 0
0410 RETAINING BLOCK WALL 122 SUB 0.00 0.00 77.00 0 0 9,394 9,394 0
0420 RETAINING WALL FENCE 122 SUB 0.00 0.00 48.00 0 0 5,856 5,856 0
0430 STONE 0 EA 0.00 0.00 0.00 0 0 0 0 0
0440 GLASS BLOCK 0 EA 0.00 0.00 0.00 0 0 0 0 0
0460 REINFORCING 0 TN 0.00 0.00 0.00 0 0 0 0 0

0400 TOTAL (COST /SF  BLDG)= #DIV/0! 0 0 69,850 69,850 0
     69,850

0500 STEEL   QTY  UL UM   USB LABOR MATRLS SUBS TOTAL BUYOUT
0500 STRUCTURAL STEEL 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0510 STEEL JOIST & DECK 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0551 STEEL ERECTION 1 SUB 0.00 0.00 0.00 0 0 0 0 0
0540 MISC. METALS 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0550 METAL BUILDING 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0551 METAL BLDG. ERECTION 0 SF 0.00 0.00 2.50 0 0 0 0 0
0552 METAL BLDG INSULATION 0 SF 0.00 0.00 0.25 0 0 0 0 0

0500 TOTAL (COST /SF  BLDG)= #DIV/0! 0 0 0 0 0
     0

0600 CARP.   QTY  UL UM   USB LABOR MATRLS SUBS TOTAL BUYOUT
0610 ROUGH CARPENTRY 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0615 TRUSSES 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0620 FINISH CARPETNRY 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0621 CABINETS 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0622 MILLWORK 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0640 ARCHITECTURAL WD WORK INC SUB 0.00 0.00 0.00 0 0 0 0 0
0650 SLAT WALL 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0680 INSTALL OWNER FIXTURES 0 SUB 0.00 0.00 0.00 0 0 0

0600 TOTAL (COST /SF  BLDG)= #DIV/0! 0 0 0 0 0
     0

0700 THERMAL-MOIST   QTY  UL UM USB LABOR MATRLS SUBS TOTAL BUYOUT
0700 ROOFING 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0710 SHINGLE ROOFING 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0711 FLASHING 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0750 ARCHIT. METAL ROOFING 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0720 ROOFING & INSULATION 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0721 B.U. ROOF 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0730 SKYLIGHT 0 EA 0.00 0.00 0.00 0 0 0 0 0
0750 GUTTERS & DOWNSPOUTS 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0755 VINYL SIDING 0 EA 0.00 0.00 0.00 0 0 0 0 0
0770 INSULATION WALL 0 SF 0.00 0.00 0.00 0 0 0 0 0
0770 INSULATION CEIING/ROOF 0 SF 0.00 0.00 0.00 0 0 0 0 0
0775 BLOCKING 0 EA 0.00 0.00 0.00 0 0 0 0 0
0780 CAULK & SEALANTS 0 LS 0.00 0.00 0.00 0 0 0 0 0
0790 FIRE PROOFING 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0791 DAMPROOFING 0 SUB 0.00 0.00 0.00 0 0 0 0 0

0700 TOTAL (COST /SF  BLDG)= #DIV/0! 0 0 0 0 0
     0

0800 DRS & WINDOWS   QTY  UL UM   USB LABOR MATRLS SUBS TOTAL BUYOUT
0810 RAQUETBALL DOORS 2 SUB 0.00 0.00 650.00 0 0 1,300 1,300 0
0820 WOOD DOORS AND FRAMES 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0830 RAQUETBALL WINDOWS 4 SUB 0.00 0.00 1,500.00 0 0 6,000 6,000 0
0840 OVERHEAD DOOR 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0850 OPERABLE WINDOWS 0 LS 0.00 0.00 0.00 0 0 0 0 0
0870 ROLLING GRILS 0 EA 0.00 0.00 0.00 0 0 0 0 0
0880 HARDWARE ALLOWANCE 0 EA 0.00 0.00 0.00 0 0 0 0 0
0890 0 EA 0.00 0.00 0.00 0 0 0 0 0

0800 TOTAL (COST /SF  BLDG)= #DIV/0! 0 0 7,300 7,300 0
     7,300



0900 FINISHES   QTY  UL UM USB LABOR MATRLS SUBS TOTAL BUYOUT
0910 DRYWALL & METAL STUD 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0920 ACOUSTICAL CEILING/INSUL 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0930 PAINT 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0940 VCT & VINYL BASE 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0950 CARPET 1 SUB 0.00 0.00 0.00 0 0 0 0 0
0955 WOOD FLOORING 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0925 WINDOW STOOLS 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0960 MARLITE PANELS 0 SUB 0.00 0.00 0.00 0 0 0 0 0
0970 STUCCO & PLASTER 0 SUB 0.00 0.00 0.00 0 0 0 0 0

0900 TOTAL (COST /SF  BLDG)= #DIV/0! 0 0 0 0 0
     0

1000 SPECIALTIES   QTY  UL UM   USB LABOR MATRLS SUBS TOTAL BUYOUT
1010 TOILET & BATH ACCESSORIE 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1015 TOILET PARTITIONS 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1020 WALL & CORNER GUARDS 0 LF 0.00 0.00 0.00 0 0 0 0 0
1040 RIGID VINYL WALL COVERING 0 EA 0.00 0.00 0.00 0 0 0 0 0

CHALK & TACK BOARDS 0 EA 0.00 0.00 0.00 0 0 0 0 0
1052 FIRE EXTINGUISHER 0 EA 0.00 0.00 0.00 0 0 0 0 0
1060 FOLDING PARTITIONS 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1067 STORAGE SHELVING 0 EA 0.00 0.00 0.00 0 0 0 0 0
1068.00 VERTICAL BLINDS 0 LS 0.00 0.00 0.00 0 0 0 0
1069.00 HOSE REEL STATIONS 0 EA 0.00 0.00 0.00 0 0 0 0
1070 LOCKERS 0 EA 0.00 0.00 0.00 0 0 0 0 0

1000 TOTAL (COST /SF  BLDG)= #DIV/0! 0 0 0 0 0
     0

1300 SPECIAL CONSTRUCTION QTY    UL    UM   USB  LABOR  MTLS  SUBS  TOTAL BUYOUT
1300.00 FUEL TANK AND EQUIPMENT 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1110 BANK VAULT & EQUIPMENT 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1120 SERVICE STATION EQUIP 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1130 CAR WASH EQUIPMENT 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1140 LOADING DOCK EQUIP 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1150 DOCK LEVELERS 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1160 DCK BUMPERS 0 EA 0.00 0.00 0.00 0 0 0 0 0

1100 TOTAL (COST /SF BLDG) #DIV/0! 0 0 0 0 0
0

1400 ELEVATOR QTY    UL    UM   USB  LABOR  MTLS  SUBS  TOTAL BUYOUT
1410 ELEVATOR 0 EA 0.00 0.00 0.00 0 0 0 0 0
1420 SCISSOR LIFT 0 EA 0.00 0.00 0.00 0 0 0 0 0
1440 VEHICLE LIFT 0 EA 0.00 0.00 0.00 0 0 0 0 0
1450 BRIDGE CRANES 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1451 CONVEYOR 0 LS 0.00 0.00 0.00 0 0 0 0

1400 TOTAL (COST /SF BLDG) #DIV/0! 0 0 0 0 0
0

1500 MECHANICAL   QTY  UL UM   USB LABOR MATRLS SUBS TOTAL BUYOUT
1530 FIRE PROTECTION 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1540 PLUMBING 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1550 HVAC 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1560 REFRIDGERATION 0 SUB 0.00 0.00 0.00 0 0 0 0 0
1580 FANS & LOUVERS 0 SUB 0.00 0.00 0.00 0 0 0 0 0

1500 TOTAL (COST /SF  BLDG)= #DIV/0! 0 0 0 0 0
     0

            
1600 ELECTRICAL   QTY  UL UM   USB LABOR MATRLS SUBS TOTAL BUYOUT

1610 ELECTRICAL SITE 1 SUB 0.00 0.00 160,600.00 0 0 160,600 160,600 0
1670 SECURITY/ACCESS/LV 0 SUB 0.00 0.00 0.00 0 0 0 0

1600 TOTAL (COST /SF  BLDG)= #DIV/0! 0 0 160,600 160,600 0
     160,600

TOTAL CHECKS 57,670 5,119 1,720,293 1,783,082 0
1,783,082



      

 SCHERER CONSTRUCTION OF NORTH AND NORTHEAST FLORIDA,LLC

JOB: NORTHSIDE PARK 90% BUDGET
5701 NW 34TH BLVD
GAINESVILLE FL 32653

DATE: 43587.00
AREA OF BLDG.: 0 SF

            

CODE DESCRIPTION     % BID   C/SF  TOTAL  TOTAL  TOTAL GRAND
       LABOR   MAT   SUBS TOTAL
0100 GENERAL REQUIREMENTS 4.96 #DIV/0! 57,670 5,119 36,432 99,221 0
0200 SITEWORK 54.48 #DIV/0! 0 0 1,089,143 1,089,143 0
0300 CONCRETE 17.86 #DIV/0! 0 0 356,968 356,968 0
0400 MASONRY 3.49 #DIV/0! 0 0 69,850 69,850 0
0500 METALS 0.00 #DIV/0! 0 0 0 0 0
0600 WOOD & PLASTICS 0.00 #DIV/0! 0 0 0 0 0
0700 THERMAL & MOISTURE PROTECTION 0.00 #DIV/0! 0 0 0 0 0
0800 DOORS & WINDOWS 0.37 #DIV/0! 0 0 7,300 7,300 0
0900 FINISHES 0.00 #DIV/0! 0 0 0 0 0
1000 SPECIALIES 0.00 #DIV/0! 0 0 0 0 0
1100 EQUIPMENT 0.00 #DIV/0! 0 0 0 0 0
1400 ELEVATOR 0.00 #DIV/0! 0 0 0 0 0
1500 MECHANICAL      
1530 SPRINKLERS 0.00 #DIV/0! 0 0 0 0 0
1540 PLUMBING 0.00 #DIV/0! 0 0 0 0 0
1550 HVAC 0.00 #DIV/0! 0 0 0 0 0
1600 ELECTRICAL 8.03 #DIV/0! 0 0 160,600 160,600 0

GRAND TOTALS 89.20 % 57,670 5,119 1,720,293 1,783,082 0
GRAND TOTALS CHECKS 57,670 5,119 1,720,293 1,783,082 0

LABOR 57,670
MATERIAL 5,119
SUBCONTRACTOR 1,720,293
LABOR BURDEN 32.00 % 18,454 BOND CALCULA
STATE SALES TAX 6.50 % 333 ###########
PAYMENT & PERFORMANCE BOND 0.00 % 15,528 15,492.85$     
BUILDER'S RISK 0.00 % 8,152 GENERAL LIAB
GENERAL LIABILITY 8,468 8,463.84$       

SUB TOTAL 2.55 % 1,834,017
CONTINGENCY 1.00 % 0.92 %       18,340
CONTR'S FEE 8.00 % 7.34 %       146,721

          

CONTRACT AMOUNT 92.66 % #DIV/0! COST/SF  1,999,078  
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