DO NOT MAKE CHANGES TO THIS CONTRACT.

THIS HAS BEEN APPROVED BY APPROPRIATE STAFF AND IS A STANDARDIZED CONTRACT.

The standardized contract is for your convenience. However, you still must abide by the Purchasing Policies and Procedures and City Commission approvals. The appropriate City representative, based on applicable approved signing authority, must sign it.

THIS DOCUMENT IS NOT TO BE CHANGED IN ANY WAY.

If changes are required the contract must be submitted through the contract routing process as a new contract.

CITY OF GAINESVILLE

CHANGE ORDER NO. 3

DATE: October 23, 2006

Project Name: Old Landfill/Sweetwater Branch: Slope and Creek Stabilization

Location: SE 13th Road

Contractor: <u>Environmental Barrier Company, LLC</u>

Contract Date: November 23, 2005 Project No.PWSS050065A

The Contractor is hereby directed to make the following changes in the subject Contract:

1. NATURE OF CHANGES

1.1 Description of Changes

This change order allows additional compensation for the completion contractor for repairing the initial contractors damage to the site and includes additional end treatment work needed due to the original contractor failure to the complete the contract.

2. CHANGES TO CONTRACT PRICE

- 2.1 These changes result in the following adjustment of Contract Price:
 - A) Contract Price Prior to this Change Order\$836,378.60
 - B) Net (Increase) (Decrease) resulting from this Change Order\$499,621.40
 - C) Current Contract Price including this Change Order\$\frac{1,336,000.00}{2}\$

3. CHANGES TO CONTRACT C	OMPLETION TIME/DATE
3.1 This change order results i calendar days):	n the following adjustment of contract time/date (in
A) Original completion tin	me/date <u>N/A</u>
B) Net (Increase) (Decrea resulting from Change	se) e Order #1 <u>N/A</u>
C) Current completion tin including this Change	ne/date Order <u>N/A</u>
shall together with the Contract as mother parties.	onstitutes a change to the subject Contract, and diffied above constitute the entire contract between original contract remain in full force and effect.
An other terms and conditions of the o	original contract remain in run force and effect.
WITNESS:	(Seal) (If Corporation) CONTRACTOR:
Title:	Title:
Title:	Title:
Title:	Title:CITY OF GAINESVILLE

This form Document No. P06-0227 is a legal instrument approved by the City Attorney. Any deviations from its intended use should be authorized by the City Attorney

Standard Contract-Change Order 7/2004;5/2006