

**EXHIBIT E
NOTICE TO PROCEED**

Pursuant to the Agreement between the Gainesville Community Redevelopment Agency (“Owner”) and **Oelrich Construction, Inc.** (“Construction Manager”), for the Multi-Phase Construction at Depot Park, the Owner and the Construction Manager hereby execute this **NOTICE TO PROCEED** and further agree as set forth below.

Whereas, the Project is being performed in phases as permitted by the Agreement; and

Whereas, Owner desires to authorize Construction Manager to commence Depot Park Phase 2;

1 Construction Manager shall commence Depot Park Phase 2 within ten (10) calendar days after the date indicated on the Project Manager’s Notice to Proceed.

2 The Construction Manager’s Guaranteed Maximum Price (“GMP”) proposal dated **December 5, 2014 for Depot Park Phase 2** attached hereto and incorporated herein, is accepted by the Owner.

3 In accordance with Section 3.6.1.8 of the Agreement for Construction Management Services, the Construction Manager shall award Trade Contracts representing ninety percent (90%) or more of the Cost of the Work within **ninety (90)** days of issuance of the Project Manager’s Notice to Proceed.

4 The Guaranteed Maximum Price is \$5,998,804.00

FOR THE OWNER:
GAINESVILLE COMMUNITY REDEVELOPMENT AGENCY

FOR THE CONSTRUCTION MANAGER:
OELRICH CONSTRUCTION, INC.

BY: ANTHONY LYONS, CRA DIRECTOR

BY: NAME, TITLE

DATE:

DATE: