

CITY OF GAINESVILLE

CHANGE ORDER NO. 2

DATE: _____

Project Name: Removal of Sediment@ Bridge #260084—2500 Blk NW8th Avenue

Location: 2500 Blk NW8th Avenue

Contractor: Subaqueous Services, Inc.

Contract Date: August 16, 2005 Project No. PWSS050091

The Contractor is hereby directed to make the following changes in the subject Contract:

1. NATURE OF CHANGES

1.1 Description of Changes

The contractor shall provide a completed job as per the specifications. The City will pay for an additional 225 cubic yards of sediment removal at an additional cost of \$22,500. The subcontractor will have the job prepared for final inspection by representatives of the National Resources Conservation Services on Tuesday, November 15, 2005 at 9:00 a.m. The City will pay no further additional fees in order to have the job completed and approved by the NRCS representatives. An additional 14 days is provided for the work.

2. CHANGES TO CONTRACT PRICE

2.1 These changes result in the following adjustment of Contract Price:

- A) Contract Price Prior to this Change Order.....\$129,069.00
- B) Net (Increase) (Decrease)
resulting from this Change Order\$ 22,500.00
- C) Current Contract Price including
this Change Order\$ 151,569.00

3. CHANGES TO CONTRACT COMPLETION TIME/DATE

3.1 This change order results in the following adjustment of contract time/date (in calendar days):

- A) Original completion time/date..... November 11, 2005
- B) Net (Increase) (Decrease)
resulting from Change Order #1 14
- C) Current completion time/date
including this Change Order November 25, 2005

This Change Order, when executed, constitutes a change to the subject Contract, and shall together with the Contract as modified above constitute the entire contract between the parties.
All other terms and conditions of the original contract remain in full force and effect.

WITNESS:	(Seal) (If Corporation) CONTRACTOR:
_____	_____
Title: _____	Title: _____
_____	_____

WITNESS:	CITY OF GAINESVILLE
_____	_____
Title: _____	Title: _____

This form Document No. P04-206 is a legal instrument approved by the City Attorney. Any deviations from its intended use should be authorized by the City Attorney