



## Regional Transit System (RTS)

# Status Update: Bus Rapid Transit (BRT) and Streetcar Studies

- Remaining tasks include:
  - Presentations of the draft recommendations to the
    - Project's technical committee (February 17<sup>th</sup>) and working group (February 24<sup>th</sup>)
    - Public (February 26<sup>th</sup> [GRU multipurpose room – 6:00PM])
    - City Commission (March 20<sup>th</sup>)
    - Metropolitan Transportation Planning Organization (April 14<sup>th</sup>) and its technical and citizen advisory committees (April 2<sup>nd</sup>)
  - Preparation of a study executive summary
  - Updating draft recommendations in response to presentation comments
  - Updating previous deliverables (as necessary) to reflect final recommendations.
- The draft recommendation report and the presentation for the upcoming meetings are available on the project website ([www.go-enhancerts.com](http://www.go-enhancerts.com)).
- Executive summary of study will be posted to project website in the near future.

- Six (6) of the ten (10) project tasks have been completed
- Pending tasks include:
  - Assessment of Potential Streetcar Technologies (by March 30th)
  - Develop Streetcar Operating Plan (by March 30th)
  - Develop Capital and Operating Cost Estimates (by April 11th)
  - Develop Potential Funding Structure and Financial Options (by April 18th)
- Presentations and related documents given to the project's technical committee are available at <http://go-rts.com/about.php#projects>
- Public meeting with the project's technical committee on February 27<sup>th</sup> and towards the conclusion of the project (date TBD)
- Presentation to the City Commission on May 15<sup>th</sup> or June 5<sup>th</sup>.