

Item	Committee	May 2019	June 2019	July 2019	August 2019	September 2019	October 2019	November 2019	December 2019	January 2020	February 2020	March 2020	April 2020	May 2020	June 2020	July 2020	November 2020
PLAN & DIRECTION																	
3.0 Commission review recommendations	CCM																
3.1 Commission recommend referendum questions for ballot	CCM																
3.2 Deliver final ordinance(s) to Clerk/Advertisement to Gainesville Sun	CA																
3.3 First reading of ordinance(s) at 6/4/20 City Commission Meeting	CC, CA																
3.4 Provide SOE with ballot questions to determine space for ballot printing (by 6/15/20)	CC																
3.5 Second reading of ordinance(s) at 6/18/20 City Commission Meeting	CC, CA																
3.6 Deliver adopted ordinance(s) to the SOE (by 7/3/20)	CC																

Legend			
City Commission	CCM	Target Date	
Charter Officers	CO	Completed by target	
City Clerk	CC	In progress, but not completed	
City Attorney	CA	Not in progress, or not completed by target	
Board Chairperson	BC		
Charter Review Commission Members	CRC		