

Stream/Slope Restoration - Sweetwater Branch
P05-092 Gainesville, Florida Change
Order #003 Cost Backup Sheet

Date	Task/Event	70 urew Equipment	% Day	Operational Day	tquivalent Days	Rate	Subtotal	(jaoion Credit	urea n Yardage	\$ Credit	Total
<i>Time and Materials</i>											
27-Dec	Cleaned Sediment upstream from pumps	60%	60%	36.0%	0.36	\$12,475	\$ 4,491.00	\$			\$ 4,491.00

0.36

TOTAL T&M \$ 4,491.00

Total Contract
Schedule Extension Days

TOTAL \$ 4,491.00

Daily Operational Rate Established In Change Order 0002

Total Change Order #003 \$ 4,491.00

Total Schedule Extension Change Order #003 0.36 Days