

CHANGE ORDER

AIA DOCUMENT G701

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

990719--

PROJECT: Renovations of the Loblolly Nature Center
 (name, address) 3315 NW 5th Ave. Gainesville, FL

CHANGE ORDER NUMBER: 2
 DATE: 10/12/2000

TO CONTRACTOR:
 (name, address) Kay Construction Inc. 5708 SW 47th Place Gainesville, FL 32608

ARCHITECT'S PROJECT NO:
 CONTRACT DATE: 5/8/2000
 CONTRACT FOR:

The Contract is changed as follows:

Paint interior of building

Add: ⁴\$ 3644.20

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was \$ 62,291.00
 Net change by previously authorized Change Orders \$ 4,534.23
 The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was \$ 66,825.23
 The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of \$ 3,644.20
 The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be \$ 70,469.43

The Contract Time will be (increased) (decreased) (unchanged) by (60) days.
 The date of Substantial Completion as of the date of this Change Order therefore is 12/11/2000

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

T. C. SKINNER & ASSOCIATES, INC.
 ARCHITECT
211 S.W. 4 Ave
 Address
Gainesville, FL 32601

Kay Construction, Inc.
 CONTRACTOR
5708 SW 47th Place
 Address
Gainesville, FL 32608

OWNER
 Address

BY [Signature] John E. Hudson
 President
 DATE 10/12/00

BY [Signature]
 DATE 10/12/2000

BY
 DATE



CAUTION: You should sign an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

KAY CONSTRUCTION, INC.

License # CB C058762
Certified Building Contractor
5708 SW 47th Place
Gainesville, FL 32608-3526
Phone: 352-336-4042 Fax: 352-336-7822
e-mail: gobufflo@bellsouth.net

October 12, 2000

Skinner & Associates, Inc.
211 SW 4th Avenue, S-3
Gainesville, FL 32601-6520

Attn: Howard McClean,


Re: Loblolly -Change Order #2(Interior Painting)

Change Order Proposal

Paint interior walls per specs received

Paint	36gal.	@	25.00	=	720.00
			6%Tax		43.20
Labor					1783.00
Labor Burden		@	35%	=	<u>624.05</u>
			Subtotal		3170.25
Over Head Profit		@	14.95%	=	<u>473.95</u>
			Add Total		3644.20

Sincerely,



Stephen T. Kay, Jr. President
Kay Construction, Inc.

CITY OF GAINESVILLE,

BID TABULATION

RENOVATIONS OF THE LOBLOLLY NATURE CENTER

BID DATE & TIME: October 21, 1999 at 3:00 p.m.

(BID #REC9901013A-DH)


<u>VENDOR</u>	<u>BID PRICE</u>
Kay Construction, Inc.	\$62,291.00*
Central Florida Builders	\$67,351.00
Darcco, Inc.	\$72,800.00

* Recommended Award

EXPLANATION: Based on low bid meeting specifications.

A copy of the completed vendor list, all proposal documents, all statements received and a signed Bid Record are on file in General Government Purchasing and are available for inspection.

Prepared by:


Diane Holder, Buyer II

