



Legislation Details (With Text)

File #: 040069 **Version:** 1 **Name:** Amendment to the Commerce Project Development Agreement (B)
Type: Staff Recommendation **Status:** Passed
File created: 6/28/2004 **In control:** Community Redevelopment Agency
On agenda: **Final action:** 7/12/2004
Title: Amendment to the Commerce Project Development Agreement (B)
Sponsors:
Indexes:
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
7/12/2004	1	City Commission	Approved as Recommended	Pass
6/21/2004	0	Community Redevelopment Agency	Approved as Recommended	Pass

Amendment to the Commerce Project Development Agreement (B)

Construction issues have delayed the completion date for the Regents Park Residential Project for several months. In order to keep the Development Agreement current, the dates in the original agreement need to be amended. The proposed completion date of the Regents Park residential project will move from July 31, 2004 to January 31, 2005. All other subsequent dates will move accordingly.

None at this time

The City Commission authorize the Clerk of the Commission to attest and the Mayor to execute the amendment.