



## Legislation Details

**File #:** 130529.      **Version:** 1      **Name:**

**Type:** Staff Recommendation      **Status:** On Consent Agenda

**File created:** 11/21/2013      **In control:** City Manager

**On agenda:** 12/19/2013      **Final action:**

**Title:** Request to Extend Deadline for Cade Museum Agreement (NB)

Staff is requesting an extension to the December 31, 2013 deadline to execute an agreement for the Cade Museum at Depot Park until June 30, 2014 due to delays in storm water pond construction and a request from the Cade Museum Foundation to change the agreement from a development and disposition agreement to a lease agreement.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
12/19/2013	1	City Commission	Approved as Recommended	