
City of Gainesville – External Investigative Review of Gainesville Regional Utilities (GRU) 

Summary of Recommendations   

 

The following is a summary of the key recommendations included in Navigant’s report from the Investigative 

Review of the Gainesville Regional Utilities (GRU) with specific reference to areas within the report where the 

recommendations are discussed, as well as related findings and observations highlighting the bases for such 

recommendations. 

No. 
Recommendation Report Section 

Responsible 

Party 

1 Reconsider a Prepayment Arrangement Section I. Executive 

Summary, Subsection L – 

Item 1, p. 30; Section VI. 

Assessment of the PPA 

with GREC, Subsection E – 

Item 1, pp. 120-121 

GRU General 

Manager 

2 Convert PPA to a Tolling Agreement (GRU 

Purchases Fuel Handling Facilities)  

Section I. Executive 

Summary, Subsection L – 

Item 2, p. 31; Section VI. 

Assessment of the PPA 

with GREC, Subsection E – 

pp. 121-122 

GRU General 

Manager 

3 Reduce Minimum Dispatch in PPA to 55 MW Section I. Executive 

Summary, Subsection L – 

Item 3, p. 31; Section VI. 

Assessment of the PPA 

with GREC, Subsection E – 

Item 3, p. 122 

GRU General 

Manager 

4 Shift Payment Terms in the PPA Section I. Executive 

Summary, Subsection L – 

Item 4; Section VI. 

Assessment of the PPA 

with GREC, Subsection E – 

Item 4, pp. 122-123 

GRU General 

Manager 

5 Continue to Seek Third Parties to Take a 

Portion of the GREC Output 

Section VI. Assessment of 

the PPA with GREC, 

Subsection E – Item 5, p. 

123 

GRU General 

Manager 

SUMMARY OF RECOMMENDATIONS



6 Continue to Seek Third Parties to Take Available 

MWs from the Deerhaven Coal Generation 

Facility 

Section VI. Assessment of 

the PPA with GREC, 

Subsection E – Item 5, p. 

123 

GRU General 

Manager 

7 Consider Pooling Generation Assets with other 

Municipality Generators within the State 

Section VI. Assessment of 

the PPA with GREC, 

Subsection E, Item 5, p. 123 

GRU General 

Manager 

8 Consider Exchanging Generation Assets and 

GREC PPA Rights for a Long-Term PPA 

Section VI. Assessment of 

the PPA with GREC, 

Subsection E, Item 5, pp. 

123-124 

GRU General 

Manager 

9 Evaluate the current GRU Rate Structure and 

Consider offering a “Green Choice” Option 

Section VI. Assessment of 

the PPA with GREC, 

Subsection E, Item 5, p. 124 

GRU General 

Manager 

10 Communication between GRU and the City 

Commission should be more formalized through 

the development of a standardized format and 

content of information provided to the City 

Commission 

Section I. Executive 

Summary, Subsection M – 

Item 3, p. 33; Section VIII. 

City and GRU Internal 

Controls, pp. 166-168 

City Commission  

11 Evaluation of the potential benefits and 

drawbacks of using a “Steering Committee” on 

complex projects or contract negotiations to 

review overall status, provide broad oversight, 

and to interface with the City Commission 

Section I. Executive 

Summary, Subsection M – 

Item 3, p. 33; Section VIII. 

City and GRU Internal 

Controls, pp. 166-168 

GRU General 

Manager 

12 The City Commission should consider revising 

its governance structure through the creation of 

an Independent Board 

Section I. Executive 

Summary, Subsection M – 

Item 3, p. 34 and Section 

VIII. City and GRU 

Controls, p. 158, and Item 

7, pp. 170-177 

City Commission 

13 As an interim step, the City Commission should 

consider augmenting its governance structure 

through the use of a more robust advisory 

committee (e.g., similar to the original intent of 

the Gainesville Energy Advisory Committee 

‘GEAC’). 

Section I. Executive 

Summary, Subsection M – 

Item 4, p. 34 and Section 

VIII. City and GRU 

Controls, p. 158 and pp. 

170-177 

City Commission 
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14 Authorize the General Manager to only 

negotiate a contract with a selected vendor, and 

require that the negotiated contract be brought 

back to the City Commission for ultimate 

approval 

 

Section I. Executive 

Summary, p. 32 and 

Section VIII. City and 

GRU Internal Controls, 

Subsection D—Item 3, pp. 

163-167 

City Commission 

15 Require the City Attorney’s approval of a 

complex contract before it is executed 

 

Section I. Executive 

Summary, p. 32 and 

Section VIII. City and 

GRU Internal Controls, 

Subsection D—Item 3, pp. 

163-167 

City Commission 

16 Require the General Manager to provide 

updates to the City Commission if there are 

issues that arise during the negotiation in 

relation to certain pre-determined key terms 

(e.g., pricing) 

 

Section I. Executive 

Summary, p. 32 and 

Section VIII. City and 

GRU Internal Controls, 

Subsection D—Item 3, pp. 

163-167 

City Commission 

17 Record contract negotiation sessions with a 

selected vendor, which would provide a record 

of what was discussed and negotiated, as well 

as satisfy open records requirements upon 

execution of the contract 

Section I. Executive 

Summary, p. 32 and 

Section VIII. City and 

GRU Internal Controls, 

Subsection D—Item 3, pp. 

163-167 

City Commission 

Other Recommendations   

18 Establish reporting metrics and a reporting 

format to continually evaluate the relative 

cost/benefit of long-term contracts, such as the 

PPA, over the term of the agreement 

Section I. Executive 

Summary, Subsection H – 

Item 2, p. 21, Subsection I 

– Item 10, p. 27; Section 

VI. Assessment of the 

PPA with GREC, p. 108 

GRU General 

Manager 

19 Develop a more formal risk management 

process for identifying, evaluating and 

quantifying the potential impact of key business 

and contract risks including more standardized 

processes for recording and communicating 

relevant information to management and the 

City Commission 

Section I. Executive 

Summary, Subsection I – 

Item 10, p. 27, Subsection 

M – Item 4, p. 34; Section 

VII. Financial Impact of 

the PPA and Outlook for 

Biomass, p. 128; and 

Section VIII. City and 

GRU General 

Manager 
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GRU Internal Controls, 

pp. 168-169 

20 Require that ratepayer impact be evaluated as 

one of the key drivers in City/GRU decision-

making and be included as an evaluation 

criteria in the ranking process for vendor 

selection 

Section V. Review of 

Decision-Making – RFP to 

Equitable Adjustment, 

Subsection D – 

Evaluation, Analysis and 

Observations, Item 4.d), 

p. 91; Section VIII. City 

and GRU Internal 

Controls, p. 159 

GRU General 

Manager 

21 Develop standards for future RFI/RFP 

competitive bidding processes including 

vendor sourcing and qualification, competitive 

pricing, purchase orders, vendor contracts and 

vendor assessments, among others. 

Institute requirements for: 

 The inclusion of draft or preferred form 

contracts in RFPs and associated responses; 

 Establishment of firm pricing in responses 

to RFPs up to set dates; and 

 Include ratepayer impact as a key 

evaluation criteria in proposal/vendor 

ranking and selection processes.  

Section I. Executive 

Summary, Subsection M – 

Item 2, pp. 32-33; Section 

V. Review of Decision-

Making – RFP to 

Equitable Adjustment, 

Subsection C – Summary 

Findings and 

Observations, p. 84; 

Section VIII. City and 

GRU Internal Controls, p. 

165 

GRU General 

Manager 

 

22 Establish a policy to require termination of 

negotiations with top ranking parties if terms 

under the bidder’s “binding proposal” are 

materially changed; and if agreement cannot be 

reached with successive bidders on City/GRU 

terms, to rebid or abandon the project 

Section I. Executive 

Summary, Subsection H – 

Item 4, pp. 21; Section VI. 

Assessment of the PPA 

with GREC, Subsection D 

– Evaluation, Analysis 

and Observations, p. 114-

115 

City Commission 

23 Evaluate other corporate policies that may 

provide more instructive controls over the 

purchasing function including: 

 Delegation of Authority – to establish 

delegated signature authority for signing 

contracts, authorizing purchases, 

authorizing projects and approving 

disbursement of funds. 

Section I. Executive 

Summary, Subsection M, 

Item 2, pp. 32-33; Section 

VIII. City and GRU 

Internal Controls, 

Subsection D – Item 3, p. 

165 

City Commission 
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 Contract Approval Forms – to authorize the 

acquisition of goods or services, and which 

include relevant information related to the 

good or service including service 

descriptions, contract start and end dates, 

estimated hours and rates, and not-to-

exceed amounts, as well as the required 

approval signatures of the designated 

individuals. 

24 Establish guidelines for the retention of, and 

responsibility for, third-party experts and/or 

advisors providing independent reviews, as 

well as guidelines for reporting observations, 

findings and/or recommendations to the City 

Commission  

Section I. Executive 

Summary, Subsection J – 

Item 6, p. 29; Section VIII. 

City and GRU Internal 

Controls, Subsection D – 

Item 5, pp. 167-168 

City Commission 

25 Establish guidelines and procedures for audits 

of key contracts by the City Auditor to ensure 

contracts are being administered in accordance 

with contract terms and that applicable 

procurement, contract management, and risk 

management practices are being followed.   

Section I. Executive 

Summary, Subsection J – 

Item 6, p. 29; Section VIII. 

City and GRU Internal 

Controls, Subsection D – 

Item 5, p. 168 

City Commission 

26 Develop a more formal change control and 

impact assessment process to ensure effective, 

and timely, evaluation and analysis of contract 

or project changes 

Section VIII. City and 

GRU Internal Controls, 

Subsection D – Item 9, p. 

179 

GRU General 

Manager 

27 Task the GRU CFO (or other staff from the 

Finance and Accounting Department) with the 

financial evaluation and management of 

significant contracts and involve them in 

reporting/communication to the City 

Commission 

Section VIII. City and 

GRU Internal Controls, 

Subsection D – Item 4, p. 

165, Item – 5, p. 166-167 

GRU General 

Manager 
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