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Dear Gayle: 

On behalf of Ernst & Young LLP (EY), thank you for the opportunity to present our qualifications to provide the City of 
Gainesville with consultant services. We believe our firm is the best choice to provide management consulting services to 
the City of Gainesville (hereinafter "the City") for their citizen-centered cities initiative in 'Area 1 - Organizational Design' 
and 'Area 4 - Project Management' for the following reasons: 

► Strong public sector project management knowledge: Government and Public Sector is a primary sector focus for 
our firm, with nearly 19,000 specialist professionals in more than 100 countries around the world. In the US, EY 
works with more than 2,000 public sector clients. Within the State of Florida, EY has providing critical oversight and 
project management services for a number of agencies, including the Department of Children and Families, 
Department of Health, Department of Highway Safety and Motor Vehicles, Department of Financial Services, 
Department of Education, Department of Economic Opportunity, and the Office of Financial Regulation. Recently, EY 
received the PMI Distinguished Project Award for its work on the web infrastructure treatment services (WITS) 
project at the Florida Department of Children and Families (DCF). 

► Deep organizational change management capabilities: EY has proven experience within the State of Florida (and 
throughout the world) helping clients to enhance their transformation vision, and working with them side by side to 
create successful and sustainable change plans. As IDC MarketScape noted in their Worldwide Organizational 
Consulting Services 2015 Vendor Assessment, “for organizational consulting, EY is considered by clients to be the 
most capable of all firms at providing the necessary spectrum of business and IT consulting services” (August 2015, 
doc #258551). Additionally, EY was specifically recognized in 2014 for its Operating Model Design capabilities. We 
were awarded by the Association of Management Consulting Firms (AMCF) for thoroughly redesigning automated 
operations for the E. W. Scripps Company, which helped to better position the organization to succeed in the digital 
advertising and media world.  

► Independence and objectivity: EY is committed to providing an unbiased assessment of the City's needs, combined 
with the options and steps needed to help provide successful improvements. We provide the ability and freedom to 
work with numerous solutions and are not tied to specific software or back-end capabilities, allowing us to make 
recommendations based objectively on your needs. 

► EY’s framework for developing smart cities:  Technology provides cities new opportunities to address new and 
emergent challenges as they continued to seek ways of better serving their citizens.  EY brings national and global 
experience and knowledge of Future and Resilient cities, as well as a framework and strategy for addressing the smart 
city challenge.  EY has expertise and is a leader in driving value from asset and usage data, using smart analytics and 
innovative data sources, digitally enabling the infrastructure to improve citizen experience and generate better 
outcomes. 

Our team is eager and available to start on this significant effort with the City. At EY we believe in building a better working 
world. If our clients do not succeed, we do not succeed. We will strive to deliver exceptional client service to the City and 
work with you to build a more efficient, connected and customer-focused culture.  

Thank you again for the opportunity to present our proposal.  We look forward to discussing our response and how we can 
assist in your transformation efforts to ‘become a more citizen-centered city.’ 

Sincerely,  

 

Ken Thomas, EY State of Florida Leader 
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Ernst & Young LLP (the “EY US”) is submitting this response for 
qualifications to the City of Gainesville. The US firm is part of the 
global organization of member firms (collectively, “EY”) of Ernst & 
Young Global Limited, separate legal entities that perform 
professional services under the “EY” name worldwide. 
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Executive summary 
EY is a global leader in assurance, tax, transaction and advisory services. Worldwide, we have 230,000 
people based in 728 offices in more than 150 countries. EY LLP is a client-serving member of Ernst & Young 
Global Limited, operating in the US. 

Firm overview 
EY is a global leader in Advisory, Tax, 
Transaction and Assurance services 
with over 250,000 people worldwide. 
The insights and quality services we 
deliver help build trust and confidence 
in capital markets and economies 
across the world. We develop 
outstanding leaders who team to 
deliver on our promises to all of our 
stakeholders. In so doing, we play a 
critical role in building a better working 
world for our people, our clients and 
our communities.  

EY is recognized as a market leader in consulting and 
global service excellence by analysts and industry 
professionals. We provide focused teams dedicated to 
meeting our clients’ needs through seamless 
combinations of skills relevant for each assignment. EY 
has been in business for more than 100 years and is a 
professional services organization united by a single 
operating structure and a common culture of innovation 
and knowledge sharing. This unique one-organization 
approach qualifies the people of EY to serve clients by 
bringing together more than 20 competencies, which 
transcend geographic borders and organizational lines.  

The US firm is a substantial entity, with more than 
46,000 people working across the country. Additionally, 
given our longstanding support to clients in the South 
region in the non-profit, public and private sectors, you 
will receive the attentive and individualized service characteristic of a local firm supported by our extensive 
experience and qualifications. 

Our investment in Florida 
We are heavily committed to the State of Florida, and in turn, we are directly invested in the success of 
CareerSource and its ability to support Florida’s communities and families. Of the 82 office locations we have 
in the United States, seven (7) of our offices are located in the state of Florida. The EY Florida practice has 
provided more than 300 people to serve engagements for the State of Florida. 

150 

Countries 

250k 

People 

$ 31.4b 
Revenue 
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Our Public Sector experience, recent contributions within the 
State of Florida  
EY’s Government and Public Sector (GPS) team helps governments navigate a fast-changing economic and 
business environment and emerge with economies enhanced, communities strengthened and a better 
working world for everyone. We have more than 17,000 GPS clients across Federal, state and local 
governments worldwide. We focus on key business issues that are impacting government today. EY has 
consistently helped the State of Florida and partner organizations complete complex projects. We have 
worked closely with the State on several enterprise-wide initiatives, including Independent Verification and 
Validation (IV&V) engagements with the Department of Economic Opportunity (DEO), Enterprise Florida, 
Department of Health (DOH), Department of Education (DEO), Department of Children and Families (DCF), 
AHCA’s support with Puerto Rico Department of Health’s MMIS initiative, and AHCA’s Provider Data 
Management Systems (PDMS) to cite a few. We offer our services to a broad spectrum of clients where 
industry awareness, deep project management capabilities, and organizational assessment knowledge are 
critical, such as in this request for partners to support the City of Gainesville. In addition, we intend to engage 
our Tallahassee-based team members, several of whom have deep experience serving State of Florida 
agencies and partner organizations.  

Our commitment to independence and objectivity 
EY is committed to providing you with an unbiased assessment of your performance monitoring platform, 
combined with the options and steps needed to help provide successful improvements. We are fully capable of 
working with numerous solutions and we do not advocate for specific software or back-end capabilities. This 
allows EY US to make recommendations based objectively on your needs. We combine our independence and 
objectivity with a proven approach for evaluating existing solutions. Our experience working many of the 
solutions in the market, combined with our understanding of how peer companies are utilizing them, has 
afforded us valuable insights about their capabilities and challenges.  

EY has deep global and national experience in successful project management delivery for non-profit, private 
and public sector clients. Within the State of Florida, EY has supported multiple clients by providing critical 
oversight services for varied agencies, including previous engagements at the Department of Children and 
Families, Department of Health, Department of Highway Safety and Motor Vehicles, Department of Financial 
Services, Department of Education, Department of Economic Opportunity, and the Office of Financial 
Regulation. 
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Assessment of Service Quality (ASQ) 
process 
Our commitment to you will be bold, specific and measurable. The EY 
team will continuously solicit your input and feedback on how our team is 
performing relative to its commitment and your expectations. You will 
participate in our formal process to obtaining feedback known as the ASQ 
process. The ASQ process is initiated by an independent EY representative 
not part of the team and is designed to assess and improve service and 
relationship quality. 

Through the ASQ process, we will seek to identify service quality issues, 
and then develop a follow–up action plan that will facilitate the efficient 
and effective resolution of all challenges and issues. During the ASQ 
process, we will administer the feedback requests through face–to–face 
interviews, paper–based surveys or online, depending on your preference. Overall, the ASQ process is a key 
driver in helping us meet our commitment to our clients. 

Please note that within our response to the RFQ, we have included of varied projects within the public and 
private sectors. We have also provided three contacts as references (below), whom would be pleased to speak 
about our contributions to their endeavors from a project management and organization design perspective. 
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References 
Reference # 1 

Organization Board of Regents, University System of Georgia 

Contact Person Bobby Laurine, Chief Information Officer  

Contact Phone Number +1 443 745 2055 

Contact Email bobby.laurine@usg.edu 

Project description The University System of Georgia Board of Regents engaged EY to 
assess the ITS organization. The scope included 

► Assessment of current IT portfolio of services and delivery 
capabilities  

► Assessment of the adequacy of the existing governance model, 
including oversight processes, performance measurement and 
reporting, escalation paths and decision-making rights  

► Identification and prioritization of improvement opportunities to help 
reach ITS desired state 

 
Reference # 2 

Organization BB&T Bank 

Contact Person Ann Hardison, ASQ CQIA, Vice President – Quality Manager – Data Quality 
Center of Excellence (currently with PNC Bank, Wilson, NC) 

Contact Phone Number +1 252 290 0356 

Contact Email ann.hardison@pnc.com 

Project description BB&T Bank engaged EY to assist with: 

► Developed a project management office for its multi-year finance 
transformation initiative including creation of project reporting tools 
and meetings cadences, as well risk/issue/decision management 
protocols  

► Created a Target Operating Model for the Finance organization  

► Executed project management for a project team of +50 resources 
and an organizational change management network of 90+ members 
throughout the life of the project  
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Reference # 3 

Organization Georgia Department of Behavioral Health and Developmental Disabilties 

Contact Person Jeff Minor 

Contact Phone Number 404-232-1642 

Contact Email Jeff.Minor@dbhdd.ga.gov 

Project description To provide organization redesign support to realign organization 
structure in support of a more efficient, connected and customer-focused 
culture. EY:  

► Collaborated with the client to confirm the case for change 

► Conducted interviews with key stakeholders to understand case for 
change, current state operations and identify opportunities for 
improvement 

► Developed high-level and detailed organizational structure 
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Scope of requested services 
For this RFQ, EY is providing our expertise and knowledge in the following two areas: 

Area 1 – Organizational Design 

Area 4 – Project Management  

EY has broad capabilities which comprise the type of support the City is seeking consultants for in each of the 
six areas. However, we are focusing on these two areas as we believe our strengths as a firm will be best 
positioned to assist the City in these capacities. It is worthy to note that our capabilities intersect each of the 
two stated Areas. For example our Project Management capabilities would be unilaterally applied to any 
project the City would engage us to support, and we would provide leading-practice Project Management 
approaches and tools within an Organizational Design engagement. In turn, we would apply the appropriate 
Subject Matter Resources and Methodologies to any engagement the City would opt to collaborate with EY to 
execute. 
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Area 1- Organizational design 
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Area 1 – Organizational design 

Project understanding and approach 
Describe your understanding of the objectives and scope of the requested services and your general 
approach to such. Include a general time frame for being able to respond to City requests for 
specific project proposals. 

Our understanding 
The City of Gainesville is seeking management consulting services in organizational design management area.  
In our review of publically available materials, we understand that the City of Gainesville is paving to way to 
redefining the city – a new American city.  A journey that is anchored on four fundamental questions, how 
might we: 

► Build equity & vibrant neighborhoods throughout Gainesville? 

► Shape a bright future for each & every person in Gainesville? 

► Create space for ingenuity & partnership to thrive in Gainesville?  

► Cultivate job diversity & economic vitality in Gainesville? 

But at the core of the transformation journey are the citizens of Gainesville. As such, many Departments and 
Offices within the City of Gainesville may undergo changes in their organizational structure to better serve 
and respond to the needs of your citizens. 

Organizational design is defined as the way that structures, roles, capabilities and resources are designed to 
deliver a specific strategy and operating model blueprint. It is the formal system of accountability that defines 
key positions and enables the efficient allocation of resources to support business outcomes.  

EY has a strong track record in delivering integrated designs by adopting a systematic and structured 
approach which aligns all interdependent components of an organization before completing the design. 
Organizational redesign projects that focus purely on structure and process typically fail to realize the desired 
benefits because they do not take into account an organization’s talent, performance and cultural elements. 

Our experience has shown us that for organizational design to be sustainable, it should be “fit for purpose” to 
meet the organization’s strategic objectives. As such, we typically consider the following factors: 

Stakeholder management 

► Aligning the leadership team to drive and defend the case for change 

► Engaging stakeholders from the start to build consensus and to create buy-in 

► Recognizing the range of stakeholders and their spheres of influence 

Integrated Design 

► Understanding the wider context of the organization’s systems and its interactions with component parts 

► Creating congruence between people, processes, structure, infrastructure and governance to align with 
overall vision and strategy 

► Balancing innovative thinking with implementing a pragmatic solution within the defined scope
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Sustainable Value 

► Using the case for change to drive the design process  

► Aligning financial and non-financial benefits to create measurable value 

► Planning ahead to build an organization that is flexible and can withstand changing requirements 

Change Management 

► Understanding how to deliver and manage the change journey given the current culture of the 
organization and how it works with related agencies 

► Maintaining the same levels of “business-as-usual” while undergoing organization change exercises 

► Ensuring changes are embedded so that the organization will not revert to “old ways” 

EY will work with staff across all levels and layers across the City of Gainesville.  As demonstrated by our 
organizational experiences, we will work with the project sponsors to identify and engage individuals who will 
be a part of the project team, staff who have the institutional knowledge and subject matter that will help 
inform the project direction and key stakeholders who have an interest or will be impacted by the project.   

EYs approach to organizational design 
We will utilize our proven five-step approach to designing organizational structures.  Our approach is 
collaborative and will solicit input from staff across the different layers and levels of your agency.  Taking into 
account your agency’s purpose, we will define a structure that best addresses how you can improve its 
capabilities with a lens to the future.  This approach reduces the risk of role confusion within the organization 
by clearly defining who does what ultimately increasing focus on value-added activities, driving scale and 
removing duplicative functions:  

  

► Clarify the 
purpose and 
business 
drivers for 
change and 
ensure 
alignment 
with strategic 
objectives

► Understand 
the short and 
long term 
goals of the 
City

► Document 
performance 
issues, 
improvement 
opportunities 
and future 
requirements

► Gather data 
on current 
pain-points

► Define current organization 
structure with inputs from 
various business stakeholders

► Conduct current state 
assessment (including 
assessments of key 
organizational processes)

► Review core elements for what 
is and is not working (i.e. 
structure, roles, resources and 
workloads)

► Assess Operating Model 
elements for what is and is not 
working: governance, 
processes, performance, 
capabilities, management 
systems, technology & 
information

► Conduct Stakeholder Analysis

► Define Future State 
Requirements

► Agree on the design 
principles 

► Develop tailored 
design principles

► Develop high-level 
design options

► Support the City to 
select preferred high-
level design option

► Develop 
implementation 
approach, high-level 
change impact 
assessment, change 
communications plan

► Develop detailed organization 
structure with support from the 
division leadership and select 
key stakeholders

► Develop people transition 
strategy and plan

► Support the City to develop  
detailed implementation plan

► Validate and approve final 
design

► Develop roles and 
responsibilities

► Conduct detailed change 
impact assessments

► Support the City to 
deliver the detailed 
people transition plan

► Inform existing 
resources of changes

► Define and agree on 
measures and a 
method that will be 
used to monitor and 
evaluate the new 
organization

► Deploy the new 
organization structure

► Transfer knowledge

Case for 
Change Gap Analysis Design Implement

Define 
Change

Conduct gap analysis between 
current and desired state Develop detailed Design Implement the designDevelop high-level 

design

Define the scope and 
reasons for 

organizational change

Understand the current organisation structure 
and operating environment

Create the high-level design for the 
future organisation

Create the detailed design for the future 
organisation

Implement the new organisation

01 02 03 04 05

Our approach

Se
le

ct
 A

ct
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iti
es
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1 - Case for Change 

As the project starts, the main focus will be to assist with the articulation of the case for change, the 
consideration of the costs, benefits and risks associated with the case for change, better understanding of the 
strategic drivers, establishment of your readiness to adopt a new organization model and confirmation of 
management’s commitment to the endeavor. 

2 - Gap Analysis 

► Gather information from sources in an effort to better understand your current state. Documentation 
reviews and interviews will be the main sources for information gathering.  

► To gain a greater understanding of your agency’s structure, we will review the management layers and 
spans of control. Management layers refer to the total number of layers that are counted from the top of 
the unit to its bottom. Spans of control refer to the number of employees each manager supervises. 

► Identify effective mechanisms for making decisions and opportunities for reducing bureaucracy in the 
future state organization design 

► Manage stakeholder involvement in the design, build and implementation to lead to acceptance and 
adoption in affected areas of the business. 

► Validate requirements and major capabilities needed in the future organization and clarify where and how 
capabilities will be delivered 

3 - High Level Design 

► Confirm the future business requirements based on the target operating model; in order to determine 
needed enterprise/functional skills, competencies and capabilities for the future organization design 
options 

► Develop design principles and selection criteria to provide a means of assessing design options against 
the desired purpose and outcomes of the organization design and underpinning decision making on the 
future state design 

► Define high level organizational design through development of options against the previously defined 
selection criteria 

► Build tactical plan to disseminate the right information to the right people at the right time, proactively 
address concerns related to the project, minimize anxiety and build awareness and understanding 

4 - Detailed Design 

► Define key scope assumptions per function, team and business unit 

► Detail the preferred high level design option to define the level 2 organizational structure including: team 
and role definition, reporting lines, key spans of control and influence, and, high-level headcount 

► Refine role profiles that include finalized job titles, role overview reporting lines, accountabilities and 
responsibilities, and required experience, skills and qualifications  

► Capture the key considerations and activities which need to be completed prior to the full implementation 
of the new organization design i.e., what the agency needs to do to ‘stand-up’ the new design 

► Assess the impact (amount and type) that transformation changes will have on people process and 
technologies and "how" those changes will impact the existing organizational structure, roles, skills and 
ways of operating 
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5 - Implement Design 

► Stand up the agreed upon new organization structure operationalize the approved roles, responsibilities, 
governance, FTE needs  

► Co-develop communicate change -specific messages  and communications strategy for internal and 
external stakeholders  

► Define mechanisms to collect feedback and monitor level of support, commitment and compliance with 
the change 

► Provide agency with knowledge artifacts produced during the organization redesign activities 

Our approach aligns with your overall objective of making Gainesville a citizen centered, people empowered 
city because throughout the delivery of our work, we incorporate the customer-centric perspective. 
Throughout the course of the project, we will capture and incorporate the voice of the customer.  This 
requires knowing, understanding and segmenting your customers. We will design an organization that 
accounts for the perspectives of the customers. 

Approximate timing for contract negotiation: 

Should EY be afforded an opportunity to provide services to the City of Gainesville, we estimate approximately 
ten to fifteen business days from initiation of the negotiation effort through completion of a contract and 
Statement of Work (SOW).  
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Tools 
Through our experience delivering projects of similar scope, we have developed a series of tools and 
accelerators which can be leveraged at each phase of the delivery process, from Requirements and Design 
through to Support. Powered and maintained by our delivery teams, the following table illustrates selected 
tools and templates that we will use during our projects on an as needed basis (please note that we have over 
200 toolkit / templates that are specifically focused in the area of performance management, reporting and 
analysis, and planning and budgeting transformation). 

 Accelerators/ 
Tools Description Sample/Preview 

 Case for change This document will articulate the 
purpose, benefits, and 
anticipated results of the 
transition 

 

Organizational 
design 

Workshops EY will facilitate group workshops 
to collect insights, drive 
decisions, and leave with 
actionable results 

 

As is/to be 
analysis 

This document will outline the 
existing organizational structure 
and key functions/tasks for 
impacted roles, as well as the 
future organization, key 
functions, and tasks 

 

 Role impacts and 
Roles Database 

This breakdown of the changes 
to impacted roles will support 
individuals as they shift their 
tasks/actions. The impacts will 
support development of a  
database of varied roles (linked 
to processes), including industry 
standard responsibilities, 
qualification scales and 
competencies 
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 Organization 
design approach 

EY’s detailed approach outlines 
key, proven steps in each phase 
of the assessment and design to 
ensure and accurate and 
appropriate As-Is/To-Be plan 

 

 Collaboration 
session 

Project team members and 
stakeholders will participate in 
collaboration sessions which 
driving to alignment and 
facilitate quick decision making  

 

Organizational 
design 

Market insights 
and industry 
benchmarks 

Directional guidance on best in 
class City/Government functions 

 

 Market insights 
and industry 
benchmarks 

Directional guidance on best in 
class City/Government functions 

 

 Organization 
structure 
inventory 

Inventory of organization 
structures, by Operating Model 
component 
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 ThinkTank 
session 

Virtual platform to drive 
stakeholder alignment and 
agreement on performance 
criteria and evaluation scale 

 

 Job profile 
templates 

Comprehensive template 
recording all critical aspects of a 
role such as purpose, 
qualifications, key 
responsibilities, key interfaces, 
etc. 

 

Organizational 
design 

Change 
management 
strategy 

This strategy document will be an 
actionable outline of 
communication and 
engagement, training, readiness, 
and organization design related 
approaches and activities 

 

Leadership 
alignment 

Develop leadership action plans 
to maintain or increase support 
for projects as needed. This will 
build a coalition of leaders to 
facilitate changes taking place 
within the City.  

 Stakeholder 
engagement 

A scalable plan to inform and 
engage the City’s leaders and 
stakeholders so that they are 
clear about the vision and 
impact. For the plan to be 
effective, we will need to engage 
leaders at all levels across the 
City as deemed appropriate. 

 

 Communications Based on stakeholder impacts. 
Communications strategy and 
plans will deliver targeted 
communications to all 
stakeholders to drive awareness, 
understanding and commitment 
for the City’s vision for change. 
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Organizational 
design 

Change 
readiness 

Will identify barriers, levels of 
buy-in and preparedness to 
support the City’s case for 
change and change management 
vision. This will be an iterative 
process as projects proceed. 

 

Training strategy 
& plan 

Outlines the training 
development and delivery 
approach – which will be 
developed in consideration of 
training timing and execution 
expectations communicated by 
the City’s project leadership.  The 
strategy and plan defines leading 
practice standards and principles 
surrounding training delivery, as 
well as specific approaches for 
measuring training effectiveness 
and providing post training 
remediation where needed. 
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Proposed project staff 
Identify the key personnel who will be directly assigned to this project.  State the qualifications and 
related experience of each member of the proposed project team. 

The proposed team’s experiences and backgrounds are key in serving the City of Gainesville.  We have an 
understanding of your requirements and have assembled the right team for the proposed work.  We will 
leverage our existing knowledge and proven methodologies to minimize the demands on your personnel and 
disruption to your business. Below is a listing of the proposed team and their relevant competencies. 
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Team 
Member/ 
Role 

City of Gainesville 
Job Title EY Level 

Years of 
Experience 

Organizational Design 
Relevant Competencies 

Organizational 
design and 
operating 
model 
development 

Performance 
Management 

Process/ 
Policy 
analysis and 
development 

Stakeholder 
engagement 

Leadership 
Alignment 

Communications 
Planning & 
Delivery 

Change 
Management 

Brian 
Woods Senior Consultant Senior 

Manager 20        

Belinda 
Minta Senior Consultant Senior  

Manager 15        

Sabrina 
Williams Consultant Manager 14        

James 
Travis Junior Consultant Senior 2        

Jeremy 
Bielata Junior Consultant Senior 5        

Nina 
Sorenson Junior Consultant Senior 6        

Colin 
Stephens 

Program and 
Administrative Support Staff 7        

Anuj 
Arggawal 

Program and 
Administrative Support Staff 4        
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Brian Woods 
Organizational Change 
Management and 
Strategy SMR 

+1 404 817 5181 
brian.woods@ey.com 

Recent clients include: 
Florida DFS 

Brian Woods is a Senior Manager in Ernst & Young’s Advisory Services practice. Brian is an 
experienced organizational change, communication, and talent strategy specialist with 20 years 
of enterprise-wide transformation experience supporting over 40 clients in public, private and 
non-profit organizations. 

Prior to joining Ernst and Young, Brian worked with clients in multiple industries in the design 
and deployment of innovative, tangible “people” solutions for complex regional, national and 
global process improvement and technology implementation initiatives. He has spent several 
years in the Public Sector industry, where he was directly responsible for facilitating process 
change enablement for several large State process and technology adoption programs. Trained 
OCM Methodology Facilitator - The Heart of Change (John Kotter’s 8 Steps of Change). 

Selected engagement experience 

► Developed a new communication plan and created a comprehensive organizational change 
management (OCM) strategy to support change activities prior to the Design and 
Implementation phases of a Finance transformation for a State government. Developed 
knowledge transfer content for Executive Sponsors and Project Leadership on creating a 
case for change, confirming change impacts, analyzing stakeholders, determining business 
readiness and establishing a change network to mitigate potential resistance. Designed and 
supported implementation of a 15-18 month tactical plan with the State’s OCM team. 
Deliverables were completed on-time with strong client satisfaction. 

► Coached Executive Director led change enablement scoping and facilitated project kickoff 
and process redesign workshops for a Human Resources and Payroll transformation program 
impacting 25 target audiences comprised of 200,000 employees. All change management 
and technology adoption deliverables were completed on time and within budget. 

► Managed work planning and budgeting and developed change enablement and 
communication standards for a newly defined e-Government Program Management Office 
(PMO). Program roadmap, budget and strategy deliverables were completed on time and 
within budget. 

► Developed a change readiness program, identified change leaders, and facilitated future 
business state visioning workshops for a Finance process improvement and technology 
implementation program. 

► Financial Services – Co-facilitated strategic design, development, and implementation of a 
new governance organization created to provide oversight for and increase investment value 
across the client’s $65M Finance IT project portfolio. Developed and supported execution of 
multiple workshops with Business and IT stakeholders to confirm portfolio management, 
change management and data governance priorities for the new organization, as well as new 
operating procedures, assessment methodology, job descriptions and supporting Business/IT 
functional roles and responsibilities.  

► Financial Services – Co-facilitated change management, communications and training for a 
Bank’s General Ledger and Subledger transformation. Led a change management diagnostic 
to confirm opportunities to improve the client’s organizational change capabilities and 
operating model. Developed a comprehensive stakeholder management program and 
established a cadence for interviews with 40+ stakeholders. Led design and managed 
execution of the client’s communication and training strategies and plans.  

Education 

► BA in History, Emory University 
► MPA, Syracuse University 
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Belinda Minta  
Senior Manager 
Advisory Services 

+1 404 817 5741 
belinda.minta@ey.com 

Belinda Minta is a Senior Manager in the Advisory Government and Public Sector practice.  She has 
experience working with federal and state government agencies, health plans and providers. 
Through her professional career, Belinda has 15 years of experience that spans across regulatory 
compliance, disease, care, and utilization management, quality improvement initiatives, project and 
program management as well as financial management. 

Selected engagement experience 

► Led the Office of Account Management at a State health and human services agency through 
strategic visioning and development to develop strategic priorities and responsibilities  

► Supported the implementation of a communications strategy for the Office of Public Affairs 
► Worked with a State health and human services agency on their communications strategy 

transformation, design and implementation of functional responsibilities for the Office of Account 
Management, and organizational redesign of the Office of Intellectual and Developmental 
Disabilities  

► Led a team to design a performance improvement framework, initiate and mobilize and 
enterprise project management office (EPMO), develop and implement effective stakeholder 
relationship management strategies for a State health and human services agency, and redesign 
the procurement and contract development operating model. 

► Lead a State health and human services agency through program and communications 
management activities that support the implementation of key strategic initiatives. 

► Worked with a State health and human services agency to establish a communications strategy 
and plan to be used to report progress against key recommendations required by the Department 
of Justice (DOJ).  Developed process to identify risks/mitigation, facilitate tracking and 
communication of status towards remediation of issues key outcomes. 

► Supported a State health and human services agency with the redesign of their provider network 
management operating model.  Conducted current state assessment and process gap analysis of 
the provider network management operating model.  Conducted interviews and information 
gathering sessions with process owners and stakeholders.   Participated in working sessions with 
key stakeholders to validate findings.  Utilized the RACI framework to define accountable and 
responsible individuals across functional areas. Developed current and future state process flows, 
provider network management operating model.  Developed implementation roadmap that 
defined activities to be implemented to attain a successful future state operating model. 

Education 

► MBA, Emory University 
► MPH, Columbia University 
► BA, Wesleyan University 
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Sabrina Williams 
Manager 
People Advisory 
Services 

+1 917 749-2221 
sabrina.williams@ey.com 
 

Sabrina Williams is a Manager in the Advisory Services practice of Ernst & Young LLP.  She has 
over 14 years of experience serving clients in multiple industry sectors, including Financial 
Services, Retail, Government, Non-Profit, and Media & Entertainment.  Her professional experience 
spans target operating model design, Lean/Six Sigma business process improvement, 
organizational change management, and training design and delivery.  Her change management 
experience has been focused on delivering change support for large, multi-year Transformations 
programs that have required comprehensive stakeholder analysis and engagement planning, 
impact assessments, communications planning, and organizational readiness assessments. 

Select engagement experience 

► Led the Change workstream of a large transformation program for a professional services firm 
that included crafting of Executive-level presentations to drive decision making, development of 
Change and Communication plans for 11 workstreams, detailed analysis of stakeholders and 
change impacts, defining of the case for change and the execution of communications to 
impacted end users across the firm. 

► Delivered Change support for foreign government FATCA compliance project that included 
Change Strategy, internal and external stakeholder analysis, communications plan, and high 
level Training Strategy. 

► Conducted stakeholder analysis and developed multi-year Change strategy, Communications 
Plan and end-user Change Management Toolkit with self-service instructional guides for a large 
retail bank. 

► Developed Organizational Change Management Toolkit, Communications Plan and Stakeholder 
Management materials for multi-year Claims Transformation Program with large midwest P&C 
Insurer.  

► Conducted cross-functional assessment of UK insurer, including span of control and detailed 
activity analysis, the application of benchmarking, and L0-3 process analysis to identify areas of 
inefficiency and activity fragmentation across the enterprise. Delivered Organization Design 
recommendations to restructure the Finance function and launch 3 CoEs. 

► Performed detailed assessment of challenges in client-vendor relationship that identified 
misalignment in project objectives and insufficient and unclear governance and controls 
processes; delivered recommendations to improve on-time and under-budget delivery. 

► Led 2 Business Process improvement workstreams for Bank Holding Company that identified 
opportunities to improve process efficiency by ~25% in Order to Cash and Procure to Pay 
processes. 

► Supported Average Daily Balance reporting projects to reduce manual intervention in reporting 
by ~40%, improve data accuracy, and enable compliance with regulatory controls. 

► Created competency model and job roles for P&C Claims organization to guide performance 
management, recruitment, and L&D strategies. 

Education 

► MBA, NYU Stern 
► MBA, London Business School 
► MS, New York University 
► BS, Georgetown University 
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James Travis 
Senior 
People Advisory 
Services 

+1 704 417 1281 
james.travis@ey.com 

Recent clients 
include: 
DuPont 
Tyson Foods 

James Travis is a Senior in the People Advisory Services practice of Ernst & Young LLP. He 
joined the firm in March 2017, from Hitachi Consulting. James has experience as both a 
technical and a change management leader on large-scale SAP implementations and Business 
Intelligence (BI) reporting projects, working closely with C-level executives to determine and 
implement financial reporting strategies. He has spent the past two years as a Finance Change 
Management leader on merger and acquisition projects for Fortune 100 companies. 

James graduated from Wake Forest University as a dual major in Business & Enterprise 
Management and Communications. In his spare time, James is a radio host for College Football 
and Basketball broadcasts. 

Selected engagement experience: 

► Finance Transformation and Integration – supported organizational change efforts for $100+ 
Billion Merger, supporting org design, transition planning, and reporting efforts for Finance 
group 
► Defined and executed Change Management Strategy and Communication Plan for 

audience of 300 
► Led Change efforts (training, communications, and governance) efforts for multiple 

simultaneous financial reporting implementations 
► Created audience and impact assessments to determine change needs and approach 

► Finance Transformation and Integration – led organizational change efforts for large-scale 
merger and integration onto a single ERP and Reporting Platform for Fortune 50 Consumer 
Products Manufacturer 
► Owned Finance Controlling audience of nearly 800, including identify key Stakeholders 

and Impacts 
► Developed and executed the Master Org Change plan and Communication Plan to asses 

and manage change 

► SAP FICO Implementation – led Financial Reporting team for ERP and Business Intelligence 
(BI) implementation for Fortune 50 Consumer Product Manufacturer 
► Teamed with C-level executives to define Reporting Strategy and design Internal 

Financial Reports 
► Led Financial Reporting go-live training and support efforts 
► Developed Ad-Hoc Reporting tool: utilized Query Designer to create queries for use in 

Analysis for Excel and maintained Multi Provider of over 300 unique terms (150+ 
calculations) 

► SAP FICO Implementation – supported ERP and Business Intelligence (BI) implementation for 
Fortune 50 Consumer Product Manufacturer 
► Oversaw documentation and creation of all financial reporting requirements and scope 

definition 
► Compiled an inventory of 1000+ key financial reports to simplify the company’s financial 

reporting strategy 
► Led team of developers to create 50+ financial reports using SAP BOBJ Web Intelligence 

(WEBI) 
► Industry lines 

► Consumer Products 
► Manufacturing 
► Sports, Media, and Entertainment 

Education 

► BA, Wake Forest University 
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Jeremy Bielata 
Senior 
People Advisory 
Services 

+1 404 541 8864 
Jeremy.Bielata@ey.com 

Recent clients include: 
University of Virginia 
MetLife, Inc. 
Mondelēz 
International, Inc. 
Comcast Corporation 
Cobb County School 
District 
Milliken & Company 

Jeremy Bielata is a Senior Consultant in the People Advisory Services practice of Ernst & Young LLP.   

He has over 5 years of professional services experience with 3 spent on HR transformation focused 
on process and service delivery and the remaining immersed in HR program and process evaluation 
particularly concentrated on performance improvement and leading practice guidance. 

Selected engagement experience: 

► Advised and supported an HR transformation for a higher education institution undergoing a 
restructure of HR while implementing a new HRIS (Workday). Focus area was detailed design of the 
HR service delivery model and the various functional areas (e.g., ER, Talent Management).  Key 
activities consisted of managing the development of operational requirements by delivery 
function, developing a revised HR process taxonomy to be used for process mapping and org 
alignment, supporting the organizational design efforts and overall service capability build out.  

► Designed and developed an HR operating model for an organization divesting from a global 
insurance company.  Key activities consisted of process interviews, future-state design and 
analysis, and HR operating model validation sessions.  

► Supported an HR service delivery transformation for a large global food manufacturing company 
of approximately 100,000 employees, to enable captive shared service centers for the HR 
function. This included the design and documentation of HR processes for both the North 
American and the northern European regions.  

► Managed the design and implementation of interim reporting and interfacing solutions for day one 
of an HR integration within the context of a $45 billion mega-deal. Assisted with the system 
mapping exercises for all pertinent data values (HRMSs: SAP and PeopleSoft), completed extensive 
downstream impact analyses, supported the development of the interim solutions and facilitated 
multiple rounds of integration testing. 

► Participated in a vendor selection to stand up the end to end HR function (e.g., HR, Benefits, 
Talent, and Payroll) for the product of a divestiture. Key activities consisted of process 
walkthroughs, vendor comparison, analysis of business requirements and union contracts, an 
interface risk assessment, and validation exercises of the future state model to prepare for day 
one.  

► Contributed in a go live readiness assessment for a school district implementing a new HR/Payroll 
System. The assessment covered a comprehensive review of end to end HR, benefit and payroll 
processes, system interfaces, reporting components, balancing and testing, and system application 
controls.  

► Supported an HR functional performance assessment for a global textile and chemical 
manufacturing company with the main objective to test the level of integration within HR (e.g., SAP 
HR, policies, operational processes), identify gaps between HR’s current-state and desired future-
state, and finally develop a road map of recommendations to support the transformation.   

► Industry lines 
► Global Manufacturing 
► Media & Entertainment 
► Financial services 
► Energy & Utility 
► Higher Education 
► Not-for-profits 

Education 

► B.B.A. Iin nternational Business, B.B.A. Management. Russian Language Minor, University of 
Georgia 

Certification(s) 

► Human Resources Certification Institute (HRCI) - Professional in Human Resources (PHR; SHRM-
CP) 
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Nina Sorenson 
Senior 

+1 202 909 0517 
nina.sorenson@ey.com  

Nina is a Senior with EY’s People Advisory Services (PAS) practice.  She joined the firm in 2015 and 
has over 6 years of consulting and change management experience, three years of which were on 
federal engagements.  Nina has experience working on projects relating to communications, training, 
business readiness, and organizational design.  She also has 2 years of experience working directly 
for the federal government.  She is currently on EY’s Project Mercury, a large SAP implementation 
project, leading global communications efforts.   

Engagement experience: 

► Change Management: Led change management for a major pharmaceutical’s SAP 
implementation.  This included stakeholder engagement, business readiness, communications, 
and change impact identification. 

► Communications: Led global communications efforts for EY’s project Mercury 
► Lead global cutover communications in Canada, Germany, Switzerland, Austria, South 

Africa, United Kingdom, and the US 
► Lead communications for a SAP implementation with the US Department of Defense 

► Process mapping and redesign: Worked to develop a new statistical collections processes for a 
major federal agency and set up new offices and processes for statistics collections and needs 
identification. 

► Organizational Design: Developed a new roles and job descriptions for a federal logistics agency, 
including system access testing for segregation of duties for audit compliance 

► Training:  Developed training for a variety of engagements, including EY’s project Mercury and US 
Federal SAP implementation projects.  Worked as a training lead, working with process owners for 
three major process areas for EY’s engagement lifecycle 

Education 

► M.A. in International Affairs, The George Washington University 
► B.A. in Politics and International Affairs, Scripps College  
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Colin Stephens 
Staff                        
Advisory Services 

+1 850-766-3998 
colin.m.stephens@ey.com 

Colin Stephens is a staff in the Advisory Services practice of Ernst & Young LLP. He has 
experience in independent verification and validation (IV&V) services and strategic 
implementation of technology throughout the state of Florida. He also has more than 7 years 
of experience in information technology, telecommunications, and technology planning, 
specifically Voice over IP (VoIP) implementation and enterprise infrastructure enhancement 
throughout the State of Florida. Prior to EY, he was a VoIP Service Manager for an IT 
consulting firm in Florida. 

Selected engagement experience: 

► Performed an independent operational review for a state driver’s license issuance and 
regulatory agency by providing feedback and suggested improvements for multiyear 
system integration to revamp and reengineer the state’s motorist services program 

► Enterprise Infrastructure Assessment and Design - Designed, implemented and 
restructured enterprise level voice over IP architecture and for multiple Florida state 
agencies 

► Network and Support Services Team Design – Developed and led an internal initiative to 
create a dedicated support services team focused on delivering efficient and quality 
customer service as a first point-of-contact for incoming and outgoing requests per state 
agency clients 

► Compliance Adherence Program Design – Specialized in assessing the current state of 
agency technology and made corrective actions to ensure state and federal compliance for 
PII.  

► Compliance Program Effectiveness Reviews – Developed metrics, based on individual 
program requirements to measure compliance program effectiveness.  

► Service Level Agreement (SLA) Compliance – Lead a group of voice engineers responsible 
for ensuring statewide VoIP connectivity. Delegated all connectivity outage issues to the 
appropriate party to ensure SLA agreements were met on a consistent basis. 

► Spearheaded the procurement of a statewide emergency response VoIP system focused on 
minimizing voice connectivity downtime in the event of a natural disaster. 

► Led a statewide initiative to migrate all existing Client-to-LAN VPNs to an upgraded and 
best practice VPN offering to meet statewide security and privacy requirements. 

► Contributed to the development and implementation of WAN and LAN focused activities 
and programs and telecommunications implementation 

► Responsible for the execution and installation of key nodes for the secure and reliable 
connectivity at the Wide Area Network and Enterprise level throughout the State of 
Florida, specifically the MyFloridaNetwork MPLS network. 

Education: 

► B.A. in Accounting, Flagler College 
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Anuj Aggarwal 
Staff 2 
Advisory Services 

+1 706 247 9586 
anuj.aggarwal3@ey.com 

Recent clients include: 
DuPont 
Duke Energy 

Anuj Aggarwal is a Consultant in EY’s People Advisory Services practice.  He has more than 4 
years of experience in business process improvement spanning over multiple clients. Prior to 
joining EY, Anuj interned at EY during his MBA internship in summer of 2016. During this time, 
he successfully supported the Organizational Change Management team at a major power and 
utility company with stakeholder analysis, vendor management and RFE process. He also 
contributed in identifying potential target customer segments. 

Anuj has earned a Bachelor’s of Technology in Computer Science from India and MBA in 
Business Analytics and Operations from University of Georgia. He is also a Lean Six Sigma 
green belt certified professional. 

Selected engagement experience: 

► Organization Design – M&A 
► Developed, documented and coordinated the talent selection process of an M&A client 

($130 billion/100,000 headcount) for Global Diversified Industrial Products merger 
and divestiture. 

► Technology implementation: 
► Led a team of 7 to ensure development and compliance of products/services as per 

client’s specifications and within SLAs 
► Prepared business requirement documents and other various functional documents 
► Worked as a Business Analyst and led scope and design discussions for various 

projects for different range of clients. 
► Conducted features enablement, timelines drafting and gap analysis to ensure 

effective implementation of services 
► Supply Chain Optimization 

► Streamlined procurement process and implemented a Just-in time sourcing strategy 
to reduce client’s cost through a more predictable and efficient supply chain. This 
included helping the client increase profit by reducing annual raw material 
procurement costs by 4% 

► Developed and implemented an automatic procedure to rate supply partners without 
human intervention/error Worked with various vendors and helped client with vendor 
management, negotiations etc. 

► Industry lines 
► Power & Utility 
► Oil and Gas 
► Information Technology 
► Health Care 

Education 

► M.B.A. in Business Analytics & Operations, University of Georgia 
► B.Tech in Computer Science, JUIT, India 
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Qualifications of the firm 
Sample organizational design project experience 

Client Project Description 

State Health and 
Human Services 
Agency 

High Performing Agency 
Framework 
Implementation 

► Agency sought to close the performance gap as it 
transitioned from current state to a high performing 
agency (HPA) that is capable of developing and 
implementing priorities that are strategically aligned 
with its vision and effectively communicating to key 
stakeholders. 

► EY assisted with the following: 

► Developed a Framework for Communications Leading 
Practices 

► Established a current state of communications 
practices 

► Built consensus on the future state functionality 
expectations 

► Developed practices, competencies, and delivery of 
strategic priorities 

State Health and 
Human Services 
Agency 

Division of 
Intellectual/Developmental 
Disabilities Organizational 
Redesign 

► Provide organization redesign support to realign 
organization structure in support of a more efficient, 
connected and customer-focused culture 

► Collaborated with the client to confirm the case for 
change 

► Conducted interviews with key stakeholders to 
understand case for change, current state operations 
and identify opportunities for improvement 

► Developed high level and detailed organization 
structure 

Department of 
Agriculture 

USDA 

National Finance Center 
(NFC) Organizational 
Assessment 

► The USDA sought organizational assessment support 
for their Human Resources Division in order to define a 
new strategic vision. 

► EY delivered the following: 

► Conducted interviews with executives to understand 
what the successful achievement of the strategic 
intent would look across six areas: organization, 
people, technology, culture, performance, and 
policies/process 

► Conducted an organizational assessment of the 
effectiveness of the HR organization 

► Conducted a skills assessment and gap analysis which 
lead to a three-phased change management strategy 
and improved overall communication throughout the 
agency and the departments  

► Enabled the employees to achieve true excellence 
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when working with customers 

United States 
General Services 
Administration 

CXO Consolidation ► The United States General Services Administration 
contracted with EY to assist in their enterprise-wide 
consolidation of the administrative service, financial 
management, human capital, and IT functions into 
four centrally managed offices. 

► EY delivered the following: 

► Future-state vision workshops to define the future-
state short term and long term operating goals, 
outcomes, measures, and targets 

► Conducted an operational baseline assessment to 
document the current organizational state 

► Designed a future-state operating model and identified 
high-performing benchmarks to screen potential 
candidates relevant to GSA operations 

► Implementation planning support for each office to 
prioritize activities and identify interdependencies 
with current and future initiatives 

► Change management and communications support 
initiatives integration 
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Additional information 
a. Complete and return Attachment A to provide an hourly rate information for each of the job 

titles 
b. Local preference – submit business tax receipt or zoning compliance permit 

 

Please see the attached Attachment A. 
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Area 4- Project management 

Item #170915D



 

Response to Request for Qualifications 
RFP No. CMGR-180051-GD 
City of Gainesville 33 

Area 4 – Project management 

Project understanding and approach 
Describe your understanding of the objectives and scope of the requested services and your general 
approach to such. Include a general time frame for being able to respond to City requests for 
specific project proposals. 

We recognize that the City of Gainesville may engage in many different types of projects within the months 
and years to come. 

These projects could include efforts to improve the efficiency and effectiveness of city operations. Other 
projects may involve program planning and impact assessments for future projects that align with the City’s 
vision for change and increased citizen engagement. Regardless of the type of project the City embarks upon, 
effective project  

Because we understand that effective project management is at the crux of realizing desired outcomes, we 
utilize a process-based approach to plan, coordinate and control the execution of project activities. EY 
integrates industry standards with our own leading practices to: 

► Drive consistency across work streams by providing guidance and templates 

► Gather and document dependencies and coordinating and managing those dependencies, from a project 
perspective 

► Resolve risks and issues that are unable to be resolved and mitigated by the team 

► Providing impact analysis of milestone changes and adjusting timeline, as appropriate 

► Integrating individual work stream plans into the master project plan for an overall project view 

► Managing scope and budget 

► Providing overall status to respective parties, as applicable 

Our Understanding of Portfolio, Program and Project Management  
 Organizations around the world are embracing an array of business transformation programs to better 
compete in an increasingly complex environment, combat market volatility, pressure on margins and 
demanding stakeholders. However, in many cases they are seeing poor returns on their investments. 

Approximately US $682B is wasted on underperforming projects across the globe, annually. This wasted 
amount of project costs, unrealized benefits and team “burn-out” is both unfortunate and unnecessary. 

The key factor common to low portfolio, program and project performance or failure is the underestimation of 
complexity, its relationship to risk and how to properly adapt both the approach and execution. 

Whether scanning across an entire portfolio or doing deep dives of the most important projects, the 
complexity, and risk of any project can be predicted and addressed today, enabling the proper decisions that 
eliminate surprises in performance tomorrow. The journey to unlocking your program investments and this 
new way of thinking begins with asking a set of five basic, but important questions…
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Our Project Management Approach 

Proven Project Management methodology 

Our approach to Project Management (PM) is centered on driving effective execution and risk management. 
This dedicated effort seeks to establish a disciplined protocol for stakeholder communication, status updates, 
scope maintenance, escalations and knowledge sharing. The EY Project Management method is a framework 
that supports a process-based approach to plan, coordinate and control the execution of our services for the 
City. Our project management processes are used to initiate, plan, execute, monitor and control the execution 
of our services and close the project. Our toolkit leverages the Project Management Institute (PMI) Project 
Management Body of Knowledge (PMBOK) global standards. Recently, EY received the PMI Distinguished 
Project Award for its work on the web infrastructure treatment services (WITS) project at the Florida 
Department of Children and Families (DCF).  

Our PMO/PM methods are flexible and customizable and will be leveraged to provide the necessary 
management, infrastructure and administrative support in delivering the desired business outcomes.  Prior to 
an official kick-off we will leverage a data-gathering process in order to accomplish the following objectives: 

► Develop the PMP detailing the activities and milestones of the project.  Throughout the project, regular 
status updates will be provided both formally and informally. Issue escalation will be co-managed between 
the EY and the City project team. 

► Conduct kick-off meeting with the project team to present engagement objectives, scope, timelines, 
success criteria, roles and responsibilities, data collection requirements, key assumptions and 
methodologies that will be used. 

► Provide a list of meetings, workshops and interviews to be conducted which will include objectives, 
meeting invite and agenda.  EY will leverage EY accelerators and tools to expedite the roadmap 
development and implementation process. The team will draft the pre-read, or “ask” which outlines for 
the participants the objectives, expectations and pre-work necessary to complete prior to the meetings, 
workshops and interviews. The team will coordinate with the primary City contact in identifying City 
contacts and scheduling.  

► Provide a pre-engagement request for specific information to be gathered and work to be completed prior 
to on-site engagement. Completing pre-work current-state data gathering helps the EY team to 
productively deliver on the project from the start. 

► Identify the cadence period of status reporting and agree on the elements of status reports. 
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Our team will leverage a five-phase approach for managing the project from beginning to end complete with 
supporting tools and deliverable templates: 

 

Initiate and Plan 

These activities will be aimed at establishing project team infrastructure, on-boarding team resources, 
customizing project tools and templates, agreeing upon form and format of deliverables, and establishing the 
project schedule. During this phase, we will work with your project leadership to define the project 
governance and communication structure, project requirements, critical success factors and to “On-Board” 
key the personnel and EY team members. 

EY and the your project team will jointly develop the work breakdown structure (WBS) and project plan, which 
consists of key decision and re-planning milestones, a quality management plan, and a risk management plan. 
The plan will be developed in conjunction with your project sponsor and team and will reflect the integration 
points and interdependencies across work streams.  

Additionally, EY and your project team will jointly develop and/or revision of the project charter, which serves 
as an agreement between the project team and the client sponsors as to the project scope, objectives, 
approach, deliverables, standards, and resources (time, staffing). The charter will facilitate project control and 
communication during execution, and serve as a reference point for scope discussions. Finally, EY and your 
project team will agree on the project infrastructure, control templates and processes to be used during 
project execution.  

Execute and Monitor 

The EY project manager will manage the project management streams as follows: 

► Project planning (documentation and management, performance versus critical metrics); 

► Status reporting (status documentation, status meetings, and minutes); 

► Issue, risk, and actions management (documentation/log maintenance and resolution oversight); 

► Change control (change request documentation, and evaluation and resolution oversight); 
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► Phase reviews. 

EY recommends the following meetings to enable communication of project management activities: 

► Weekly project management meeting with project managers and leads for all work streams; 

► Bi-monthly sponsor meetings for decision-making, issue resolution, and change control; 

► Monthly Executive Steering Committee meetings (and at key milestones as needed) for decision-making, 
issue resolution, and change control. 

Close-down 

EY’s close-down activities consist of agreement on a project transition plan; methodology and tool evaluation 
and “lessons learned”, and evaluation of future risks, issues and recommended improvements. In addition, EY 
gathers feedback from the project sponsor and team on performance, in the form of our customer 
satisfaction measurement process.  

How our approach applies to this project, and why this provides the best value to the City 

We hold ourselves to high standards of quality, discipline and stakeholder engagement as part of our own 
project management. We will apply a structured project management approach to be standards based, as well 
as balanced, practical and client focused to successfully navigate challenges during projects. We execute 
project management with the end result and business outcomes in mind, to achieve long-term benefits. Here 
are some of the activities we commonly execute: 

 

Approximate timing for contract negotiation: 

Should EY be afforded an opportunity to provide services to the City of Gainesville, we estimate approximately 
ten to fifteen business days from initiation of the negotiation effort through completion of a contract and 
Statement of Work (SOW). 

Tools 

The following table contains a sample of the accelerators and tools that we use to enhance the execution 
effectiveness and pace of organization design and large-scale change projects. 

Update key 
activities 

throughout 
the project

Planning & 
status 

reporting, 
follow up on 
timings & to 

do’s

Risk & issue 
management

Change 
control

Socialization to 
relevant stakeholders

Collaboration 
with the City 
stakeholders 
and vendor 

teams

Liaise with the City 
project team to 

identify 
dependencies & 

stakeholders

Main PMO activities

PROJECT MANAGEMENT PROJECT MANAGEMENT IMPLEMENTATION

EY Project Management Office

► Align the City’s key stakeholders and vendor 
project teams

► Steer the implementation teams and 
facilitate behavior change and buy-ins

► Monitor the completion of each 
implementation deliverable, risk mitigation 
and issue resolution

► Serve as local advisor to the City’s 
stakeholders during implementation

Key activitiesLiaise with steering committee, key 
stakeholders & prepare presentations
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 Accelerators/ 
Tools Description Sample/Preview 

Project 
Managemen 

Project 
Governance 
Setup 

Establish governance, decision-
making authority, meeting 
cadence, and controls required to 
deliver the overall change 
management program for City of 
Gainesville. 

 

 

Project 
Processes, 
Methods and 
Tools 
Enhancement 

Leverage existing tools and 
customize project management 
work products for Organizational 
Design program. These items may 
include project charters, Work 
Breakdown Structure (WBS)-based 
project plans, reporting templates, 
risk and issues management 
processes, and a RACI 
(Responsible, Accountable, 
Consult, Inform) matrix to clearly 
demonstrate who is responsible 
for what work on the project. 

 

 

 

 

 

 

Integrated 
Schedule 
Management 

Track and monitor the overall 
Organizational Design program 
schedule for progress against the 
approved scope of work. This may 
be done while working with 
established change control 
processes for any changes to the 
program. 

 

 Resource 
Management 

Conduct an assessment of 
resource needs to deliver the 
project and assist with on-
boarding of resources as needed. 

 

 Change Control Review project change requests 
and analyze them for impact to 
scope, schedule, budget and 
quality; process approvals while 
keeping project stakeholders 
aware of any change.  

Meeting Participants Topics Covered Timing Frequency

Project Team
Meetings

Project Manager
Program Manager
Project Associate
Project Team

INPUT: Risk log; issue log; action items; project schedule; change 
request log

OUTPUT: Project status; updated and/or escalated risks, issues, 
and change requests; decisions regarding risks, issues, change 
requests

Wednesday or 
Thursday

Weekly

PMO Meeting INPUT: Consolidated program status, escalated items from 
individual project meetings

OUTPUT: Executive dashboard; escalated risks, issues, change 
requests; decisions regarding risks, issues, change requests

Wednesday 
(content
received from 
previous week)

Weekly

Accountable 
Executives
Meeting

INPUT: Executive dashboard; escalated items from PMO meeting

OUTPUT: Summarized status; decisions regarding risks, issues, 
change requests

Bi-weekly

Steering 
Committee
Meeting

INPUT: Summarized status

OUTPUT: Strategic direction

Monthly

Tuesday WednesdayWednesday Thursday Friday

Project Team Meetings
Project Status 
Reports Due

Consolidated Status 
Report Due

PMO Meeting

Update issues, risks, and change requests for escalation

Accountable 
Executives 

Meeting

Bi-weekly 
(TBD)

Monthly
(varies)

Steering 
Committee

Meeting

Role* Test 
Strategy

Development 
Unit Testing

Performance 
Testing

Integration 
Testing (SIT) UAT L/R UAT Conversion 

Testing

Mock 
Cutover 
Testing

CoE QA Lead Q Q Q Q Q Q Q Q
Testing Lead R I I R C C I C
Track Lead A I A C C C A
SOX Controls Lead C I C C C
Business Lead C C A C R C A C
Business Process Owner C C A A C C
Functional Lead C C C C C C C C
Solution Design Lead (PeopleSoft) C C C C C C
Solution Design Lead (3rd Party) C C C C C
Development Lead C A C I C C C
Production Support Lead C C R I C C
Performance Test Lead C R
Engineering Services Lead C C C C C C
Developer R C C
Legacy Remediation Lead C I C C R C C
Security and Controls Lead C C C C C
Training Lead I I I C
Data Governance Lead C C C C I R C
Deployment Planning & Coordination Lead C I I C R
Business Application Owner/Delegate (BAO/D) A
Tester(s) I I I I I I I I

R – Responsible A – Accountable        C – Consult         I – Informed         Q – Quality Assurance
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Project 
Management 

Meeting 
Management 

Help schedule, coordinate and 
conduct on-site progress meetings 
involving project leads to review, 
discuss and address schedule, 
scope, resource and quality-
related matters/risks/issues as 
well as the overall project status.  

 

 

Project Risk 
and Issues 
Management 

Gather document, maintain and 
report issues and risks for the 
project. 

 

 Document 
Management 

Maintain project documentation 
accessible to the project team and 
City leadership and will use tools 
that are available through the City 
for continuity (for example, 
SharePoint and shared drives).  

 Benefits 
Tracking and 
Performance 
Reporting 

By committing to develop and 
publish reports for project 
leadership quickly, a wide range of 
project leaders will have the latest 
information at their disposal. By 
consolidating project reports into 
dashboards, project leadership 
and the City’s stakeholders, can 
have near real-time information 
about the project. 

 

 Transition of 
Work Products 

Work products used by our 
engagement teams RFQ will be 
available to continue to be used by 
the City after the Organizational 
Design effort is complete. EY 
project members will coordinate 
with the identified City of 
Gainesville personnel to transition 
documents that will be used in the 
future. 

 

- 18 -Strictly Confidential
Pensions Programme Board – 28th November 2005

System Performance Workaround Impacts

Cases

Total Identified Work 35,426

Must do by A-Day 33,567

Optional before A-Day 1,859

% left to complete 73%
Progress on IRs Literature Items

Process & Procedures Commentary

Hours spent
Training Impact

Commentary

Programme Readiness Operational Readiness

A- Day Team
Data Clean Up Work

Metrics and indicators to be 
jointly agreed between CuS and 

the Programme teams.

Data clean-up to be measured in hours from next month and 
clearance plan for coming months to be shown.

Training information is for illustration purposes only.  Training plans 
are due for completion by 15 December.

0

1000

2000

3000

4000

5000

6000

7000

Jul-05

A
ug

-05

S
ep-05

O
ct-05

N
o

v-05

D
ec-05

Jan-06

F
eb-06

M
ar-06

A
pr-06

M
a

y-06

Jun-06

Jul-06

A
ug

-06

S
ep-06

O
ct-06

N
o

v-06

D
ec-06

H
o

u
rs

Group total hours Indi vidual total hours Hours Allowed

Cases Completed

0

2000

4000

6000

8000

10000

12000

Oct-05

Planned Target Cases Completed

Legacy
New World

Customer Service Readiness – A - Day dashboard … cont

Customer Service Readiness

- 18 -Strictly Confidential
Pensions Programme Board – 28th November 2005

System Performance Workaround Impacts

Cases

Total Identified Work 35,426

Must do by A-Day 33,567

Optional before A-Day 1,859

% left to complete 73%
Progress on IRs Literature Items

Process & Procedures Commentary

Hours spent
Training Impact

Commentary

Programme Readiness Operational Readiness

A- Day Team
Data Clean Up Work

Metrics and indicators to be 
jointly agreed between CuS and 

the Programme teams.

Data clean-up to be measured in hours from next month and 
clearance plan for coming months to be shown.

Training information is for illustration purposes only.  Training plans 
are due for completion by 15 December.

0

1000

2000

3000

4000

5000

6000

7000

Jul-05

A
ug

-05

S
ep-05

O
ct-05

N
o

v-05

D
ec-05

Jan-06

F
eb-06

M
ar-06

A
pr-06

M
a

y-06

Jun-06

Jul-06

A
ug

-06

S
ep-06

O
ct-06

N
o

v-06

D
ec-06

H
o

u
rs

Group total hours Indi vidual total hours Hours Allowed

Cases Completed

0

2000

4000

6000

8000

10000

12000

Oct-05

Planned Target Cases Completed

Legacy
New World

System Performance Workaround Impacts

Cases

Total Identified Work 35,426

Must do by A-Day 33,567

Optional before A-Day 1,859

% left to complete 73%
Progress on IRs Literature Items

Process & Procedures Commentary

Hours spent
Training Impact

Commentary

Programme Readiness Operational Readiness

A- Day Team
Data Clean Up Work

Metrics and indicators to be 
jointly agreed between CuS and 

the Programme teams.

Data clean-up to be measured in hours from next month and 
clearance plan for coming months to be shown.

Training information is for illustration purposes only.  Training plans 
are due for completion by 15 December.

0

1000

2000

3000

4000

5000

6000

7000

Jul-05

A
ug

-05

S
ep-05

O
ct-05

N
o

v-05

D
ec-05

Jan-06

F
eb-06

M
ar-06

A
pr-06

M
a

y-06

Jun-06

Jul-06

A
ug

-06

S
ep-06

O
ct-06

N
o

v-06

D
ec-06

H
o

u
rs

Group total hours Indi vidual total hours Hours Allowed

Cases Completed

0

2000

4000

6000

8000

10000

12000

Oct-05

Planned Target Cases Completed

Legacy
New World

Customer Service Readiness – A - Day dashboard … cont

Customer Service Readiness

Item #170915D



 

Response to Request for Qualifications 
RFP No. CMGR-180051-GD 
City of Gainesville 39 

Proposed project staff 
Identify the key personnel who will be directly assigned to this project.  State the qualifications and 
related experience of each member of the proposed project team. 

The EY team that will serve The City of Gainesville combines experience serving state and local municipalities 
and having backgrounds in project management, change management, as well as process analysis and 
design.  

We will also provide subject matter resources (SMRs) who will be leveraged as deemed appropriate 
throughout the project lifecycle. We will leverage staff level resources to support the project as well.
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Team 
Member/ 
Role 

City of Gainesville 
Job Title EY Level 

Years of 
Experience 

Project Management 
Relevant Competencies 

Project Scope 
Alignment & 
Integration 

Project 
Scope 
Alignment & 
Integration 

Project 
Scope 
Alignment & 
Integration 

Project 
Scope 
Alignment 
& 
Integration 

Project 
Scope 
Alignment 
& 
Integration 

Project Scope 
Alignment & 
Integration 

Project 
Scope 
Alignment & 
Integration 

Ken 
Thomas 

Principal Principal 30        

Dawn 
Woods 

Senior Consultant Senior 
Manager 13        

Belinda 
Minta, SMR 

Senior Consultant Senior 
Manager 15        

Alyene 
Calvo 

Senior Consultant Senior 
Manager 10        

Chris Wade Consultant Manager 20        

Colin 
Stephens 

Program and 
Administrative Support 

Staff 7        
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Project management team bios 
 

 

 

 

 

Ken Thomas 
State of Florida – 
Global Client 
Serving Partner  

+1 850 532 8825 
ken.thomas@ey.com  

Ken leads EY’s State of Florida team and is responsible for all services delivered to state and 
local government clients. He helped establish EY’s relationship with the State in 2001 and 
has rejoined the team after an eight-year international assignment.  

Engagement experience 

► Ken has more than 30 years of experience managing large, complex corporate 
relationships in both the private and public sector, leading accounts and special project 
teams. In his 20 years with EY, Ken has held several senior business development 
leadership roles, both in the US and globally. In addition to the State, his clients have 
included UPS, The Home Depot, Unilever, ABInBev and Kimberly Clark.  

Education 

► BSBA, University of Florida 
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Dawn Woods 
Senior Manager 
Advisory Services  

+1-404-817-4563 
camilla.woods@ey.com 

Dawn Woods is a Senior Manager in the Advisory Services practice of Ernst & Young LLP.  Her 
focus is in the Information Technology Risk & Assurance (ITRA) area. She has over ten years of 
professional experience in information technology auditing and security and risk management. 
Dawn has experience in leading multi-national projects, focusing on integrated audits, IT risk 
management and SOX compliance from both an external audit and an internal audit perspective.  
Dawn has extensive experience in managing and executing integrated audits in order to identify 
and assess the impact of IT-related risks on the financial statement audit. Dawn also has experience 
in Third Party Reporting (SSAE16/SOC 1, SOC 2/3).  Lastly, Dawn has experience in the 
supervision of large scale initiatives expanding through multiple continents, processes and people 
as well as advisory oversight of technology integration engagements utilizing her extensive project 
management skills.  

Selected engagement experience  

► Led a multi- country, multi- workstream IT SOX project where we assisted the IT organization 
around  risk and controls, assisted with internal and external audit inquires creating training for 
the IT organization and remediating any deficiencies  identified 

► Led an international project while managing multiple workstreams for various business units 
requiring redesign of both local and international business processes for the Energy division of a 
Fortune 5 Global Technology and Services Conglomerate. During this 3 year project, we 
designed, coordinated and led sessions to identify “gaps” in current processes; developed robust 
project plans to mitigate “gaps” and successfully drove the execution of project plan tasks.  In 
addition, I helped to Identify and coordinate implementation of “to-be” processes; developing 
curriculum on project initiatives / processes and held multiple training sessions to ensure 
successful execution of  “to-be” processes. 

► Led an IT Effectiveness review to help a Commissioner of a 200 person agency understand how 
to better structure his IT organization issuing finding and recommendations using benchmark 
data around size of like organizations, salaries and IT applications. 

► Regularly provides special audit services related to IT risks and process control (e.g. Risk & 
Control Self Assessments); holds an understanding of internal control frameworks (e.g., COSO 
and COBIT).  

► Experience in the design, development, and implementation of information systems and (re) 
structuring IT organizations including (security) policies and procedures. 

► Experience in SSAE16/SOC 1 (formerly, SAS 70) in Media and Entertainment industry. 
► Performed pre and post-implementation reviews by reviewing key risk areas within the business 

based on best practices identified in the industry consisting of project management, data 
conversion, testing (UAT, regression, etc.), post go-live activities and others. 

► Served as ERP subject matter resource on multiple pre and post-implementation reviews; 
analyzed project management, application configuration, change management and logical 
access processes.  

Education 

► BS in Management Information Systems (MIS), Auburn University 

Certification(s) 

► Certified Information Systems Auditor (CISA) 
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Belinda Minta  
Senior Manager 
Advisory Services 

+1 404 817 5741 
belinda.minta@ey.com 

Belinda Minta is a Senior Manager in the Advisory Government and Public Sector practice.  She has 
experience working with federal and state government agencies, health plans and providers. 
Through her professional career, Belinda has 15 years of experience that spans across regulatory 
compliance, disease, care, and utilization management, quality improvement initiatives, project and 
program management as well as financial management. 

Engagement Experience 

► Led the Office of Account Management at a State health and human services agency through 
strategic visioning and development to develop strategic priorities and responsibilities  

► Supported the implementation of a communications strategy for the Office of Public Affairs 
► Worked with a State health and human services agency on their communications strategy 

transformation, design and implementation of functional responsibilities for the Office of Account 
Management, and organizational redesign of the Office of Intellectual and Developmental 
Disabilities  

► Led a team to design a performance improvement framework, initiate and mobilize and 
enterprise project management office (EPMO), develop and implement effective stakeholder 
relationship management strategies for a State health and human services agency, and redesign 
the procurement and contract development operating model. 

► Lead a State health and human services agency through program and communications 
management activities that support the implementation of key strategic initiatives. 

► Worked with a State health and human services agency to establish a communications strategy 
and plan to be used to report progress against key recommendations required by the Department 
of Justice (DOJ).  Developed process to identify risks/mitigation, facilitate tracking and 
communication of status towards remediation of issues key outcomes. 

► Supported a State health and human services agency with the redesign of their provider network 
management operating model.  Conducted current state assessment and process gap analysis of 
the provider network management operating model.  Conducted interviews and information 
gathering sessions with process owners and stakeholders.   Participated in working sessions with 
key stakeholders to validate findings.  Utilized the RACI framework to define accountable and 
responsible individuals across functional areas. Developed current and future state process flows, 
provider network management operating model.  Developed implementation roadmap that 
defined activities to be implemented to attain a successful future state operating model. 

Education 

► MBA, Emory University 
► MPH, Columbia University 
► BA, Wesleyan University 
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Alyene Calvo 
Senior Manager 
Advisory Services 

+1 850 685 9967 
alyene.calvo@ey.com 

Recent clients include: 
Florida DHSMV 
Florida DCF 
Florida DOH 
Florida DOE 
Florida DEO 
Florida SBA 

Alyene Calvo is a Senior Manager in Advisory Services. Originally with the Program Risk 
Management practice, she has 7 years of Project Management and Independent Verification 
and Validation (IV&V) experience. Alyene has a history with both Risk Transformation and 
Risk Assurance Financial Audit IT integration engagements with particular experience in the 
Florida State and Local Government sector. 

Recently, Alyene has served as a member of the Americas Advisory Quality Monitoring and 
Inspections (M&I) team. Alyene has gained extensive experience in the EY’s policies and 
procedures surrounding Service Quality and Risk Management. She has worked alongside the 
firm’s Quality leaders, identifying areas where Advisory engagements are not accurately and 
effectively applying policies, providing those teams with real-time feedback, and training 
practitioners on the SQ Program. 

Engagement experience 

► Currently the Project Manager for the provision of IV&V services for the Florida 
Department of Highway Safety and Motor Vehicles. Provide independent oversight, 
feedback and suggested improvements to the Client Executive Team, Advisory Board, and 
other stakeholders to enable quality and success of the project. Manage risks, issues, cost, 
quality, scope, schedule and communications for the delivery of IV&V services. 

► Project Manager for the delivery of IV&V services over a Medical Eligibility System (MES) 
implementation at a state agency which determines Medicaid eligibility for all Floridians. 
Also managed the delivery of IV&V services for a healthcare licensing and enforcement 
system at a state agency that is responsible for the regulation of healthcare practitioners 
across Florida. 

► Performed Quality Assurance reviews on Advisory engagements across all of the Americas 
to identify gaps in policy application, provide real-time feedback to engagement teams, 
and identify and report trends to the Regions.  

► Performed a post-mortem, lessons learned analysis for a Florida state agency responsible 
for providing quality early learning services for the state’s children and families. 

► Developed a feasibility study including a business case and cost benefit analysis for a large 
state system implementation. This project received the 2011 Project Management 
Institute (PMI) Distinguished Project Award. 

► Delivered IV&V services for a major government agency that replaced the unemployment 
compensation system responsible for handling all unemployment compensation matters 
for the state of Florida. 

► Performed Business Continuity and Disaster Recovery and IT Risk Assessment services at 
two government agencies, a pharmaceutical company, and a national bank in San Juan, 
Puerto Rico.  

► Certified Project Management Professional (PMP)  
► Certified Information Systems Auditor (CISA) 
► Certified SrumMaster (CSM) 

Education 

► MBA in Accounting Option, Troy University 
► BA in Information Systems, Florida State University 

 
  

Item #170915D



 

The information on this page is confidential, proprietary, and a trade secret.  As such, the information is exempt from public inspection under chapter 119, Florida Statutes.” 

Response to Request for Qualifications 
RFP No. CMGR-180051-GD 
City of Gainesville 45 

 

 

 

 

 

 

Chris Wade 
Manager          
Advisory Services 

+1 850 294 3566 
chris.wade@ey.com 

Recent clients include: 
Florida DHSMV 
Florida AHCA 
Florida DCF 
Florida DOE 
Florida DEO 
Florida OFR 
Florida DBPR 

Chris is a Manager in EY’s Advisory Services practice with more than 20 years of 
management advisory and business experience. He has a wide variety of experience in the 
strategic planning, oversight and management of Information Technology (IT) Projects. His 
current and past clients include some of the leading government entities in Florida. Chris is a 
proven leader in providing direction for Florida IT projects to achieve delivery excellence. 

Engagement experience 

► Merger, supporting org design, transition planning, and reporting efforts for Finance group 
► Project Manager for the implementation, continuous improvement, maintenance and 

eventual transition back to the State of a one million customer, licensing and regulatory 
system in Florida. The system implemented online licensing, customer relationship 
management and mobile enforcement technologies. Responsible for all aspects of project 
management, planning and estimating work effort including hardware and software 
upgrades and system enhancements, as well as managing service levels and delivery 
across four subcontractors.  

► Project Manager for the enhancement, maintenance and operation of enterprise child 
welfare information systems in Florida. Provided oversight of a systems integrator team of 
150 contract and 30 state staff to deliver a child protection transformation project for 
system improvements.  

► Project Manager for the design and development of a centralized IT system supporting 
subsidized childcare in Florida. Included overseeing project resources, budgets, and 
contract management. Responsible for reporting project status to the EOG, Legislative 
Staff and coordinating quarterly LBC requests. Responsible for enforcing Systems 
Integrator compliance with contractual terms and conditions.  

► Developed a business case and supporting Schedule IV-B of a legislative budget request for 
a licensing and regulatory IT and business process automation project. The business case 
helped achieve full funding for the project by the Florida Legislature. 

► Led delivery of Independent Verification and Validation (IV&V) services over a State 
Medicaid Agency IT procurement project. Independently assessed project deliverables and 
processes for conformance with federal, state and industry standards as well as 
identification of potential risks to project success. 

► Led design, development and implementation for a statewide court case management 
system, including judicial opinion and voting management. 

► Certified Project Management Professional (PMP) 

Education 

► BS in Computer Science, Florida State University  
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Colin Stephens 
Staff                  
Advisory Services 

+1 850-766-3998 
colin.m.stephens@ey.com 

Colin Stephens is a staff in the Advisory Services practice of Ernst & Young LLP. He has 
experience in independent verification and validation (IV&V) services and strategic 
implementation of technology throughout the state of Florida. He also has more than 7 
years of experience in information technology, telecommunications, and technology 
planning, specifically Voice over IP (VoIP) implementation and enterprise infrastructure 
enhancement throughout the State of Florida. Prior to EY, he was a VoIP Service 
Manager for an IT consulting firm in Florida. 

Selected engagement experience: 

► Performed an independent operational review for a state driver’s license issuance and 
regulatory agency by providing feedback and suggested improvements for multiyear 
system integration to revamp and reengineer the state’s motorist services program 

► Enterprise Infrastructure Assessment and Design - Designed, implemented and 
restructured enterprise level voice over IP architecture and for multiple Florida state 
agencies 

► Compliance Adherence Program Design – Specialized in assessing the current state of 
agency technology and made corrective actions to ensure state and federal 
compliance for PII.  

► Compliance Program Effectiveness Reviews – Developed metrics, based on individual 
program requirements to measure compliance program effectiveness.  

► Service Level Agreement (SLA) Compliance – Lead a group of voice engineers 
responsible for ensuring statewide VoIP connectivity. Delegated all connectivity 
outage issues to the appropriate party to ensure SLA agreements were met on a 
consistent basis. 

► Spearheaded the procurement of a statewide emergency response VoIP system 
focused on minimizing voice connectivity downtime in the event of a natural disaster. 

► Led a statewide initiative to migrate all existing Client-to-LAN VPNs to an upgraded 
and best practice VPN offering to meet statewide security and privacy requirements. 

► Contributed to the development and implementation of WAN and LAN focused 
activities and programs and telecommunications implementation 

► Responsible for the execution and installation of key nodes for the secure and reliable 
connectivity at the Wide Area Network and Enterprise level throughout the State of 
Florida, specifically the MyFloridaNetwork MPLS network. 

Education 

► BA in Accounting, Flagler College 
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Qualifications of the firm 
Provide pertinent information about the firm and related experience with similar projects.  In 
addition, the firm should identify its total number of technical and professional personnel by 
discipline and training and further describe the total workload during the project period. 

Whether a client’s focus is on organizational transformation or sustaining achievement, having the right 
advisors on your side can make all the difference. Our more than 40,000 advisory professionals form one of 
the broadest global advisory networks of any professional organization, delivering seasoned multidisciplinary 
teams that work with our private and public sector clients to deliver a powerful and superior client 
experience.  We bring our broad sector experience and deep subject matter knowledge to bear in a proactive 
and objective way. Above all, we are committed to measuring the gains and identifying the strategies needed 
to deliver the value the City of Gainesville needs:  

► EY’s Global Government & Public Sector professionals can work with you to help strengthen your 
organization and achieve lasting improvements. Around the world, governments and not-for-profit 
organizations are continually seeking innovative answers to complex challenges. We combine private 
sector leading practices with an understanding of the public sector’s diverse needs, focusing on building 
government agencies’ capabilities to deliver improved public services.  

► EY’s Strategy group focuses on developing and implementing our clients’ performance strategy. We 
work with clients to deliver enterprise transformation strategies to unlock value in a collaborative and 
client-mission-driven manner. 

► EY’s Program Management helps clients deliver their most complex programs as they continue to invest 
in their people, their processes and their assets. We take a holistic, strategic view of a client’s program 
and goals and help the client team understand its issues, risks and interdependencies and assemble 
robust, scalable processes for portfolio and program management.  

► Recent Client Service in Gainesville - In May 2016 EY provided recommendations to the University of 
Florida to help enhance its infrastructure to support and manage risks with current and future 
international programs and activities. Our approach included evaluating the University’s structure based 
on the information gathered, and benchmarking the University against peer institutions as well as 
identifying potential risks to the University based on the nature of its activities abroad and existing 
infrastructure to potentially manage such risks. 
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Sample project management experience 

Client Project Description 

Large US City Oracle ERP Cloud 
Project 
Management 

► Client sought PMO support to identify actions, issues, risks, 
including interdependencies and relative prioritization between 
different modules of the ERP 

► EY assisted with the following: 

► Managed separated project tracks – HR and ERP with 
separate teams 

► Led the PMO support for the ERP implementation 
throughout the enterprise 

► Identified issues in data integrity across multiple systems 
and provided recommendations for cleansing 

► Provided recommendations for system configuration to 
address requirements, maximize functionality, and increase 
future ease of maintenance 

► Provided recommendations for standardized business 
processes, addressing contractual compliance requirements 

Consumer 
Financial 
Protection Bureau 
(CFPB) 

IT PMO Project 
Management & 
Business Analysis 
Services 

► Client contracted with EY to support the CFPB Office of 
Technology & Innovation PMO with ongoing efforts to grow and 
mature its organization and provide PM support and provide 
leading practices. 

► EY successfully designed and implemented an Agile-based 
standard project management approach template for CFPB’s 
PMO to improve consistency and compliance in the execution of 
Agile projects  

US Department of 
Energy 

iManage Program 
Management and 
Integration and 
CFO Mission 
Support 

► The Department of Energy contracted with EY to improve and 
adopt corporate business processes, data consolidation, and 
application integration to create operational efficiencies and 
lower costs for DOE. 

► EY successfully decreased mission support costs, streamlines 
operations, reduced cycle times for mission support functions, 
better and more efficient use of existing technology resources 
by performing change management support, project and 
program management, and business process re-engineering 

US Department of 
Education 

Federal Student 
Aid (FSA) 
Business Support 
Group 

Enterprise Project 
Portfolio 
Management 
Solution Support 
Services 

► The US Department of Education contracted with EY to design 
and implement an Enterprise Project Portfolio Management 
(EPPM) system to aid executives in defining, aligning, and 
controlling project portfolios against overall business objectives. 

► EY delivered the following: 

► Implemented EPPM solution to govern enterprise portfolio 
lifecycle and the approval process 

► Assisted FSA project portfolio managers, business unit 
leads, and other senior leadership by utilizing EPPM for 
planning their annual budget submission to Congress 

► Designed and implemented an online lifecycle management 
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(LMM) tailoring technique to assist project managers with 
keeping their deliverables in line with project schedules 

► Provided end-to-end system training and change 
management for the EPPM implementation and supporting 
technology 

► Designed and built dashboards and custom reports used to 
manage project work and oversee the portfolio 

► Provided a standard project schedule for use by project 
managers as a starting point to planning their projects 

Wounded Warrior 
Project, Inc 

Enterprise PMO 
Development and 
Design 

► The Wounded Warrior Project sought services from EY to 
establish an enterprise PMO function to help synchronize and 
coordinate activities across the network. 

► EY delivered the following: 

► Established an enterprise PMO toolkit, 
performance/reporting templates, decision documents, 
quality control, and knowledge management processes 

► Implemented a data-sharing network to deliver insights into 
how variation in care affects health outcomes 

► Established data management and security protocols as 
well as data compliance regulations across the network 

► Facilitated the execution of a Memorandum of Agreement 
between the Wounded Warrior Project and Veterans Affairs 
to support care coordination activities and leading practice 
sharing 

US County Health 
Agency 

Behavioral Health 
Service Delivery 
Model 

► Client wished to double the number of uninsured individuals 
receiving behavioral health services to 3,000 individuals, and to 
achieve positive outcomes across homeless and supported 
housing, jails, and youth populations through a safety network 
of providers. 

► EY delivered the following: 

► 50 page Conceptual Model and 150 page Request for Proposal 

► Enhanced communications 

► Project resulted in an extension and future opportunities to 
support behavioral health of the county. 
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Additional information 
a. Complete and return Attachment A to provide an hourly rate information for each of the job 

titles 
b. Local preference – submit business tax receipt or zoning compliance permit 

 

Please see the attached Attachment A. 
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EY | Assurance | Tax | Transactions | Advisory 

About EY 

EY is a global leader in assurance, tax, transaction and 
advisory services. The insights and quality services we deliver 
help build trust and confidence in the capital markets and in 
economies the world over. We develop outstanding leaders 
who team to deliver on our promises to all of our stakeholders. 
In so doing, we play a critical role in building a better working 
world for our people, for our clients and for our communities. 

EY refers to the global organization and may refer to one or 
more of the member firms of Ernst & Young Global Limited, 
each of which is a separate legal entity. Ernst & Young Global 
Limited, a UK company limited by guarantee, does not provide 
services to clients. For more information about our 
organization, please visit ey.com. 

We have redacted and designated portions of our RFI response 
as confidential, proprietary, and as a trade secret.  As such, 
the information is exempt from public inspection under chapter 
119, Florida Statutes.   Specifically, the materials are 
protected by chapter 688, Fla. Stat., section 815.04 (3)(a), 
Fla. Stat., and section 812.081, Fla. Stat.   Please treat the 
materials accordingly.   If any person makes a public records 
request for the materials, please advise us immediately so we 
may protect our information. Thank you. 

© 2018 Ernst & Young LLP. 
All Rights Reserved. 

1802-2579595 

ey.com 
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