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Consultant Services Amendment - Old Landfill at Sweetwater Branch (B)

Since 2002, consultants and staff have been working with the Florida Department of Environmental Protection
(FDEP) on developing a plan to provide proper cover on the bank of a closed landfill that adjoins Sweetwater
Branch.  Between then and now, the consultant - Golder and Associates - has completed numerous tasks beyond the
original scope of work.  In October 2002, the City Commission authorized an additional $78,201 for tasks related to
the emergency work required due the culvert failure in Sweetwater Branch under the road leading to the old
Compost Plant site.

Since then Golder and staff have developed and received approval of a concept plan for stabilizing the banks of
concern and prepared the bid documents necessary to implement the approved plan.  Golder's work during
development of the concept and final plans and specifications required additional skills beyond those originally
estimated when developing their contract and scope of work.  Structural engineering and special bank stabilization
measures were required due to the necessity to keep all waste materials on site.  Waste materials, if excavated, have
to be taken to a suitable landfill.  Earlier work on the site identified some hazardous materials on the site that were
disposed of for a cost of $220.00/ton.  To avoid removal of old landfill material, the decision was made to use sheet
piling and rock filled baskets to provide separation between the creek and the Old Landfill.  Additional oversight
and inspection costs are expected due to a longer construction schedule than originally envisioned.  Costs for these
tasks are $56,190 and $53,996, respectively, totaling $110,186.  However, because of economies realized in the
variety of task budgets during the previous work, only $77,624 additional compensation is needed for Golder's
work.

Funds are available in the Solid Waste Enterprise Fund fund balance.

The City Commission:  1) authorize a contract amendment with Golder in the amount of $77,624 for the additional
work related to the Old Landfill Project at Sweetwater Branch; 2) authorize the Interim City Manager or designee to
execute all documents related to this authorization for the project; and 3) authorize all necessary budget
amendments, including the transfer of funds from the Solid Waste Enterprise Fund fund balance.
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