Clty Of GalneSV| I |e 200 East LCJ;::K/eHraslllty Avenue

Gainesville, Florida 32601

Legislation Details (With Text)

File #: 071219. Version: 5 Name: Rescission of Gainesville Greens’ Development and
Disposition Agreement (B)
Type: Discussion Item Status: Committee Report Out
File created: 9/15/2008 In control: Community Redevelopment Agency
On agenda: Final action: 9/15/2008
Title:
Rescission of Gainesville Greens' Development and Disposition Agreement (B)
Sponsors:
Indexes:

Code sections:

Attachments: 1. 071219_20080514.pdf, 2. 070219A_20080609.pdf, 3. 071219_200806161800.pdf, 4.
PP_071219_20080616.PDF, 5. 071219_Notice to Quit_20080915.pdf, 6.
071219_Scope_20080915.pdf

Date Ver. Action By Action Result

9/15/2008 5 Community Redevelopment Approved as Amended Pass
Agency

9/4/2008 4 City Commission Approved as Recommended Pass

6/16/2008 2 Community Redevelopment Approved, as shown above - See Pass
Agency Motion(s)

6/16/2008 3 City Commission Approved as Amended Pass

6/9/2008 1 City Commission Approved as Recommended Pass
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Rescission of Gainesville Greens' Development and Disposition Agreement (B)

As has been previously discussed, by both the City Commission and the CRA, the Gainesville Greens project
proposed to be constructed on City Lot 10 has been adversely affected by the change in market conditions since the
project was initially proposed and approved three years ago. The Development and Disposition Agreement executed
in 2006, initially contemplated construction commencing by September 2007. An amendment/extension to that
Agreement subsequently pushed the commencement date to September 2008. When the Agreement between the
CRA and the Developer was initially executed in 2006, the Option to purchase Lot 10 from the City was
simultaneously assigned to the Developer. In connection with this assignment, the Developer provided the CRA
with $25,000.00, which would have been credited against the purchase price paid the City by the Developer, had the
project come to fruition.

When the Option to purchase between the City and the Developer was recently extended by six months, there were
obvious concerns that the continued housing slump would prevent the project, even a somewhat re-tooled project,
from being built. It has become apparent, that that is, in fact, the case. Unfortunately the time and money invested
by both the CRA and the Developer will not bear fruit at this time, under current market conditions. Recession of the
Development and Disposition Agreement will bring this matter to rapid closure and provide a clean background for
the issuance of a new RFP for development of the Lot 10 site.

None. This is CRA Project number DRAB-23-RT-2006.
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CRA Executive Director to the CRA: (1) Enter into an agreement with the Developer to rescind the Development
and Disposition Agreement, return the $25,000.00 which was to be credited against the purchase price, less the cost
of returning Lot 10 to useable condition, and absolve both parties of any and all liabilities related to this Project and
the Agreement and authorizing the Executive Director to execute any and all documents related to such rescission;
(2) recommend to the City Commission that the parking garage agreement between the City and the Developer and
the Option to purchase between the City and the Developer be rescinded; and (3) Discuss the proposed scope for
new Lot 10 redevelopment projects, and provide feedback to CRA staff.
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