

**AMENDMENT TO AGREEMENT FOR  
DEVELOPMENT AND DISPOSITION OF PROPERTY**

This Amendment to the Agreement for Development and Disposition of Property is made and entered into by the City of Gainesville, Florida ("CITY"), the Gainesville Community Redevelopment Agency ("AGENCY") and AMJ Inc. of Gainesville ("DEVELOPER").

**WHEREAS**, the parties entered into an Agreement for Development and Disposition of Property ("the AGREEMENT") on March 19, 1999 for the Commerce Building Project and the Residential Project described in the AGREEMENT; and

**WHEREAS**, the AGREEMENT contains dates by which certain actions must be completed; and

**WHEREAS**, the DEVELOPER has requested an extension to some of the dates; and

**WHEREAS**, the CITY and the AGENCY have agreed to the extension;

**NOW, THEREFORE**, the parties agree to amend the AGREEMENT as follows:

The timeline for development of the Commerce Building Project and the Residential Project is extended. To accomplish this, the following dates are expressly changed:

Paragraph	Description	From	To
5.01	Reversion language	5/1/2001	8/1/2001
15.01(c)	Developer default dates:		
	Complete construction of Commerce Building Project	4/30/2001	7/31/2001
	Commence construction of first Residential Project phase	5/1/2001	8/1/2001
	Complete construction of first Residential Project phase	4/30/2002	7/31/2002
	Commence construction of second Residential Project phase	5/1/2002	8/1/2002
	Complete construction of second Residential Project phase	4/30/2003	7/31/2003
15.06(a)	Commence construction of Residential Project	5/31/2001	8/1/2001

Except as expressly modified by this AMENDMENT, the terms and conditions of the AGREEMENT remain in full force and effect.

This AMENDMENT together with the original AGREEMENT form the entire contract among the parties for the Commerce Building Project and the Residential Project, and is effective on execution and delivery by the AGENCY, CITY and DEVELOPER.

IN WITNESS WHEREOF, the parties have signed this agreement this \_\_\_ day of \_\_\_\_\_, 2000.

CITY OF GAINESVILLE

ATTEST:

\_\_\_\_\_  
Paula M. DeLaney, Mayor

\_\_\_\_\_  
\_\_\_\_\_

Approved as to form and legality

\_\_\_\_\_  
Marion J. Radson, City Attorney

GAINESVILLE COMMUNITY REDEVELOPMENT  
AGENCY

ATTEST:

\_\_\_\_\_  
Wayne Bowers, Executive Director

\_\_\_\_\_  
\_\_\_\_\_

Approved as to form and legality

\_\_\_\_\_  
Patricia M. Carter, CRA Attorney

DEVELOPER

ATTEST:

\_\_\_\_\_

\_\_\_\_\_  
\_\_\_\_\_